
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNN158 Estimate Number: 0003 Pay Period: 10/01/2014
to: 01/14/2015

Contract Location: Time Allowed: 64.0 days
from the Davidson County line (L.M. 0.00) Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days
Percent Time: 82.81 %
Percent Complete ($) 96.29 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
HMA CONTRACTORS, LLC Date Awarded: 06/06/2014
PO Box 1001 Date Contract Executed: 07/08/2014
Mt Juliet, TN 37121 Date Notice to Proceed: 07/29/2014
Phone: Date Work Began: 08/26/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/19/2014
Date Accepted: 10/16/2014

Estimate Paid: NO 
Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95015-3231-94 8.73 HSIP-265(14) Resurfacing Wilson Co. SR 265 from Davidson Co. line (L.M. 0
95015-4231-04 91.27 N/A The resurfacing on S.R. 265 from the Davidson County line (L

Current Contract Amount $ 388,950.52 
Original Contract Amount $ 388,950.52 

Total to Date Prev to Date This Estimate
Participating $ 382,107.51 $ 382,107.51 $ 0.00 

Total Earnings $ 382,107.51 $ 382,107.51 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 382,107.51 $ 382,107.51 $ 0.00 

2/9/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 382,107.51 $ 382,107.51 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 382,107.51 $ 382,107.51 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95015-3231-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

95015-4231-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

95015-3231-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4231-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-3231-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4231-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,330.850 $ 10,330.85 

95015-3231-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 125.000 0.000 $ 0.00 406.350 $ 11,032.40
$27.150 

95015-4231-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 294.000 0.000 $ 0.00 0.000 $ 0.00 
$27.150 

95015-4231-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 125.000 0.000 $ 0.00 160.040 $ 18,404.60
$115.000 

95015-4231-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/9/2015



$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -784.840 $ -784.84 

95015-4231-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 54.000 $ 54.00 

95015-4231-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4231-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 15.000 $ 12,720.00
$848.000 

95015-4231-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4231-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4231-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,327.000 0.000 $ 0.00 3,334.610 $ 270,436.87
$81.100 

95015-4231-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,088.230 $ -4,088.23 

95015-3231-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -790.540 $ -790.54
$1.000 

95015-4231-04 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4231-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

95015-4231-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,930.500 $ 1,930.50 

95015-4231-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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95015-3231-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 25.000 $ 637.75 
$25.510 

95015-3231-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$38.265 

95015-3231-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 5.000 $ 10,000.00
$2,000.000 

95015-3231-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 137.500 $ 144.38 
$1.050 

95015-3231-94 0100 0050 706-06.03 RADIUS RAIL L.F. 75.000 0.000 $ 0.00 12.500 $ 300.00 
$24.000 

95015-4231-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,400.00
$4,400.000 

95015-4231-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$18.500 

95015-4231-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$18.500 

95015-4231-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 432.000 0.000 $ 0.00 362.000 $ 1,107.72
$3.060 

95015-3231-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 235.000 0.000 $ 0.00 235.000 $ 7,202.75
$30.650 

95015-3231-94 0100 0070 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 100.000 0.000 $ 0.00 44.000 $ 404.80 
$9.200 

95015-4231-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 28.000 $ 858.20 
$30.650 

95015-4231-04 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 15.000 0.000 $ 0.00 15.064 $ 33,140.80
$2,200.000 

95015-4231-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,100.00
$4,100.000 
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95015-4231-04 0100 0120 730-14.02 SAW SLOT L.F. 1,400.000 0.000 $ 0.00 122.000 $ 414.80 
$3.400 

95015-4231-04 0100 0130 730-14.03 LOOP WIRE L.F. 2,900.000 0.000 $ 0.00 274.000 $ 150.70 
$0.550 

Project Number: 95015-3231-94 Project Current Amount $ 0.00 
Project Number: 95015-4231-04 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 
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