
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN159 Estimate Number: 0003 Pay Period: 09/01/2014
to: 10/30/2014

Contract Location: Time Allowed: 85.0 days
from the Buffalo River (L.M. 38.63) Time Charged: 36.0 days

Elapsed Calendar Days: 36.0 days
Percent Time: 42.35 %
Percent Complete ($) 92.20 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
ROGERS GROUP, INC. Date Awarded: 06/06/2014
PO Box 25250 Date Contract Executed: 06/17/2014
Nashville, TN 37202 Date Notice to Proceed: 07/08/2014
Phone: Date Work Began: 07/14/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 08/12/2014
Date Accepted: 08/29/2014

Estimate Paid: NO 
Counties:
WAYNE 

Project Number BID PCT Fed State Project Number Description 1
91002-3230-94 3.08 HSIP-13(53) Resurfacing SR13, From Buffalo River to Perry County Line
91002-4230-04 96.92 N/A The resurfacing (thin mix overlay) on S.R. 13 from the Buffa

Current Contract Amount $ 545,465.00 
Original Contract Amount $ 542,747.00 

Total to Date Prev to Date This Estimate
Participating $ 519,427.13 $ 519,427.13 $ 0.00 

Total Earnings $ 519,427.13 $ 519,427.13 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 519,427.13 $ 519,427.13 $ 0.00 

11/6/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 519,427.13 $ 519,427.13 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 519,427.13 $ 519,427.13 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
91002-3230-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

91002-4230-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

91002-3230-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91002-4230-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91002-3230-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91002-4230-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,595.580 $ 9,595.58 

91002-3230-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

91002-4230-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 800.000 0.000 $ 0.00 213.110 $ 4,262.20
$20.000 

91002-4230-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 259.240 $ 18,665.28
$72.000 

91002-4230-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

11/6/2014



$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 304.870 $ 304.87 

91002-4230-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 156.000 $ 156.00 

91002-4230-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91002-4230-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 19.890 $ 13,127.40
$660.000 

91002-4230-04 0100 0040 405-01.01 BITUMINOUS MATERIAL (BSC) TON 123.000 0.000 $ 0.00 91.790 $ 66,547.75
$725.000 

91002-4230-04 0100 0050 405-01.02 MINERAL AGGREGATE (BSC) TON 1,049.000 0.000 $ 0.00 883.080 $ 35,323.20
$40.000 

91002-4230-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91002-4230-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91002-4230-04 0100 0060 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,430.000 0.000 $ 0.00 3,399.060 $ 258,328.56
$76.000 

91002-4230-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,025.890 $ 2,025.89 

91002-3230-94 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91002-4230-04 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,078.000 $ 3,078.00 

91002-4230-04 0100 0070 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 
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91002-3230-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,540.00
$3,540.000 

91002-3230-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 200.00 
$4.000 

91002-4230-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,850.00
$6,850.000 

91002-4230-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

91002-4230-04 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

91002-4230-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 416.000 0.000 $ 0.00 290.000 $ 4,132.50
$14.250 

91002-3230-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 318.000 0.000 $ 0.00 512.000 $ 15,872.00
$31.000 

91002-3230-94 0100 9500 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 444.000 $ 4,022.64
$9.060 

91002-4230-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 19.245 $ 18,378.98
$955.000 

91002-4230-04 0100 0130 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 19.243 $ 37,716.28
$1,960.000 

91002-4230-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,300.00
$17,300.000 
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