
Rpt-ID: RCPCSUM1 Tennessee Date: 01/16/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNN160 Estimate Number: 0003 Pay Period: 10/01/2014
to: 01/09/2015

Contract Location: Time Allowed: 78.0 days
from S.R. 85 in Smith County (L.M. 2.54) Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 96.15 %
Percent Complete ($) 96.99 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
LOJAC ENTERPRISES, INC. Date Awarded: 06/06/2014
P.O. Box 998 Date Contract Executed: 06/24/2014
Lebanon, TN 37088 Date Notice to Proceed: 07/15/2014
Phone: Date Work Began: 08/02/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/27/2014
Date Accepted: 10/16/2014

Estimate Paid: NO 
Counties:
MACON 
SMITH 

Project Number BID PCT Fed State Project Number Description 1
56007-3204-94 0.59 STP/HSIP-80(4) From S.R. 85 (L.M. 2.54) to S.R. 262/S.R. 56 in Macon County
56007-8204-14 27.09 STP/HSIP-80(4) The resurfacing on S.R. 80 from the Smith County line (L.M. 
80006-3243-94 11.32 STP/HSIP-80(4) From S.R. 85 (L.M. 2.54) to S.R. 262/S.R. 56 in Macon County
80006-8243-14 61.00 STP/HSIP-80(4) The resurfacing on S.R. 80 from S.R. 85 (L.M. 2.54) to the M

Current Contract Amount $ 1,347,898.00 
Original Contract Amount $ 1,355,793.00 

Total to Date Prev to Date This Estimate
Participating $ 1,335,996.86 $ 1,335,996.86 $ 0.00 

Total Earnings $ 1,335,996.86 $ 1,335,996.86 $ 0.00 

1/16/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,335,996.86 $ 1,335,996.86 $ 0.00 
Test Report Payment Adjustment $ -267.38 $ -267.38 $ 0.00 

Total Adjusted Earnings $ 1,335,729.48 $ 1,335,729.48 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,335,729.48 $ 1,335,729.48 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
56007-3204-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

56007-8204-14 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

80006-3243-94 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

80006-8243-14 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

56007-3204-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56007-8204-14 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-3243-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56007-3204-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1/16/2015



56007-8204-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,329.260 $ 11,329.26 

80006-3243-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9026 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 26,496.000 $ 26,496.00 

56007-8204-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 274.000 0.000 $ 0.00 0.000 $ 0.00 
$26.750 

80006-3243-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 625.000 0.000 $ 0.00 24.410 $ 652.97 
$26.750 

80006-8243-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 654.000 0.000 $ 0.00 95.640 $ 2,558.37
$26.750 

56007-8204-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 250.000 0.000 $ 0.00 198.510 $ 14,789.00
$74.500 

80006-8243-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 250.000 0.000 $ 0.00 276.920 $ 20,630.54
$74.500 

56007-8204-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -965.550 $ -965.55 

80006-8243-14 0100 9016 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,346.940 $ -1,346.94 

56007-8204-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 58.500 $ 58.50 

80006-8243-14 0100 9017 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 81.000 $ 81.00 

1/16/2015



56007-8204-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9018 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56007-8204-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.200 0.000 $ 0.00 24.350 $ 14,001.25
$575.000 

80006-8243-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 47.900 0.000 $ 0.00 24.160 $ 13,892.00
$575.000 

56007-8204-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9014 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56007-8204-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9015 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56007-8204-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,117.000 0.000 $ 0.00 3,323.500 $ 259,233.00
$78.000 

80006-8243-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,021.000 0.000 $ 0.00 8,130.130 $ 634,150.14
$78.000 

56007-8204-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,070.830 $ -4,070.83 

80006-8243-14 0100 9010 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,967.540 $ -9,967.54 

56007-3204-94 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1/16/2015



56007-8204-14 0100 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-3243-94 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9030 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56007-8204-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9011 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

56007-8204-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -7.500 $ -7.50 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,846.500 $ 1,846.50 

80006-8243-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,497.000 $ 4,497.00 

56007-8204-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-8243-14 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80006-3243-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 12.000 0.000 $ 0.00 12.260 $ 4,291.00
$350.000 

56007-3204-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 5.000 0.000 $ 0.00 5.000 $ 1,750.00
$350.000 

56007-8204-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,058.000 0.000 $ 0.00 0.000 $ 0.00 
$13.250 

80006-8243-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,656.000 0.000 $ 0.00 5,688.930 $ 75,378.32
$13.250 

56007-8204-14 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 46,896.450 $ 32,827.52

1/16/2015



$0.700 

80006-3243-94 0100 9035 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 97.50 
$32.500 

80006-3243-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 225.000 $ 3,656.25
$16.250 

80006-3243-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.375 

80006-3243-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 25.000 0.000 $ 0.00 17.000 $ 35,955.00
$2,115.000 

80006-3243-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 912.500 $ 912.50 
$1.000 

80006-3243-94 0100 0060 706-06.03 RADIUS RAIL L.F. 75.000 0.000 $ 0.00 75.000 $ 1,743.75
$23.250 

0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 23.250 0.000 $ 0.00 -11.500 $ -267.38 

56007-8204-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,250.00
$8,250.000 

80006-8243-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 19,250.00
$19,250.000 

56007-8204-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

80006-8243-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

56007-8204-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

80006-8243-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

56007-8204-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 224.000 0.000 $ 0.00 522.000 $ 4,698.00
$9.000 

1/16/2015



80006-8243-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 224.000 0.000 $ 0.00 573.000 $ 5,157.00
$9.000 

80006-3243-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 1,750.00
(OM3 TYPE 3 OBJECT MARKERS) $250.000 

56007-3204-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 220.000 0.000 $ 0.00 219.000 $ 6,132.00
$28.000 

80006-3243-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 540.000 0.000 $ 0.00 511.000 $ 14,308.00
$28.000 

56007-8204-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.300 0.000 $ 0.00 14.517 $ 9,436.05
$650.000 

80006-8243-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.400 0.000 $ 0.00 21.822 $ 14,184.30
$650.000 

56007-8204-14 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.300 0.000 $ 0.00 13.078 $ 24,848.20
$1,900.000 

80006-3243-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 29.400 0.000 $ 0.00 30.797 $ 58,514.30
$1,900.000 

56007-8204-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

80006-8243-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,500.00
$17,500.000 

1/16/2015


