
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000083814 Vendor Name: HMA CONTRACTORS, LLC

Contract ID: CNN161 Estimate Number: 0003 Pay Period: 11/06/2014
to: 01/22/2015

Contract Location: Time Allowed: 64.0 days
from S.R. 49 (L.M. 2.29) Time Charged: 64.0 days

Elapsed Calendar Days: 64.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.46 %
Percent Behind: 7.54 %

Contractor: Date Let: 05/23/2014
HMA CONTRACTORS, LLC Date Awarded: 06/06/2014
PO Box 1001 Date Contract Executed: 07/08/2014
Mt Juliet, TN 37121 Date Notice to Proceed: 07/29/2014
Phone: Date Work Began: 09/04/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/30/2014
Date Accepted: 09/30/2014

Estimate Paid: NO 
Counties:

HOUSTON 

Project Number BID PCT Fed State Project Number Description 1
42007-3208-94 5.72 HSIP-46(24) From SR-49 (L.M. 2.29) to Stewart County Line L.M. 8.06)
42007-4208-04 94.28 N/A The resurfacing (thin mix overlay) on S.R. 46 from S.R. 49 (

Current Contract Amount $ 504,370.70 
Original Contract Amount $ 504,370.70 

Total to Date Prev to Date This Estimate
Participating $ 478,355.94 $ 484,405.48 $ -6,049.54

Total Earnings $ 478,355.94 $ 484,405.48 $ -6,049.54 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 478,355.94 $ 484,405.48 $ -6,049.54 

2/9/2015



Test Report Payment Adjustment $ -475.00 $ -3,377.50 $ 2,902.50 
Total Adjusted Earnings $ 477,880.94 $ 481,027.98 $ -3,147.04 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 477,880.94 $ 481,027.98 $ -3,147.04 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
42007-3208-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

42007-4208-04 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

42007-3208-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42007-4208-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42007-3208-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

42007-4208-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 94.390 $ 94.39 13,473.940 $ 13,473.94 

42007-3208-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 -23.230 $ -418.14 0.000 $ 0.00 
$18.000 

42007-4208-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,155.000 0.000 $ 0.00 1,157.400 $ 20,833.20
$18.000 

42007-4208-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

42007-4208-04 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 118.000 2.400 $ 1,680.00 93.870 $ 65,709.00
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$700.000 

42007-4208-04 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 1,018.000 -177.810 $ -7,405.79 732.450 $ 30,506.54
$41.650 

42007-4208-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,352.000 0.000 $ 0.00 3,300.280 $ 231,019.60
$70.000 

42007-4208-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,046.140 $ -4,046.14 

42007-4208-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,596.400 $ 1,596.40 

42007-3208-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 48.000 0.000 $ 0.00 50.000 $ 950.00 
$19.000 

0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 19.000 0.000 $ 0.00 -25.000 $ -475.00 

42007-3208-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.500 

42007-3208-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$795.000 

42007-3208-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 4.000 $ 9,000.00
$2,250.000 

42007-3208-94 0100 0050 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 103.000 0.000 $ 0.00 52.000 $ 2,340.00
$45.000 

0100 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 45.000 52.000 $ 2,340.00 0.000 $ 0.00 

42007-3208-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 48.000 0.000 $ 0.00 50.000 $ 50.00 
$1.000 

42007-3208-94 0100 0070 706-06.03 RADIUS RAIL L.F. 24.000 0.000 $ 0.00 25.000 $ 562.50 
$22.500 

0100 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 22.500 25.000 $ 562.50 0.000 $ 0.00 

42007-4208-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,110.00
$5,110.000 
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42007-4208-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

42007-4208-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

42007-4208-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 510.000 0.000 $ 0.00 508.500 $ 3,559.50
$7.000 

42007-3208-94 0100 0080 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 12.000 0.000 $ 0.00 12.000 $ 180.00 
$15.000 

42007-3208-94 0100 0090 713-02.16 FLEXIBLE TYPE II OBJECT MARKER EACH 12.000 0.000 $ 0.00 12.000 $ 396.00 
$33.000 

42007-3208-94 0100 0100 713-15.41 SIGN REMOVAL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 400.00 
$400.000 

42007-3208-94 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 2,220.00
(OM3 TYPE 3 OBJECT MARKERS) $185.000 

42007-3208-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 381.000 0.000 $ 0.00 382.000 $ 13,370.00
$35.000 

42007-4208-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 49.000 $ 980.00 
$20.000 

42007-4208-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 32.984 $ 26,387.20
$800.000 

42007-4208-04 0100 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 23.000 0.000 $ 0.00 22.524 $ 40,543.20
$1,800.000 

42007-4208-04 0100 0130 716-13.10 SPRAY THERMO PVMT MRKNG (40 mil) (6IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 80.000 $ 160.00 
$2.000 

42007-4208-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,055.00
$13,055.000 

Project Number: 42007-3208-94 Project Current Amount $ 2,484.36
Project Number: 42007-4208-04 Project Current Amount $ -5,631.40
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Contract Current Amount $ -3,147.04 

2/9/2015


