
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN163 Estimate Number: 0004 Pay Period: 01/06/2015
to: 02/12/2015

Contract Location: Time Allowed: 50.0 days
from Duff Road (L.M. 19.07) Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 112.00 %
Percent Complete ($) 97.96 %
Percent Behind: 14.04 %

Contractor: Date Let: 05/23/2014
ROGERS GROUP, INC. Date Awarded: 06/06/2014
PO Box 25250 Date Contract Executed: 06/23/2014
Nashville, TN 37202 Date Notice to Proceed: 09/12/2014
Phone: Date Work Began: 10/04/2014

Date to be Completed: 10/31/2014
Date Time Stopped: 11/06/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07003-3242-94 2.25 HSIP-9(73) SR 9 (US 25W): From Duff Road to SR 63
07003-4242-04 97.75 N/A The resurfacing on U.S. 25W (S.R. 9) from Duff Road (L.M. 19

Current Contract Amount $ 851,048.97 
Original Contract Amount $ 851,048.97 

Total to Date Prev to Date This Estimate
Participating $ 841,639.68 $ 841,639.68 $ 0.00 

Total Earnings $ 841,639.68 $ 841,639.68 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 841,639.68 $ 841,639.68 $ 0.00 

2/26/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 841,639.68 $ 841,639.68 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 841,639.68 $ 841,639.68 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07003-3242-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -1,680.00

$420.000 

07003-4242-04 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

07003-3242-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

07003-4242-04 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

07003-3242-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,605.060 $ -7,605.06 

07003-3242-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,525.360 $ 20,525.36 

07003-4242-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 51.960 $ 2,374.57
$45.700 
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07003-4242-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 
$82.150 

07003-4242-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 47.000 0.000 $ 0.00 47.740 $ 24,347.40
$510.000 

07003-4242-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 605.000 0.000 $ 0.00 466.050 $ 40,173.51
$86.200 

07003-4242-04 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,355.000 0.000 $ 0.00 6,658.270 $ 595,582.25
$89.450 

07003-4242-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,961.240 $ -8,961.24 

07003-3242-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-4242-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,595.500 $ 3,595.50 

07003-4242-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07003-3242-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 7.079 $ 6,529.74
$922.410 

07003-4242-04 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 6,479.000 0.000 $ 0.00 5,216.820 $ 60,775.95
$11.650 

07003-4242-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,420.00
$15,420.000 

07003-4242-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 100.000 $ 2,000.00
$20.000 

07003-4242-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 605.000 0.000 $ 0.00 476.500 $ 1,429.50
$3.000 

07003-3242-94 0100 0020 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 405.00 
(W2-2) $135.000 

07003-3242-94 0100 0030 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 
(W1-5) $140.000 

07003-3242-94 0100 0040 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 
(W3-3) $140.000 

07003-3242-94 0100 0050 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 55.00 
(W11-10) $55.000 

07003-3242-94 0100 0060 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 60.00 
(D10-2) $60.000 

07003-3242-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 330.000 0.000 $ 0.00 610.000 $ 19,825.00
$32.500 

07003-3242-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 110.000 $ 1,100.00
$10.000 

07003-4242-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 20.130 $ 8,857.20
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$440.000 

07003-4242-04 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 19.840 $ 36,704.00
$1,850.000 

07003-4242-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,846.00
$19,846.000 
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