
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNN164 Estimate Number: 0004 Pay Period: 09/22/2014
to: 09/22/2014

Contract Location: Time Allowed: 55.0 days
and thin mix overlay on U.S. 321 (S.R. 35) Time Charged: 60.0 days

Elapsed Calendar Days: 60.0 days
Percent Time: 109.09 %
Percent Complete ($) 100.10 %
Percent Behind: 8.99 %

Contractor: Date Let: 05/23/2014
SUMMERS-TAYLOR, INC. Date Awarded: 06/06/2014
300 West Elk Avenue Date Contract Executed: 06/27/2014
Elizabethton, TN 37643 Date Notice to Proceed: 07/22/2014
Phone: Date Work Began: 07/22/2014

Date to be Completed: 09/14/2014
Date Time Stopped: 09/19/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30005-3248-94 6.96 STP/HSIP-35(57) SR 35 (US 321): From Bright Hope Rd. To SR 70
30005-8248-14 42.74 STP/HSIP-35(57) The resurfacing (thin mix overlay) on U.S. 321 (S.R. 35) fro
30021-3212-94 1.03 HSIP-351(17) SR 351: From SR 70 to SR 350
30021-4212-04 49.26 N/A The resurfacing on S.R. 351 from S.R. 70 (L.M. 0.00) to S.R.

Current Contract Amount $ 1,833,223.45 
Original Contract Amount $ 1,830,198.45 

Total to Date Prev to Date This Estimate
Participating $ 1,888,982.54 $ 1,889,942.23 $ -959.69 

Total Earnings $ 1,888,982.54 $ 1,889,942.23 $ -959.69 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,888,982.54 $ 1,889,942.23 $ -959.69 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,888,982.54 $ 1,889,942.23 $ -959.69 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,888,982.54 $ 1,889,942.23 $ -959.69 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
30005-3248-94 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

30005-8248-14 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

30021-3212-94 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -3,700.00
$740.000 

30021-4212-04 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

30005-3248-94 0100 9026 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30005-8248-14 0100 9027 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30021-3212-94 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30021-4212-04 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

30005-3248-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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30005-8248-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-3212-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4212-04 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30005-3248-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30005-8248-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,399.910 $ 18,399.91 

30021-3212-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4212-04 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,768.420 $ 20,768.42 

30021-4212-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,800.000 0.000 $ 0.00 1,728.400 $ 51,506.32
$29.800 

30005-8248-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 84.000 0.000 $ 0.00 42.240 $ 31,680.00
$750.000 

30021-4212-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 34.000 0.000 $ 0.00 33.090 $ 24,817.50
$750.000 

30005-8248-14 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4212-04 0100 9012 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30005-8248-14 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4212-04 0100 9013 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

30005-8248-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 667.000 0.000 $ 0.00 665.510 $ 72,540.59
$109.000 

30021-4212-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 680.000 0.000 $ 0.00 664.110 $ 72,387.99
$109.000 

30021-4212-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,843.000 0.000 $ 0.00 6,784.300 $ 650,614.37
$95.900 

30005-8248-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,330.000 0.000 $ 0.00 5,307.720 $ 524,137.35
$98.750 

30005-8248-14 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,029.760 $ 2,029.76 

30021-4212-04 0100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,913.510 $ 2,913.51 

30005-3248-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30005-8248-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-3212-94 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4212-04 0100 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30005-8248-14 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4212-04 0100 9009 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30005-8248-14 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -842.620 $ -842.62 -842.620 $ -842.62
$1.000 
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0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,617.500 $ 5,617.50 

30021-4212-04 0100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -1,077.070 $ -1,077.07 -1,077.070 $ -1,077.07
$1.000 

0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,180.500 $ 7,180.50 

30005-8248-14 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30021-4212-04 0100 9011 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

30005-3248-94 0100 9034 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 15.000 $ 525.00 
$35.000 

30021-3212-94 0100 9035 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

30005-3248-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,455.000 0.000 $ 0.00 4,262.600 $ 74,595.50
$17.500 

30005-3248-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 100.000 40.000 $ 960.00 350.000 $ 8,400.00
$24.000 

30005-3248-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.250 

30005-3248-94 0100 9001 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

30005-3248-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 11.000 $ 25,025.00
$2,275.000 

30005-3248-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 5.000 0.000 $ 0.00 7.000 $ 10,395.00
$1,485.000 

30005-3248-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,555.000 0.000 $ 0.00 4,893.000 $ 26,911.50
$5.500 

30005-3248-94 0100 9002 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 0.000 0.000 $ 0.00 275.000 $ 3,025.00
Pigeon Creek Rd $11.000 
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30005-8248-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,922.00
$23,922.000 

30021-4212-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,948.00
$15,948.000 

30005-8248-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 771.000 0.000 $ 0.00 923.000 $ 6,922.50
$7.500 

30021-4212-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 761.000 0.000 $ 0.00 888.500 $ 6,663.75
$7.500 

30005-3248-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,650.00
(OM-3) $165.000 

30021-3212-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 2,640.00
(OM-3) $165.000 

30021-3212-94 0100 0020 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 495.00 
(W1-2) $165.000 

30021-3212-94 0100 0030 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(W1-4) $165.000 

30021-3212-94 0100 0040 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 495.00 
(R2-1) $165.000 

30005-3248-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 434.000 0.000 $ 0.00 418.000 $ 11,390.50
$27.250 

30021-3212-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 449.000 0.000 $ 0.00 420.000 $ 11,445.00
$27.250 

30005-3248-94 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 10.892 $ 187.89 
$17.250 

30021-3212-94 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 10.000 0.000 $ 0.00 11.596 $ 200.03 
$17.250 

30021-3212-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 260.000 $ 2,561.00
$9.850 
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30005-3248-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

30021-3212-94 0100 0080 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 265.00 
$265.000 

30005-8248-14 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.000 0.000 $ 0.00 29.677 $ 17,657.82
$595.000 

30021-4212-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.000 0.000 $ 0.00 17.396 $ 10,350.62
$595.000 

30005-8248-14 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 33.000 0.000 $ 0.00 31.084 $ 60,613.80
$1,950.000 

30021-4212-04 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 27.000 0.000 $ 0.00 25.348 $ 49,428.60
$1,950.000 

30005-8248-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,698.00
$22,698.000 

30021-4212-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,132.00
$15,132.000 

Project Number: 30005-3248-94 Project Current Amount $ 960.00 
Project Number: 30005-8248-14 Project Current Amount $ -842.62
Project Number: 30021-4212-04 Project Current Amount $ -1,077.07

Contract Current Amount $ -959.69 
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