
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008833 Vendor Name: MAYMEAD, INC.

Contract ID: CNN167 Estimate Number: 0007 Pay Period: 04/21/2015
to: 08/27/2015

Contract Location: Time Allowed: 55.0 days
and on S.R. 133 from U.S. 421 (S.R. 34) Time Charged: 198.0 days

Elapsed Calendar Days: 198.0 days
Percent Time: 360.00 %
Percent Complete ($) 87.01 %
Percent Behind: 272.99 %

Contractor: Date Let: 05/23/2014
MAYMEAD, INC. Date Awarded: 06/06/2014
PO Box 911 Date Contract Executed: 06/27/2014
Mountain City, TN 37683 Date Notice to Proceed: 09/07/2014
Phone: Date Work Began: 09/15/2014

Date to be Completed: 10/31/2014
Date Time Stopped: 03/23/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
JOHNSON 

Project Number BID PCT Fed State Project Number Description 1
46003-4224-04 13.05 N/A The resurfacing on S.R. 67 from U.S. 421 (S.R. 34) (L.M. 16.
46007-3210-94 4.33 HSIP-133(10) From S.R. 34 (US 421) To Virginia State Line
46007-4210-04 82.62 N/A The resurfacing on S.R. 133 from U.S. 421 (S.R. 34) (L.M. 0.

Current Contract Amount $ 1,694,457.50 
Original Contract Amount $ 1,694,457.50 

Total to Date Prev to Date This Estimate
Participating $ 1,499,726.32 $ 1,534,440.21 $ -34,713.89

Total Earnings $ 1,499,726.32 $ 1,534,440.21 $ -34,713.89 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,499,726.32 $ 1,534,440.21 $ -34,713.89 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,499,726.32 $ 1,534,440.21 $ -34,713.89 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,499,726.32 $ 1,534,440.21 $ -34,713.89 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
46003-4224-04 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -19.000 $ -14,060.00

$740.000 

46007-3210-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -3,700.00
$740.000 

46007-4210-04 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -119.000 $ -88,060.00
$740.000 

46003-4224-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27.410 $ -27.41 

46007-3210-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-4210-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,616.350 $ -15,616.35 

46003-4224-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,067.090 $ 4,067.09 

46007-3210-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-4210-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,373.460 $ 10,373.46 

46003-4224-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 429.000 0.000 $ 0.00 97.040 $ 3,202.32
$33.000 

46007-4210-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,221.000 0.000 $ 0.00 3,147.020 $ 103,851.66
$33.000 

46003-4224-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 
$825.000 

46007-4210-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$825.000 

46003-4224-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-4210-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46003-4224-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-4210-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 -45,427.290 $ -45,427.29 -45,427.290 $ -45,427.29
$1.000 

46003-4224-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 81.000 0.000 $ 0.00 0.000 $ 0.00 
$99.000 

46007-4210-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 572.000 0.000 $ 0.00 579.020 $ 57,322.98
$99.000 

46003-4224-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,637.000 0.000 $ 0.00 1,388.180 $ 137,429.82
$99.000 

46007-4210-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 10,480.000 0.000 $ 0.00 10,517.200 $ 1,041,202.80
$99.000 

46003-4224-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,552.860 $ 2,552.86 
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46007-4210-04 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,712.500 $ 18,712.50 

46003-4224-04 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -5,079.050 $ -5,079.05
$1.000 

46007-3210-94 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-4210-04 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -6,348.820 $ -6,348.82
$1.000 

46003-4224-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-4210-04 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46003-4224-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 10,713.400 $ 10,713.40 10,713.400 $ 10,713.40
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,051.600 $ 2,051.60 

46007-4210-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46003-4224-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-4210-04 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

46007-3210-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 6.000 $ 21,450.00
$3,575.000 

46007-3210-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 4.000 $ 7,952.00
$1,988.000 

46007-3210-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 350.000 0.000 $ 0.00 325.000 $ 1,625.00
$5.000 
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46003-4224-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

46007-4210-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,500.00
$22,500.000 

46003-4224-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 547.000 0.000 $ 0.00 364.000 $ 3,640.00
$10.000 

46007-4210-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,169.000 0.000 $ 0.00 740.500 $ 7,405.00
$10.000 

46003-4224-04 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 
(OM-3) $200.000 

46007-3210-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 36.000 0.000 $ 0.00 36.000 $ 7,200.00
(OM-3) $200.000 

46007-3210-94 0100 0050 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
(W1-2) $200.000 

46003-4224-04 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 107.000 0.000 $ 0.00 147.000 $ 5,218.50
$35.500 

46007-3210-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 754.000 0.000 $ 0.00 1,109.000 $ 39,369.50
$35.500 

46003-4224-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 14.000 $ 175.00 
$12.500 

46007-3210-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 250.000 0.000 $ 0.00 396.000 $ 4,950.00
$12.500 

46007-3210-94 0100 0080 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 1,150.00
$575.000 

46003-4224-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 8.010 $ 7,209.00
$900.000 

46007-4210-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 29.780 $ 26,802.00
$900.000 
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46003-4224-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 6.000 0.000 $ 0.00 6.670 $ 13,173.25
$1,975.000 

46007-4210-04 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 46.000 0.000 $ 0.00 44.580 $ 88,045.50
$1,975.000 

46003-4224-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

46007-4210-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 22,500.00
$22,500.000 

Project Number: 46003-4224-04 Project Current Amount $ 10,713.40
Project Number: 46007-4210-04 Project Current Amount $ -45,427.29

Contract Current Amount $ -34,713.89
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