
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN172 Estimate Number: 0002 Pay Period: 09/01/2014
to: 11/03/2014

Contract Location: Time Allowed: 41.0 days
. Time Charged: 38.0 days

Elapsed Calendar Days: 38.0 days
Percent Time: 92.68 %
Percent Complete ($) 98.02 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
HIGHWAY MARKINGS, INC. Date Awarded: 06/06/2014
PO BOX 70966 Date Contract Executed: 07/01/2014
Knoxville, TN 37938 Date Notice to Proceed: 07/22/2014
Phone: Date Work Began: 08/14/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 08/28/2014
Date Accepted: 09/18/2014

Estimate Paid: NO 
Counties:
PERRY 

Project Number BID PCT Fed State Project Number Description 1
68945-3474-94 100.00 HRRR/HSIP-6800(25) The miscellaneous safety improvements on various local roads

Current Contract Amount $ 249,575.95 
Original Contract Amount $ 249,575.95 

Total to Date Prev to Date This Estimate
Participating $ 244,793.52 $ 244,793.52 $ 0.00 

Total Earnings $ 244,793.52 $ 244,793.52 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 244,793.52 $ 244,793.52 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/8/2014



Total Adjusted Earnings $ 244,793.52 $ 244,793.52 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 244,793.52 $ 244,793.52 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
68945-3474-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

68945-3474-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,200.000 0.000 $ 0.00 1,125.000 $ 20,812.50
$18.500 

68945-3474-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.750 

68945-3474-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,950.00
$2,475.000 

68945-3474-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,450.000 

68945-3474-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

68945-3474-94 0100 0050 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 56.000 0.000 $ 0.00 56.000 $ 420.00 
$7.500 

68945-3474-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 6,560.000 0.000 $ 0.00 4,776.000 $ 15,378.72
$3.220 

68945-3474-94 0100 0070 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 5,504.000 0.000 $ 0.00 5,040.190 $ 20,916.79
$4.150 

68945-3474-94 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 429.000 0.000 $ 0.00 405.420 $ 5,412.36
$13.350 

12/8/2014



68945-3474-94 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,488.000 0.000 $ 0.00 1,459.800 $ 20,802.15
$14.250 

68945-3474-94 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 51.000 0.000 $ 0.00 51.000 $ 1,402.50
$27.500 

68945-3474-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 192.000 0.000 $ 0.00 244.000 $ 2,806.00
$11.500 

68945-3474-94 0100 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 94.980 0.000 $ 0.00 100.700 $ 128,392.50
$1,275.000 

68945-3474-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

12/8/2014


