
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN177 Estimate Number: 0002 Pay Period: 10/21/2014
to: 10/27/2014

Contract Location: Time Allowed: 35.0 days
(S.R. 71) (L.M. 2.27 to L.M. 6.98). Time Charged: 31.0 days

Elapsed Calendar Days: 31.0 days
Percent Time: 88.57 %
Percent Complete ($) 94.18 %
Percent Behind: - %

Contractor: Date Let: 05/23/2014
ROGERS GROUP, INC. Date Awarded: 06/06/2014
PO Box 25250 Date Contract Executed: 06/17/2014
Nashville, TN 37202 Date Notice to Proceed: 09/27/2014
Phone: Date Work Began: 10/03/2014

Date to be Completed: 10/31/2014
Date Time Stopped: 10/27/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47043-3210-94 2.14 HSIP-170(8) From: HEISKELL ROAD To: S.R. 71 (U.
47043-4210-04 97.86 N/A The resurfacing on S.R. 170 from Heiskell Road (L.M. 2.27) t

Current Contract Amount $ 600,187.40 
Original Contract Amount $ 600,187.40 

Total to Date Prev to Date This Estimate
Participating $ 571,680.51 $ 572,346.65 $ -666.14 

Total Earnings $ 571,680.51 $ 572,346.65 $ -666.14 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 571,680.51 $ 572,346.65 $ -666.14 

2/26/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 571,680.51 $ 572,346.65 $ -666.14 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 571,680.51 $ 572,346.65 $ -666.14 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
47043-3210-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

47043-4210-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

47043-3210-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47043-4210-04 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

47043-3210-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -6,177.330 $ -6,177.33 -6,177.330 $ -6,177.33 

47043-3210-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,810.530 $ 14,810.53 

47043-4210-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,129.000 249.820 $ 5,246.22 249.820 $ 5,246.22
$21.000 

2/26/2015



47043-4210-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 22.580 $ 12,343.81
$546.670 

47043-4210-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 479.000 0.000 $ 0.00 363.670 $ 30,421.00
$83.650 

47043-4210-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,457.000 0.000 $ 0.00 5,368.140 $ 428,914.39
$79.900 

47043-4210-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,202.820 $ -7,202.82 

47043-3210-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,067.000 $ 4,067.00 

47043-4210-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

47043-4210-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 9,744.000 0.000 $ 0.00 8,446.820 $ 9,629.37
$1.140 

47043-4210-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.200 $ 1,700.00 1.000 $ 8,500.00
$8,500.000 

47043-4210-04 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 51.000 0.000 $ 0.00 0.000 $ 0.00 
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$5.000 

47043-4210-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

47043-4210-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 603.000 0.000 $ 0.00 408.000 $ 1,428.00
$3.500 

47043-4210-04 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

47043-3210-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 190.00 2.000 $ 190.00 
(W1-8) $95.000 

47043-3210-94 0100 0020 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 127.00 1.000 $ 127.00 
(W2-2) $127.000 

47043-3210-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 390.000 0.000 $ 0.00 481.000 $ 12,025.00
$25.000 

47043-3210-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 13.000 0.000 $ 0.00 20.000 $ 500.00 
$25.000 

47043-3210-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 -194.670 $ -1,752.03 539.000 $ 4,851.00
$9.000 

47043-3210-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 800.00 
$100.000 

47043-4210-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 10.258 $ 3,949.33
$385.000 

47043-3210-94 0100 0070 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 130.000 0.000 $ 0.00 110.000 $ 165.00 
$1.500 

47043-4210-04 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 19.000 0.000 $ 0.00 18.346 $ 30,913.01
$1,685.000 

47043-4210-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,180.00
$16,180.000 

Project Number: 47043-3210-94 Project Current Amount $ -1,435.03

2/26/2015



Project Number: 47043-4210-04 Project Current Amount $ 768.89 
Contract Current Amount $ -666.14 

2/26/2015


