
Rpt-ID: RCPCSUM1 Tennessee Date: 04/08/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNN178 Estimate Number: 0003 Pay Period: 09/21/2014
to: 03/03/2015

Contract Location: Time Allowed: 55.0 days
from Old Newport Highway (L.M. 1.98) Time Charged: 57.0 days

Elapsed Calendar Days: 57.0 days
Percent Time: 103.64 %
Percent Complete ($) 96.44 %
Percent Behind: 7.20 %

Contractor: Date Let: 05/23/2014
CHARLES BLALOCK & SONS, INC. Date Awarded: 06/06/2014
PO Box 4750 Date Contract Executed: 06/27/2014
Sevierville, TN 37864-4750 Date Notice to Proceed: 07/18/2014
Phone: Date Work Began: 07/20/2014

Date to be Completed: 09/10/2014
Date Time Stopped: 09/12/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78016-3216-94 1.94 HSIP-339(11) From:OLD NEWPORT HIGHWAY To: COCKE COUN
78016-4216-04 98.06 N/A The resurfacing on S.R. 339 from Old Newport Highway (L.M. 1

Current Contract Amount $ 1,873,505.09 
Original Contract Amount $ 1,893,569.69 

Total to Date Prev to Date This Estimate
Participating $ 1,808,361.16 $ 1,777,820.97 $ 30,540.19

Total Earnings $ 1,808,361.16 $ 1,777,820.97 $ 30,540.19 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,808,361.16 $ 1,777,820.97 $ 30,540.19 

4/8/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,808,361.16 $ 1,777,820.97 $ 30,540.19 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,808,361.16 $ 1,777,820.97 $ 30,540.19 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
78016-3216-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

78016-4216-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

78016-3216-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

78016-4216-04 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

78016-3216-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-4216-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-3216-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-4216-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 37,990.070 $ 37,990.07 37,990.070 $ 37,990.07
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,668.250 $ -11,668.25 

78016-4216-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,860.000 0.000 $ 0.00 911.140 $ 31,780.56
$34.880 

78016-4216-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 60.000 0.000 $ 0.00 0.000 $ 0.00 
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$831.050 

78016-4216-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-4216-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-4216-04 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 418.000 0.000 $ 0.00 422.740 $ 55,125.30
$130.400 

78016-4216-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 12,780.000 0.000 $ 0.00 0.000 $ 0.00 
$114.350 

78016-4216-04 0100 9500 411-01.10 ACS MIX(PG64-22) GRADING D TON 0.000 0.000 $ 0.00 12,783.450 $ 1,441,717.49
$112.780 

78016-4216-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -7,835.380 $ -7,835.38 -7,835.380 $ -7,835.38
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 236.960 $ 236.96 

78016-3216-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-4216-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-4216-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-4216-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 385.500 $ 385.50 385.500 $ 385.50 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,547.000 $ 11,547.00 

78016-4216-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

78016-3216-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 4.000 0.000 $ 0.00 4.500 $ 6,187.50
$1,375.000 

78016-3216-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,612.50
$2,612.500 
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78016-3216-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,595.00
$1,595.000 

78016-4216-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 59,519.59
$59,519.590 

78016-4216-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,081.000 0.000 $ 0.00 1,247.500 $ 8,233.50
$6.600 

78016-3216-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 440.00 
(W1-8) $220.000 

78016-3216-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 203.50 
(OM-3R) $203.500 

78016-3216-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 930.000 0.000 $ 0.00 876.000 $ 21,199.20
$24.200 

78016-3216-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$24.200 

78016-3216-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 300.000 0.000 $ 0.00 248.000 $ 2,251.84
$9.080 

78016-3216-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 275.00 
$137.500 

78016-3216-94 0100 0100 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 
(SLOW) $165.000 

78016-4216-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.000 0.000 $ 0.00 3.681 $ 2,852.78
$775.000 

78016-4216-04 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 56.000 0.000 $ 0.00 53.120 $ 103,584.00
$1,950.000 

78016-4216-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 39,797.50
$39,797.500 

Project Number: 78016-4216-04 Project Current Amount $ 30,540.19
Contract Current Amount $ 30,540.19 
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