
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNN179 Estimate Number: 0004 Pay Period: 09/24/2014
to: 09/24/2014

Contract Location: Time Allowed: 78.0 days
from U.S. 11E (S.R. 34) (L.M. 0.00) Time Charged: 78.0 days

Elapsed Calendar Days: 78.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.19 %
Percent Behind: 4.81 %

Contractor: Date Let: 05/23/2014
SUMMERS-TAYLOR, INC. Date Awarded: 06/06/2014
300 West Elk Avenue Date Contract Executed: 06/16/2014
Elizabethton, TN 37643 Date Notice to Proceed: 07/08/2014
Phone: Date Work Began: 07/08/2014

Date to be Completed: 09/23/2014
Date Time Stopped: 09/23/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37004-3221-94 4.37 HSIP-66(48) From: S.R. 34 (11E) To:SOUTH OF BERRY R
37004-4221-04 95.63 N/A The resurfacing on S.R. 66 from U.S. 11E (S.R. 34) (L.M. 0.0

Current Contract Amount $ 695,982.40 
Original Contract Amount $ 695,982.40 

Total to Date Prev to Date This Estimate
Participating $ 679,779.52 $ 680,611.44 $ -831.92 

Total Earnings $ 679,779.52 $ 680,611.44 $ -831.92 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 679,779.52 $ 680,611.44 $ -831.92 

7/14/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 679,779.52 $ 680,611.44 $ -831.92 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 679,779.52 $ 680,611.44 $ -831.92 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
37004-4221-04 0100 9012 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

37004-3221-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

37004-4221-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

37004-3221-94 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

37004-4221-04 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

37004-3221-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-4221-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-3221-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-4221-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -100.000 $ -100.00 -100.000 $ -100.00
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,743.830 $ 8,743.83 

37004-4221-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 34.000 0.000 $ 0.00 28.240 $ 16,238.00
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$575.000 

37004-4221-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-4221-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-4221-04 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,264.000 0.000 $ 0.00 4,960.260 $ 463,040.27
$93.350 

37004-4221-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,916.630 $ 2,916.63 

37004-3221-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-4221-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-4221-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-4221-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -731.920 $ -731.92 -731.920 $ -731.92
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,879.500 $ 4,879.50 

37004-4221-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

37004-3221-94 0100 0010 411-12.05 SCORING FOR CENTERLINE RUMBLE (4IN WIDTH-24IN SPACING) L.M. 5.300 0.000 $ 0.00 3.100 $ 1,844.50
$595.000 

37004-4221-04 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,212.000 0.000 $ 0.00 5,712.810 $ 64,269.11
$11.250 

37004-3221-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,300.00
$2,100.000 

37004-4221-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 19,250.00
$19,250.000 

7/14/2015



37004-4221-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 131.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

37004-4221-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 66.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

37004-4221-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 674.000 0.000 $ 0.00 1,005.500 $ 6,284.38
$6.250 

37004-3221-94 0100 0030 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 840.00 
$420.000 

37004-3221-94 0100 0040 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 1.000 $ 265.00 
$265.000 

37004-3221-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 825.00 
(W1-2) $165.000 

37004-3221-94 0100 0060 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(W1-1) $165.000 

37004-3221-94 0100 0070 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(W2-2) $165.000 

37004-3221-94 0100 0080 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(W2-1) $165.000 

37004-3221-94 0100 0090 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 
(W1-4) $165.000 

37004-3221-94 0100 0100 713-16.25 SIGNS (DESCRIPTION) EACH 10.000 0.000 $ 0.00 9.000 $ 1,485.00
(OM-3L) $165.000 

37004-3221-94 0100 0110 713-16.26 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,320.00
(OM-3R) $165.000 

37004-3221-94 0100 0120 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 4.000 $ 620.00 
(R2-1) $155.000 

37004-3221-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 351.000 0.000 $ 0.00 309.000 $ 8,652.00
$28.000 
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37004-3221-94 0100 0140 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 26.000 0.000 $ 0.00 7.000 $ 196.00 
$28.000 

37004-3221-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 280.000 0.000 $ 0.00 20.000 $ 196.00 
$9.800 

37004-3221-94 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 2.000 $ 320.00 
$160.000 

37004-3221-94 0100 0170 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 880.00 
$440.000 

37004-4221-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.000 0.000 $ 0.00 26.690 $ 13,345.00
$500.000 

37004-4221-04 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 21.000 0.000 $ 0.00 20.189 $ 39,065.72
$1,935.000 

37004-4221-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,590.00
$14,590.000 

37004-4221-04 0100 0110 730-14.02 SAW SLOT L.F. 1,000.000 0.000 $ 0.00 850.000 $ 2,337.50
$2.750 

37004-4221-04 0100 0120 730-14.03 LOOP WIRE L.F. 2,000.000 0.000 $ 0.00 1,920.000 $ 1,248.00
$0.650 

Project Number: 37004-4221-04 Project Current Amount $ -831.92
Contract Current Amount $ -831.92 
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