
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNN180 Estimate Number: 0005 Pay Period: 01/11/2015
to: 01/11/2015

Contract Location: Time Allowed: 180.0 days
at S.R. 72, and at Ward Avenue, including signalization. Time Charged: 181.0 days

Elapsed Calendar Days: 181.0 days
Percent Time: 100.56 %
Percent Complete ($) 83.43 %
Percent Behind: 17.13 %

Contractor: Date Let: 05/23/2014
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 06/06/2014
1630 Church Street Alley Date Contract Executed: 06/23/2014
Nashville, TN 37203-2995 Date Notice to Proceed: 07/14/2014
Phone: Date Work Began: 09/25/2014

Date to be Completed: 01/09/2015
Date Time Stopped: 01/10/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53004-3244-94 68.28 PHSIP-2(237) The improvement of the intersection on U.S. 11 (S.R. 2) at S
97053-3223-04 31.72 NHTSA-HE-2(225) The improvement of the intersection on U.S. 11 (S.R. 2) at W

Current Contract Amount $ 404,230.60 
Original Contract Amount $ 404,230.60 

Total to Date Prev to Date This Estimate
Participating $ 340,134.84 $ 340,134.84 $ 0.00 

Total Earnings $ 340,134.84 $ 340,134.84 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 340,134.84 $ 340,134.84 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 340,134.84 $ 340,134.84 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 340,134.84 $ 340,134.84 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

53004-3244-94 0100 9000 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53004-3244-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -250.00
$250.000 

97053-3223-04 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -250.00
$250.000 

53004-3244-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 250.000 0.000 $ 0.00 287.600 $ 9,203.20
$32.000 

97053-3223-04 0100 0010 209-03.20 FILTER SOCK (8 INCH) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$4.900 

53004-3244-94 0100 0020 209-03.21 FILTER SOCK (12 INCH) L.F. 750.000 0.000 $ 0.00 0.000 $ 0.00 
$4.900 

53004-3244-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

53004-3244-94 0100 0040 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

97053-3223-04 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 40.000 0.000 $ 0.00 405.000 $ 19,845.00
$49.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

97053-3223-04 0100 0030 701-02.03 CONCRETE CURB RAMP S.F. 305.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

53004-3244-94 0100 0050 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 125.000 0.000 $ 0.00 63.900 $ 20,767.50
$325.000 

53004-3244-94 0100 0060 702-01.02 CONCRETE CURB L.F. 480.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

53004-3244-94 0100 0070 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 23.000 0.000 $ 0.00 0.000 $ 0.00 
$63.000 

53004-3244-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,917.50
$3,917.500 

97053-3223-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,917.50
$3,917.500 

53004-3244-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 35.000 0.000 $ 0.00 35.000 $ 1,400.00
$40.000 

97053-3223-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 15.000 $ 600.00 
$40.000 

53004-3244-94 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 242.000 0.000 $ 0.00 224.000 $ 1,881.60
$8.400 

97053-3223-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 146.000 0.000 $ 0.00 146.000 $ 1,226.40
$8.400 

53004-3244-94 0100 0110 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 4.000 0.000 $ 0.00 4.000 $ 1,064.00
$266.000 

97053-3223-04 0100 0070 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 532.00 
$266.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
53004-3244-94 0100 0120 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 2,904.00

(R1-2, 36"x36"x36") $726.000 

53004-3244-94 0100 0130 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 3,028.00
(W3-3, 36"x36") $757.000 

97053-3223-04 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,514.00
(W3-3, 36"x36") $757.000 

53004-3244-94 0100 0140 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 2,020.00
(STREET NAME SIGNS) $505.000 

97053-3223-04 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 2,020.00
(STREET NAME SIGNS) $505.000 

53004-3244-94 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,470.000 0.000 $ 0.00 187.999 $ 3,383.98
$18.000 

97053-3223-04 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 500.000 0.000 $ 0.00 69.555 $ 1,251.99
$18.000 

53004-3244-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 108.000 0.000 $ 0.00 105.000 $ 1,155.00
$11.000 

97053-3223-04 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 86.000 0.000 $ 0.00 82.000 $ 902.00 
$11.000 

53004-3244-94 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 790.00 
$158.000 

97053-3223-04 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 632.00 
$158.000 

97053-3223-04 0100 0130 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 84.000 0.000 $ 0.00 89.000 $ 1,691.00
$19.000 

97053-3223-04 0100 0140 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 416.00 
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Line 
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Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$208.000 

97053-3223-04 0100 0150 716-03.06 PLASTIC WORD PAVEMENT MARKING (SIGNAL AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 504.00 
$252.000 

97053-3223-04 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 270.000 0.000 $ 0.00 0.000 $ 0.00 
$2.200 

53004-3244-94 0100 0180 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 75.000 0.000 $ 0.00 60.000 $ 510.00 
$8.500 

97053-3223-04 0100 0170 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 66.000 0.000 $ 0.00 81.000 $ 510.30 
$6.300 

97053-3223-04 0100 0180 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 504.00 
$126.000 

97053-3223-04 0100 0190 716-08.11 REMOVAL OF WORD PAVEMENT MARKING (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 316.00 
(ONLY) $158.000 

53004-3244-94 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.500 0.000 $ 0.00 3.322 $ 8,175.44
$2,461.000 

97053-3223-04 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.900 0.000 $ 0.00 0.812 $ 1,998.33
$2,461.000 

53004-3244-94 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,750.00
$8,750.000 

97053-3223-04 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,750.00
$8,750.000 

53004-3244-94 0100 0210 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 5,100.00
$5,100.000 

97053-3223-04 0100 0220 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 5,100.00
$5,100.000 
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53004-3244-94 0100 0220 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,600.00
$900.000 

97053-3223-04 0100 0230 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 5,400.00
$900.000 

53004-3244-94 0100 0230 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 5,800.00
$1,450.000 

97053-3223-04 0100 0240 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,900.00
$1,450.000 

53004-3244-94 0100 0240 730-03.21 INSTALL PULL BOX (TYPE B) EACH 15.000 0.000 $ 0.00 15.000 $ 7,500.00
$500.000 

97053-3223-04 0100 0250 730-03.21 INSTALL PULL BOX (TYPE B) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00
$500.000 

53004-3244-94 0100 0250 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

97053-3223-04 0100 0260 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

53004-3244-94 0100 0260 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 450.000 0.000 $ 0.00 250.000 $ 375.00 
(2 CONDUCTOR, # 6 AWG) $1.500 

97053-3223-04 0100 0270 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 85.000 0.000 $ 0.00 35.000 $ 52.50 
(2 CONDUCTOR, # 6 AWG) $1.500 

53004-3244-94 0100 0270 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 750.000 0.000 $ 0.00 1,006.000 $ 1,307.80
$1.300 

97053-3223-04 0100 0280 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 550.000 0.000 $ 0.00 690.000 $ 897.00 
$1.300 
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Supplemental Description Unit Price
53004-3244-94 0100 0280 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 280.00 

$280.000 

97053-3223-04 0100 0290 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 280.00 
$280.000 

53004-3244-94 0100 0290 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,000.000 0.000 $ 0.00 896.000 $ 6,003.20
$6.700 

53004-3244-94 0100 0300 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 60.000 0.000 $ 0.00 17.000 $ 119.00 
$7.000 

97053-3223-04 0100 0300 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 65.000 0.000 $ 0.00 10.000 $ 70.00 
$7.000 

53004-3244-94 0100 0310 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$8.700 

53004-3244-94 0100 0320 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

97053-3223-04 0100 0310 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

53004-3244-94 0100 0330 730-12.12 CONDUIT 1" DIAMETER (JACK AND BORE) L.F. 175.000 0.000 $ 0.00 497.000 $ 10,934.00
$22.000 

97053-3223-04 0100 0320 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 140.000 0.000 $ 0.00 136.000 $ 3,128.00
$23.000 

53004-3244-94 0100 0340 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 175.000 0.000 $ 0.00 297.000 $ 7,128.00
$24.000 

53004-3244-94 0100 0350 730-12.16 CONDUIT (DESCRIPTION) L.F. 225.000 0.000 $ 0.00 0.000 $ 0.00 
(1" DIAMETER RGS - JACK AND BORE) $25.000 

53004-3244-94 0100 0360 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 4.000 0.000 $ 0.00 4.000 $ 17,816.00
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$4,454.000 

53004-3244-94 0100 0370 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 3.000 0.000 $ 0.00 3.000 $ 1,377.00
$459.000 

97053-3223-04 0100 0330 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 1.000 0.000 $ 0.00 1.000 $ 459.00 
$459.000 

53004-3244-94 0100 0380 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,600.000 0.000 $ 0.00 1,837.000 $ 1,837.00
$1.000 

97053-3223-04 0100 0340 730-14.01 SHIELDED DETECTOR CABLE L.F. 425.000 0.000 $ 0.00 390.000 $ 390.00 
$1.000 

53004-3244-94 0100 0390 730-14.02 SAW SLOT L.F. 175.000 0.000 $ 0.00 201.000 $ 703.50 
$3.500 

97053-3223-04 0100 0350 730-14.02 SAW SLOT L.F. 775.000 0.000 $ 0.00 809.000 $ 2,831.50
$3.500 

53004-3244-94 0100 0400 730-14.03 LOOP WIRE L.F. 375.000 0.000 $ 0.00 367.000 $ 238.55 
$0.650 

97053-3223-04 0100 0360 730-14.03 LOOP WIRE L.F. 1,675.000 0.000 $ 0.00 2,717.000 $ 1,766.05
$0.650 

97053-3223-04 0100 0370 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 6,830.00
(EIGHT PHASE POLE MOUNTED) $6,830.000 

53004-3244-94 0100 0410 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,829.00
$7,829.000 

53004-3244-94 0100 0420 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,710.00
$3,710.000 

97053-3223-04 0100 0380 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,710.00
$3,710.000 
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53004-3244-94 0100 0430 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 1.000 $ 13,101.00
$13,101.000 

53004-3244-94 0100 0440 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 13,784.00
$13,784.000 

53004-3244-94 0100 0450 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 19,452.00
(1 ARM @ 55') $19,452.000 

97053-3223-04 0100 0390 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 37,214.00
(2 @ 35' & 50') $18,607.000 

53004-3244-94 0100 0460 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 20,031.00
(1 ARM @ 65') $20,031.000 

53004-3244-94 0100 0470 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 54.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

53004-3244-94 0100 0480 801-03 WATER (SEEDING & SODDING) M.G. 0.100 0.000 $ 0.00 0.000 $ 0.00 
$631.000 

97053-3223-04 0100 0400 801-03 WATER (SEEDING & SODDING) M.G. 0.100 0.000 $ 0.00 0.000 $ 0.00 
$631.000 

53004-3244-94 0100 0490 803-01 SODDING (NEW SOD) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

97053-3223-04 0100 0410 803-01 SODDING (NEW SOD) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 
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