
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNN189 Estimate Number: 0005 Pay Period: 09/29/2014
to: 09/30/2014

Contract Location: Time Allowed: 41.0 days
improvements on S.R. 115 from Louisville Road to Time Charged: 68.0 days

Elapsed Calendar Days: 68.0 days
Percent Time: 165.85 %
Percent Complete ($) 93.21 %
Percent Behind: 72.64 %

Contractor: Date Let: 05/23/2014
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 06/06/2014
53861 Gratiot Date Contract Executed: 07/01/2014
Chesterfield, MI 48051 Date Notice to Proceed: 07/22/2014
Phone: Date Work Began: 08/05/2014

Date to be Completed: 08/31/2014
Date Time Stopped: 09/27/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05005-3244-94 100.00 PHSIP-115(52) The installation of longitudinal cable barrier and miscellan

Current Contract Amount $ 134,529.32 
Original Contract Amount $ 134,529.32 

Total to Date Prev to Date This Estimate
Participating $ 126,055.21 $ 126,055.21 $ 0.00 

Total Earnings $ 126,055.21 $ 126,055.21 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 126,055.21 $ 126,055.21 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/7/2015



Total Adjusted Earnings $ 126,055.21 $ 126,055.21 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 126,055.21 $ 126,055.21 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
05005-3244-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -27.000 $ -6,750.00

$250.000 

05005-3244-94 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

05005-3244-94 0100 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 8,030.000 0.000 $ 0.00 8,030.000 $ 83,271.10
$10.370 

05005-3244-94 0100 0020 705-80.18 CABLE BARRIER TERMINAL EACH 14.000 0.000 $ 0.00 14.000 $ 30,913.40
$2,208.100 

05005-3244-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,091.95
$6,091.950 

05005-3244-94 0100 0040 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$57.470 

05005-3244-94 0100 0050 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$373.560 

05005-3244-94 0100 0060 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 2,758.64
$689.660 

05005-3244-94 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,770.11
$9,770.110 

5/7/2015


