
Rpt-ID: RCPCSUM1 Tennessee Date: 06/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN199 Estimate Number: 0004 Pay Period: 11/01/2014
to: 05/07/2015

Contract Location: Time Allowed: 71.0 days
. Time Charged: 115.0 days

Elapsed Calendar Days: 115.0 days
Percent Time: 161.97 %
Percent Complete ($) 92.79 %
Percent Behind: 69.18 %

Contractor: Date Let: 05/23/2014
HIGHWAY MARKINGS, INC. Date Awarded: 06/06/2014
PO BOX 70966 Date Contract Executed: 07/01/2014
Knoxville, TN 37938 Date Notice to Proceed: 07/22/2014
Phone: Date Work Began: 08/16/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 11/13/2014
Date Accepted: 12/11/2014

Estimate Paid: NO 
Counties:

BEDFORD 
GILES 
LINCOLN 

Project Number BID PCT Fed State Project Number Description 1
02950-3569-94 24.85 PHSIP-9314(9) The miscellaneous safety improvements on various local roads
28946-3421-94 18.90 HSIP-987(10) The miscellaneous safety improvements on Agnew Road from Fal
52003-3218-94 56.26 PHSIP-10(63) The miscellaneous safety improvements on U.S. 231 (S.R. 10) 

Current Contract Amount $ 343,695.45 
Original Contract Amount $ 343,695.45 

Total to Date Prev to Date This Estimate
Participating $ 319,624.30 $ 319,172.19 $ 452.11 

Total Earnings $ 319,624.30 $ 319,172.19 $ 452.11 

6/5/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 319,624.30 $ 319,172.19 $ 452.11 
Test Report Payment Adjustment $ 0.00 $ -5.86 $ 5.86 

Total Adjusted Earnings $ 319,624.30 $ 319,166.33 $ 457.97 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 319,624.30 $ 319,166.33 $ 457.97 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
02950-3569-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 -6.000 $ -1,500.00 -16.000 $ -4,000.00

$250.000 

28946-3421-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -11.000 $ -2,750.00
$250.000 

52003-3218-94 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 -7.000 $ -1,750.00 -17.000 $ -4,250.00
$250.000 

52003-3218-94 0100 0010 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 23.900 0.000 $ 0.00 15.175 $ 9,484.38
$625.000 

52003-3218-94 0100 0020 604-04.20 PAINTING CONCRETE SURFACES S.F. 30.000 0.000 $ 0.00 25.000 $ 87.50 
$3.500 

02950-3569-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 37.500 $ 881.25 
$23.500 

02950-3569-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 2,203.13
$35.250 

02950-3569-94 0100 0020 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 3.000 $ 2,175.00
$725.000 

02950-3569-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 6,525.00
$2,175.000 
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02950-3569-94 0100 0040 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 3.000 0.000 $ 0.00 2.000 $ 3,000.00
$1,500.000 

02950-3569-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 200.000 0.000 $ 0.00 200.000 $ 730.00 
$3.650 

52003-3218-94 0100 0030 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 11,325.000 0.000 $ 0.00 10,950.000 $ 39,967.50
$3.650 

02950-3569-94 0100 0060 705-10.38 GUARDRAIL BRIDGERAIL ATTACHED TO BRIDGE CURBS L.F. 25.000 0.000 $ 0.00 25.000 $ 2,187.50
$87.500 

02950-3569-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 75.000 0.000 $ 0.00 89.000 $ 222.50 
$2.500 

02950-3569-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,750.00
$3,750.000 

28946-3421-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

52003-3218-94 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,250.00
$8,250.000 

02950-3569-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

02950-3569-94 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 96.000 0.000 $ 0.00 96.000 $ 1,440.00
$15.000 

02950-3569-94 0100 0110 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 58.000 0.000 $ 0.00 38.250 $ 554.63 
$14.500 

52003-3218-94 0100 0050 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 140.000 0.000 $ 0.00 83.500 $ 1,210.75
$14.500 

02950-3569-94 0100 0120 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 336.000 0.000 $ 0.00 300.000 $ 2,025.00
$6.750 

28946-3421-94 0100 0020 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 336.000 0.000 $ 0.00 336.000 $ 2,268.00
$6.750 
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52003-3218-94 0100 0060 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 996.000 0.000 $ 0.00 972.000 $ 6,561.00
$6.750 

02950-3569-94 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 1,209.000 0.000 $ 0.00 1,014.800 $ 3,348.84
$3.300 

28946-3421-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 936.000 0.000 $ 0.00 1,108.000 $ 3,656.40
$3.300 

52003-3218-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 338.000 0.000 $ 0.00 395.500 $ 1,305.15
$3.300 

02950-3569-94 0100 0140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,965.000 0.000 $ 0.00 1,818.400 $ 7,364.52
$4.050 

28946-3421-94 0100 0040 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,925.000 0.000 $ 0.00 1,951.300 $ 7,902.77
$4.050 

52003-3218-94 0100 0080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 5,418.000 0.000 $ 0.00 5,486.600 $ 22,220.73
$4.050 

02950-3569-94 0100 0150 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 690.00 
$345.000 

28946-3421-94 0100 0050 713-11.21 P POST SLIP BASE EACH 9.000 0.000 $ 0.00 9.000 $ 3,105.00
$345.000 

52003-3218-94 0100 0090 713-11.21 P POST SLIP BASE EACH 34.000 1.000 $ 345.00 35.000 $ 12,075.00
$345.000 

02950-3569-94 0100 0160 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 191.000 0.000 $ 0.00 168.750 $ 2,332.13
$13.820 

28946-3421-94 0100 0060 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 308.000 0.000 $ 0.00 307.750 $ 4,253.11
$13.820 

52003-3218-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 491.000 0.000 $ 0.00 491.000 $ 6,785.62
$13.820 

02950-3569-94 0100 0170 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 468.000 -3.080 $ -45.12 433.180 $ 6,346.09
$14.650 
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28946-3421-94 0100 0070 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 339.000 0.000 $ 0.00 338.220 $ 4,954.92
$14.650 

52003-3218-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,057.000 -1.540 $ -22.56 1,055.860 $ 15,468.35
$14.650 

0100 0110 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 14.650 0.400 $ 5.86 0.000 $ 0.00 

02950-3569-94 0100 0180 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 55.000 0.000 $ 0.00 41.000 $ 1,435.00
$35.000 

28946-3421-94 0100 0080 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 17.000 0.000 $ 0.00 17.000 $ 595.00 
$35.000 

52003-3218-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 91.000 0.000 $ 0.00 90.000 $ 3,150.00
$35.000 

02950-3569-94 0100 0190 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 190.000 214.000 $ 2,407.50 214.000 $ 2,407.50
$11.250 

02950-3569-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 835.000 0.000 $ 0.00 728.000 $ 7,644.00
$10.500 

28946-3421-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 151.000 0.000 $ 0.00 136.000 $ 1,428.00
$10.500 

52003-3218-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 181.000 0.000 $ 0.00 160.500 $ 1,685.25
$10.500 

52003-3218-94 0100 0140 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 11.000 $ 192.50 
$17.500 

28946-3421-94 0100 0100 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 12.400 0.001 $ 2.58 12.801 $ 32,962.58
$2,575.000 

28946-3421-94 0100 0110 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 200.000 0.000 $ 0.00 148.000 $ 259.00 
$1.750 

02950-3569-94 0100 0210 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 11.000 0.079 $ 144.18 9.784 $ 17,855.80
$1,825.000 

52003-3218-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 24.500 0.477 $ 870.53 24.755 $ 45,177.88
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$1,825.000 

02950-3569-94 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

28946-3421-94 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

52003-3218-94 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00
$5,500.000 

52003-3218-94 0100 0170 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 7,500.00
$3,750.000 

Project Number: 02950-3569-94 Project Current Amount $ 1,006.56
Project Number: 28946-3421-94 Project Current Amount $ 2.58 
Project Number: 52003-3218-94 Project Current Amount $ -551.17

Contract Current Amount $ 457.97 
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