
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN200 Estimate Number: 0004 Pay Period: 11/21/2014
to: 06/08/2015

Contract Location: Time Allowed: 94.0 days
and installation of a flashing school sign Time Charged: 105.0 days

Elapsed Calendar Days: 105.0 days
Percent Time: 111.70 %
Percent Complete ($) 94.49 %
Percent Behind: 17.21 %

Contractor: Date Let: 05/23/2014
HIGHWAY MARKINGS, INC. Date Awarded: 06/06/2014
PO BOX 70966 Date Contract Executed: 07/08/2014
Knoxville, TN 37938 Date Notice to Proceed: 07/29/2014
Phone: Date Work Began: 08/26/2014

Date to be Completed: 10/30/2014
Date Time Stopped: 11/10/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CARTER 
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
10946-3406-94 13.29 HSIP-4833(10) The miscellaneous safety improvements on South Side Road fro
82018-3220-94 9.59 HSIP/STP-SIP-358(11) The installation of school zone signing and marking improvem
82946-3454-94 56.02 HRRR/HSIP-8200(28) The miscellaneous safety improvements on Old Weaver Pike fro
97010-3415-04 21.11 NHTSA-HE-4263(11) The miscellaneous safety improvements on Old Stoney Creek Ro

Current Contract Amount $ 223,750.55 
Original Contract Amount $ 231,746.30 

Total to Date Prev to Date This Estimate
Participating $ 211,969.66 $ 213,212.98 $ -1,243.32

Total Earnings $ 211,969.66 $ 213,212.98 $ -1,243.32 

6/22/2015



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 211,969.66 $ 213,212.98 $ -1,243.32 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 211,969.66 $ 213,212.98 $ -1,243.32 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 211,969.66 $ 213,212.98 $ -1,243.32 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
10946-3406-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

82018-3220-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -11.000 $ -2,750.00
$250.000 

82946-3454-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

97010-3415-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

10946-3406-94 0100 9003 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

82018-3220-94 0100 9004 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

82946-3454-94 0100 9005 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

97010-3415-04 0100 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

10946-3406-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$17.500 

6/22/2015



82946-3454-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,050.000 18.750 $ 328.13 462.500 $ 8,093.75
$17.500 

82946-3454-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 1,155.000 -18.650 $ -419.63 1,618.850 $ 36,424.13
$22.500 

10946-3406-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 656.25 
$26.250 

82946-3454-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 25.000 $ 656.25 37.500 $ 984.38 
$26.250 

82946-3454-94 0100 9001 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 -25.000 $ -843.75 0.000 $ 0.00 
$33.750 

10946-3406-94 0100 0020 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 1.000 $ 1,925.00
$1,925.000 

82946-3454-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 5.000 0.000 $ 0.00 5.000 $ 9,625.00
$1,925.000 

10946-3406-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,550.000 

10946-3406-94 0100 0040 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 2.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 

82946-3454-94 0100 0040 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 5.000 0.000 $ 0.00 5.000 $ 6,250.00
$1,250.000 

10946-3406-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 235.000 0.000 $ 0.00 356.000 $ 1,395.52
$3.920 

82946-3454-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 4,130.000 0.000 $ 0.00 3,954.500 $ 15,501.64
$3.920 

10946-3406-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 
$1.500 

82946-3454-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,310.000 12.000 $ 18.00 1,224.500 $ 1,836.75
$1.500 
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10946-3406-94 0100 0070 706-10.26 ROUNDED END ELEMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

82946-3454-94 0100 0070 706-10.26 ROUNDED END ELEMENT EACH 12.000 0.000 $ 0.00 12.000 $ 660.00 
$55.000 

10946-3406-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 

82018-3220-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00
$1,250.000 

82946-3454-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

97010-3415-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

10946-3406-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 37.000 0.000 $ 0.00 0.000 $ 0.00 
$47.500 

82946-3454-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 42.000 0.000 $ 0.00 0.000 $ 0.00 
$47.500 

10946-3406-94 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 96.000 0.000 $ 0.00 96.000 $ 1,224.00
$12.750 

82946-3454-94 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 96.000 0.000 $ 0.00 96.000 $ 1,224.00
$12.750 

10946-3406-94 0100 0110 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$34.500 

97010-3415-04 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 6.000 0.000 $ 0.00 6.000 $ 207.00 
$34.500 

97010-3415-04 0100 0030 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 10.000 0.000 $ 0.00 6.850 $ 119.88 
$17.500 

10946-3406-94 0100 0120 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 60.000 0.000 $ 0.00 60.000 $ 390.00 
$6.500 
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82946-3454-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 168.000 0.000 $ 0.00 168.000 $ 1,092.00
$6.500 

97010-3415-04 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 204.000 0.000 $ 0.00 216.000 $ 1,404.00
$6.500 

82946-3454-94 0100 0120 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 740.000 0.000 $ 0.00 750.000 $ 6,937.50
$9.250 

10946-3406-94 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 221.000 0.000 $ 0.00 231.600 $ 775.86 
$3.350 

82946-3454-94 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 423.000 0.000 $ 0.00 501.500 $ 1,680.03
$3.350 

97010-3415-04 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 488.000 0.000 $ 0.00 502.600 $ 1,683.71
$3.350 

10946-3406-94 0100 0140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 390.000 -41.200 $ -171.80 463.100 $ 1,931.13
$4.170 

82946-3454-94 0100 0140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 750.000 -41.200 $ -171.80 761.200 $ 3,174.20
$4.170 

97010-3415-04 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,419.000 -185.200 $ -772.28 1,437.100 $ 5,992.71
$4.170 

10946-3406-94 0100 0150 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 
$350.000 

82946-3454-94 0100 0150 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 
$350.000 

97010-3415-04 0100 0070 713-11.21 P POST SLIP BASE EACH 9.000 0.000 $ 0.00 9.000 $ 3,150.00
$350.000 

10946-3406-94 0100 0160 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 22.000 0.000 $ 0.00 21.500 $ 300.14 
$13.960 

82946-3454-94 0100 0160 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 154.000 0.000 $ 0.00 153.500 $ 2,142.86
$13.960 
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97010-3415-04 0100 0080 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 207.000 0.000 $ 0.00 206.600 $ 2,884.14
$13.960 

10946-3406-94 0100 0170 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 104.000 9.000 $ 133.56 120.400 $ 1,786.74
$14.840 

82946-3454-94 0100 0170 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 107.000 0.000 $ 0.00 107.000 $ 1,587.88
$14.840 

97010-3415-04 0100 0090 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 265.000 0.000 $ 0.00 265.000 $ 3,932.60
$14.840 

10946-3406-94 0100 0180 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 0.000 $ 0.00 11.000 $ 440.00 
$40.000 

82018-3220-94 0100 0020 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 
$40.000 

82946-3454-94 0100 0180 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 22.000 0.000 $ 0.00 23.000 $ 920.00 
$40.000 

97010-3415-04 0100 0100 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 22.000 0.000 $ 0.00 19.000 $ 760.00 
$40.000 

82018-3220-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(S1-1 & W16-9P) $250.000 

82018-3220-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(S5-2) $250.000 

97010-3415-04 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 335.000 0.000 $ 0.00 545.000 $ 9,537.50
$17.500 

10946-3406-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 55.000 0.000 $ 0.00 57.000 $ 655.50 
$11.500 

82946-3454-94 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 124.000 0.000 $ 0.00 100.000 $ 1,150.00
$11.500 

97010-3415-04 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 89.000 0.000 $ 0.00 93.000 $ 1,069.50
$11.500 
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97010-3415-04 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 675.00 
$135.000 

97010-3415-04 0100 0140 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 
$225.000 

82018-3220-94 0100 0050 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

10946-3406-94 0100 0200 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
(YIELD) $200.000 

97010-3415-04 0100 0150 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 
(YIELD) $200.000 

97010-3415-04 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 500.00 
$125.000 

10946-3406-94 0100 0210 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 7.000 $ 87.50 
$12.500 

97010-3415-04 0100 0170 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 18.000 $ 225.00 
$12.500 

10946-3406-94 0100 0220 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.500 0.000 $ 0.00 0.000 $ 0.00 
$2,550.000 

82946-3454-94 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 4.800 0.000 $ 0.00 0.000 $ 0.00 
$2,550.000 

97010-3415-04 0100 0180 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 6.500 0.000 $ 0.00 0.000 $ 0.00 
$2,550.000 

10946-3406-94 0100 0230 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 195.000 0.000 $ 0.00 0.000 $ 0.00 
$1.450 

82946-3454-94 0100 0210 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 990.000 0.000 $ 0.00 0.000 $ 0.00 
$1.450 

97010-3415-04 0100 0190 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 850.000 0.000 $ 0.00 0.000 $ 0.00 
$1.450 
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10946-3406-94 0100 901 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 0.536 $ 1,045.20
$1,950.000 

82946-3454-94 0100 905 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 4.987 $ 9,724.65
$1,950.000 

97010-3415-04 0100 909 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.000 0.000 $ 0.00 6.660 $ 12,987.00
$1,950.000 

10946-3406-94 0100 903 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 178.000 $ 178.00 
$1.000 

82946-3454-94 0100 907 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 172.000 $ 172.00 
$1.000 

97010-3415-04 0100 911 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 0.000 0.000 $ 0.00 540.000 $ 540.00 
$1.000 

10946-3406-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

82018-3220-94 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

82946-3454-94 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

97010-3415-04 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

82018-3220-94 0100 0070 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,275.000 

82018-3220-94 0100 0080 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 4,900.00
$2,450.000 

82018-3220-94 0100 0090 730-01.12 SOLAR PANEL & POWER SYSTEM UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,850.00
$4,925.000 

10946-3406-94 0100 0250 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 4,250.00
$4,250.000 
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82018-3220-94 0100 0100 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
(8 INCH) $3.000 

Project Number: 10946-3406-94 Project Current Amount $ -38.24 
Project Number: 82946-3454-94 Project Current Amount $ -432.80
Project Number: 97010-3415-04 Project Current Amount $ -772.28

Contract Current Amount $ -1,243.32 
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