
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNN212 Estimate Number: 0013 Pay Period: 02/01/2016
to: 03/07/2016

Contract Location: Time Allowed: 424.0 days
(L.M. 17.66). Time Charged: 424.0 days

Elapsed Calendar Days: 424.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.23 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
LOJAC ENTERPRISES, INC. Date Awarded: 07/30/2014
P.O. Box 998 Date Contract Executed: 08/13/2014
Lebanon, TN 37088 Date Notice to Proceed: 09/03/2014
Phone: Date Work Began: 09/08/2014

Date to be Completed: 10/31/2015
Date Time Stopped: 10/31/2015
Date Accepted: 11/24/2015

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19005-3157-94 100.00 HSIP-I-40-4(82) The grading, drainage, and paving at the I-40 westbound exit

Current Contract Amount $ 1,740,342.32 
Original Contract Amount $ 1,197,380.95 

Total to Date Prev to Date This Estimate
Participating $ 1,777,878.93 $ 1,777,878.93 $ 0.00 

Total Earnings $ 1,777,878.93 $ 1,777,878.93 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Amount Due $ 1,777,878.93 $ 1,777,878.93 $ 0.00 
Test Report Payment Adjustment $ -10.99 $ -10.99 $ 0.00 

Total Adjusted Earnings $ 1,777,867.94 $ 1,777,867.94 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,777,867.94 $ 1,777,867.94 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

19005-3157-94 0100 9506 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 1,000.00
Additional Construction Stakes, Lines and Grades $1,000.000 

19005-3157-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

19005-3157-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

19005-3157-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19005-3157-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,477.870 $ -7,477.87 

19005-3157-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,056.670 $ -8,056.67 

19005-3157-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

19005-3157-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,197.000 0.000 $ 0.00 2,389.160 $ 131,403.80
$55.000 

19005-3157-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$82.500 

19005-3157-94 0100 0040 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 220.000 0.000 $ 0.00 250.560 $ 8,769.60
$35.000 

19005-3157-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$82.500 

19005-3157-94 0100 0050 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

19005-3157-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 32.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

19005-3157-94 0100 0070 209-09.01 SANDBAGS BAG 50.000 0.000 $ 0.00 300.000 $ 4,200.00
$14.000 

19005-3157-94 0100 0080 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 10.000 0.000 $ 0.00 3.000 $ 2,850.00
$950.000 

19005-3157-94 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,176.000 0.000 $ 0.00 718.360 $ 16,163.10
$22.500 

19005-3157-94 0100 0100 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 176.000 0.000 $ 0.00 189.510 $ 16,297.86
$86.000 

19005-3157-94 0100 0110 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 5.000 0.000 $ 0.00 5.000 $ 4,750.00
$950.000 

19005-3157-94 0100 0120 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 132.000 0.000 $ 0.00 161.510 $ 10,780.79
$66.750 

19005-3157-94 0100 0130 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 116.000 0.000 $ 0.00 132.320 $ 12,603.48
$95.250 

19005-3157-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -763.710 $ -763.71 

19005-3157-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19005-3157-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19005-3157-94 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 4.000 0.000 $ 0.00 1.620 $ 1,620.00
$1,000.000 

19005-3157-94 0100 0150 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 15.000 0.000 $ 0.00 16.590 $ 1,011.99
$61.000 

19005-3157-94 0100 0160 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 5.030 $ 3,772.50
$750.000 

19005-3157-94 0100 9501 407-02.13 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.330 

19005-3157-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19005-3157-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19005-3157-94 0100 0170 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 63.000 0.000 $ 0.00 0.000 $ 0.00 
$125.000 

19005-3157-94 0100 0180 411-02.10 ACS MIX(PG70-22) GRADING D TON 572.000 0.000 $ 0.00 903.010 $ 112,876.25
$125.000 

19005-3157-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -910.920 $ -910.92 

19005-3157-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

19005-3157-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19005-3157-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19005-3157-94 0100 0190 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 354.000 0.000 $ 0.00 636.560 $ 22,279.60
$35.000 

19005-3157-94 0100 0200 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 1,211.000 0.000 $ 0.00 1,743.561 $ 107,403.36
(522+00 - 524+00 RT.) $61.600 

19005-3157-94 0100 9504 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 3,083.270 $ 440,013.46
STA 518+30 - 520+70 LT $142.710 

19005-3157-94 0100 9503 604-08.10 RETAINING WALL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 21,525.00
Additional Retaining Wall (STA 521+61.58 - 522+00 LT) $21,525.000 

19005-3157-94 0100 9509 611-02.10 JUNCTION BOX, TYPE 1 EACH 0.000 0.000 $ 0.00 1.000 $ 2,941.18
$2,941.180 

19005-3157-94 0100 0210 611-05.01 TRENCH DRAINS L.F. 20.000 0.000 $ 0.00 20.000 $ 9,570.00
$478.500 

19005-3157-94 0100 0220 611-05.02 12IN PVC PIPE FOR TRENCH DRAINS L.F. 19.000 0.000 $ 0.00 15.000 $ 825.00 
$55.000 

19005-3157-94 0100 0230 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$550.000 

19005-3157-94 0100 0240 611-09.03 CAPPING EXISTING CATCHBASIN EACH 2.000 0.000 $ 0.00 1.000 $ 275.00 
$275.000 

19005-3157-94 0100 0250 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

19005-3157-94 0100 0260 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 80.000 0.000 $ 0.00 23.230 $ 9,326.85
$401.500 

19005-3157-94 0100 0270 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 27.000 $ 2,359.80
$87.400 

19005-3157-94 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 61.000 $ 5,032.50
$82.500 

19005-3157-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$109.250 

19005-3157-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 36.000 0.000 $ 0.00 375.000 $ 15,468.75
$41.250 

19005-3157-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$61.875 

19005-3157-94 0100 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 2.000 $ 5,467.00
$2,733.500 

19005-3157-94 0100 0300 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 3.000 $ 45,000.00
$15,000.000 

19005-3157-94 0100 0310 706-01 GUARDRAIL REMOVED L.F. 165.000 0.000 $ 0.00 136.000 $ 278.80 
$2.050 

19005-3157-94 0100 9505 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.650 

19005-3157-94 0100 0320 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 380.000 0.000 $ 0.00 370.000 $ 5,698.00
$15.400 

19005-3157-94 0100 0330 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK FENCE 6') EACH 65.000 0.000 $ 0.00 5.000 $ 825.00 
$165.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19005-3157-94 0100 0340 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 350.000 0.000 $ 0.00 360.000 $ 1,386.00

(STA. 517+00 LT. TO STA. 520+65 LT.) $3.850 

19005-3157-94 0100 0350 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 65.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

19005-3157-94 0100 0360 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 606.000 0.000 $ 0.00 607.000 $ 6,070.00
$10.000 

19005-3157-94 0100 0370 711-04.03 CONCRETE GLARE SCREEN (DESCRIPTION) L.F. 60.000 0.000 $ 0.00 60.000 $ 12,300.00
(TAPER TO 32" ) $205.000 

19005-3157-94 0100 0380 711-05.01 REMOVAL & DISPOSAL OF CONCRETE MEDIAN BARRIER L.F. 80.000 0.000 $ 0.00 80.000 $ 8,800.00
$110.000 

19005-3157-94 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 67,000.00
$67,000.000 

19005-3157-94 0100 0400 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 950.000 0.000 $ 0.00 1,600.000 $ 80,000.00
$50.000 

19005-3157-94 0100 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 126.000 0.000 $ 0.00 18.000 $ 526.50 
$29.250 

19005-3157-94 0100 0420 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 48.000 0.000 $ 0.00 54.000 $ 553.50 
$10.250 

19005-3157-94 0100 0430 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

19005-3157-94 0100 0440 712-05.03 WARNING LIGHTS (TYPE C) EACH 30.000 0.000 $ 0.00 30.000 $ 480.00 
$16.000 

19005-3157-94 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 549.000 0.000 $ 0.00 525.500 $ 4,598.13
$8.750 

19005-3157-94 0100 9017 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 5,651.370 $ 5,651.37
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$1.000 

19005-3157-94 0100 0460 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 3.000 $ 2,550.00
$850.000 

19005-3157-94 0100 0470 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,941.000 0.000 $ 0.00 0.000 $ 0.00 
$3.300 

19005-3157-94 0100 0480 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,180.000 0.000 $ 0.00 0.000 $ 0.00 
$4.400 

19005-3157-94 0100 9507 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 20,000.00
Additional Traffic Control $20,000.000 

19005-3157-94 0100 0490 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.360 0.000 $ 0.00 0.000 $ 0.00 
$515.000 

19005-3157-94 0100 0500 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.650 

19005-3157-94 0100 0510 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 177.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

19005-3157-94 0100 0520 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 100,490.00
(SPAN 100'-0"+/-) $100,490.000 

19005-3157-94 0100 0530 713-09.02 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 99,235.00
(SPAN 90'-0"+/-) $99,235.000 

19005-3157-94 0100 0540 713-11.01 "U" SECTION STEEL POSTS LB. 87.000 0.000 $ 0.00 25.000 $ 78.75 
$3.150 

19005-3157-94 0100 0550 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 200.000 0.000 $ 0.00 83.700 $ 347.36 
$4.150 

19005-3157-94 0100 0560 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 2.000 $ 510.00 
$255.000 
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19005-3157-94 0100 0570 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 55.000 0.000 $ 0.00 48.750 $ 560.63 
$11.500 

19005-3157-94 0100 0580 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 92.000 0.000 $ 0.00 92.000 $ 1,104.00
$12.000 

19005-3157-94 0100 0590 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 935.000 0.000 $ 0.00 935.000 $ 22,159.50
$23.700 

19005-3157-94 0100 0600 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

19005-3157-94 0100 0610 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$315.000 

19005-3157-94 0100 0620 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00
$6,000.000 

19005-3157-94 0100 0630 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 847.50 
(STREET NAME SIGNS - INSTALL ONLY) $282.500 

19005-3157-94 0100 0640 713-16.41 RELOCATE SIGN LS 1.000 0.000 $ 0.00 1.000 $ 1,950.00
$1,950.000 

19005-3157-94 0100 0650 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(BUS STOP) $330.000 

19005-3157-94 0100 0660 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 2.000 0.000 $ 0.00 2.000 $ 270.00 
$135.000 

19005-3157-94 0100 0670 714-01.20 STRUCTURAL LIGHTING(RET. WALL NO. ) LS 1.000 0.000 $ 0.00 1.000 $ 3,520.00
(RET. WALL NO. 1) $3,520.000 

19005-3157-94 0100 0680 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 670.000 0.000 $ 0.00 720.000 $ 3,960.00
$5.500 
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19005-3157-94 0100 0690 714-05.04 PULL BOXES (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 

19005-3157-94 0100 0700 714-06.05 CABLE (1/C # 6 AWG) L.F. 250.000 0.000 $ 0.00 980.000 $ 1,029.00
$1.050 

19005-3157-94 0100 0710 714-06.06 CABLE (1/C # 4 AWG) L.F. 1,850.000 0.000 $ 0.00 2,000.000 $ 3,100.00
$1.550 

19005-3157-94 0100 0720 714-06.08 CABLE (DESCRIPTION) L.F. 700.000 0.000 $ 0.00 750.000 $ 1,012.50
(# 6 COPPER SOFT DRAWN BARE) $1.350 

19005-3157-94 0100 0730 714-08.10 LIGHT STANDARDS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 4,246.00
(BARRIER WALL MOUNTED) $4,246.000 

19005-3157-94 0100 0740 714-08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 3.000 0.000 $ 0.00 3.000 $ 3,300.00
$1,100.000 

19005-3157-94 0100 0750 714-08.30 REMOVE & RELOCATE LIGHT STANDARD EACH 3.000 0.000 $ 0.00 3.000 $ 1,650.00
$550.000 

19005-3157-94 0100 0760 714-08.32 REMOVAL OF LIGHT STANDARD & FOUNDATION EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 
$275.000 

19005-3157-94 0100 0770 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 34.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

19005-3157-94 0100 0780 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 30.000 0.000 $ 0.00 20.000 $ 1,100.00
$55.000 

19005-3157-94 0100 0790 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

19005-3157-94 0100 0800 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 111.000 0.000 $ 0.00 96.565 $ 2,124.43
$22.000 

19005-3157-94 0100 0810 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 
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$165.000 

19005-3157-94 0100 0820 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 90.000 0.000 $ 0.00 26.000 $ 85.80 
$3.300 

19005-3157-94 0100 0830 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 186.000 0.000 $ 0.00 192.000 $ 7,603.20
$39.600 

19005-3157-94 0100 0840 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 6.000 0.000 $ 0.00 6.000 $ 2,145.00
$357.500 

19005-3157-94 0100 0850 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 220.00 
$220.000 

19005-3157-94 0100 0860 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 137.50 
$137.500 

19005-3157-94 0100 0870 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 0.419 $ 391.77 
$935.000 

19005-3157-94 0100 0880 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 5,520.000 0.000 $ 0.00 2,070.000 $ 1,759.50
$0.850 

19005-3157-94 0100 0890 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 360.000 0.000 $ 0.00 0.000 $ 0.00 
$0.550 

19005-3157-94 0100 0900 716-10.07 PREFORMED PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 156.000 0.000 $ 0.00 141.000 $ 2,791.80
$19.800 

19005-3157-94 0100 0910 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

19005-3157-94 0100 0920 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.600 0.000 $ 0.00 0.742 $ 8,162.00
$11,000.000 

19005-3157-94 0100 0930 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.600 0.000 $ 0.00 0.620 $ 6,820.00
$11,000.000 
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19005-3157-94 0100 0940 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000 

19005-3157-94 0100 9508 717-01.11 MOBILZATION (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,000.00
Additional Mobilization $4,000.000 

19005-3157-94 0100 0950 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

19005-3157-94 0100 0960 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 7,215.00
$721.500 

19005-3157-94 0100 0970 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,208.00
$1,208.000 

19005-3157-94 0100 0980 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,422.00
(130A3 WITH BACKPLATE) $711.000 

19005-3157-94 0100 0990 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 1.000 $ 330.00 
$330.000 

19005-3157-94 0100 1000 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 4.000 $ 1,320.00
$330.000 

19005-3157-94 0100 1010 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 1,320.00
(TYPE A - INTERCONNECT) $1,320.000 

19005-3157-94 0100 1020 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 2,750.00
$2,750.000 

19005-3157-94 0100 1030 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 550.000 0.000 $ 0.00 1,220.000 $ 3,904.00
(3 CONDUCTOR, #6 AWG) $3.200 

19005-3157-94 0100 1040 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,100.000 0.000 $ 0.00 1,340.000 $ 2,211.00
$1.650 
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19005-3157-94 0100 1050 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 1,250.000 0.000 $ 0.00 2,530.000 $ 4,807.00

$1.900 

19005-3157-94 0100 1060 730-08.30 INTERCONNECT CABLE (COPPER-TWISTED PAIR) L.F. 200.000 0.000 $ 0.00 186.000 $ 530.10 
$2.850 

19005-3157-94 0100 1070 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 2,370.000 0.000 $ 0.00 2,470.000 $ 13,585.00
$5.500 

19005-3157-94 0100 1080 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 535.000 0.000 $ 0.00 740.000 $ 16,280.00
$22.000 

19005-3157-94 0100 1090 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,302.40
$162.800 

19005-3157-94 0100 1100 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 2.000 0.000 $ 0.00 2.000 $ 10,146.00
$5,073.000 

19005-3157-94 0100 1110 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,080.000 0.000 $ 0.00 1,300.000 $ 1,430.00
$1.100 

19005-3157-94 0100 1120 730-14.02 SAW SLOT L.F. 850.000 0.000 $ 0.00 1,145.000 $ 3,778.50
$3.300 

19005-3157-94 0100 1130 730-14.03 LOOP WIRE L.F. 950.000 0.000 $ 0.00 2,738.000 $ 1,505.90
$0.550 

0100 1130 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 0.550 0.000 $ 0.00 -20.000 $ -11.00 

19005-3157-94 0100 1140 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 14,473.00
$14,473.000 

19005-3157-94 0100 1150 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 5,978.00
$2,989.000 

19005-3157-94 0100 1160 730-16.03 CONTROLLER (FLASHING BEACON) EACH 1.000 0.000 $ 0.00 1.000 $ 1,751.00
$1,751.000 
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19005-3157-94 0100 1170 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,723.00

$5,723.000 

19005-3157-94 0100 1180 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 2,640.00
(10') $1,320.000 

19005-3157-94 0100 1190 730-23.72 CANTILEVER SIGNAL SUPPORT (1 ARM @ 35') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$11,226.000 

19005-3157-94 0100 9500 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 0.000 0.000 $ 0.00 1.000 $ 13,782.30
$13,782.300 

19005-3157-94 0100 1200 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 15,638.00
$15,638.000 

19005-3157-94 0100 1210 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 16,420.00
(1 ARM @ 55') $16,420.000 

19005-3157-94 0100 1220 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 22,129.00
(1 ARM @ 60') $22,129.000 

19005-3157-94 0100 1230 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 6.000 0.000 $ 0.00 6.000 $ 3,432.00
$572.000 

19005-3157-94 0100 1240 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 112.000 0.000 $ 0.00 0.000 $ 0.00 
$26.300 

19005-3157-94 0100 1250 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
(EROSION CONTROL) $8.250 

19005-3157-94 0100 1260 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 12.030 $ 8,242.96
$685.200 

19005-3157-94 0100 1270 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 10.420 $ 3,213.53
$308.400 

19005-3157-94 0100 1280 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$110.000 

19005-3157-94 0100 1290 803-01 SODDING (NEW SOD) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$16.900 

Project Number: 19005-3157-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

3/29/2016


