
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNN213 Estimate Number: 0002 Pay Period: 11/06/2014
to: 01/28/2015

Contract Location: Time Allowed: 76.0 days
(L.M. 19.35 to L.M. 25.87). Time Charged: 30.0 days

Elapsed Calendar Days: 30.0 days
Percent Time: 39.47 %
Percent Complete ($) 91.52 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
EUBANK ASPHALT PAVING & SEALING Date Awarded: 07/30/2014
BOX 190 Date Contract Executed: 08/11/2014
CHARLOTTE, TN 37036 Date Notice to Proceed: 09/01/2014
Phone: Date Work Began: 09/18/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 09/30/2014
Date Accepted: 10/29/2014

Estimate Paid: NO 
Counties:

HUMPHREYS 

Project Number BID PCT Fed State Project Number Description 1
43006-3219-94 9.29 HSIP-13(55) The resurfacing on S.R. 13 from Trace Creek Bridge (L.M. 19.
43006-4219-04 90.71 N/A The resurfacing on S.R. 13 from the Trace Creek bridge (L.M.

Current Contract Amount $ 856,952.50 
Original Contract Amount $ 856,792.00 

Total to Date Prev to Date This Estimate
Participating $ 813,226.01 $ 813,301.89 $ -75.88 

Total Earnings $ 813,226.01 $ 813,301.89 $ -75.88 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 813,226.01 $ 813,301.89 $ -75.88 

2/9/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 813,226.01 $ 813,301.89 $ -75.88 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 813,226.01 $ 813,301.89 $ -75.88 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
43006-3219-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

43006-4219-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

43006-3219-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -76.780 $ -76.78 -76.780 $ -76.78 

43006-3219-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,140.080 $ 22,140.08 

43006-3219-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 25.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

43006-4219-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,351.000 0.060 $ 0.90 272.060 $ 4,080.90
$15.000 

43006-4219-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$65.000 

2/9/2015



43006-4219-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 49.000 0.000 $ 0.00 8.130 $ 3,252.00
$400.000 

43006-4219-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,397.000 0.000 $ 0.00 7,500.990 $ 566,324.75
$75.500 

43006-4219-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-3219-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-4219-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,566.760 $ 3,566.76 

43006-4219-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

43006-3219-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.500 0.000 $ 0.00 9.500 $ 4,750.00
$500.000 

2/9/2015



43006-4219-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,395.000 0.000 $ 0.00 0.000 $ 0.00 
$14.500 

43006-4219-04 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 107,409.000 $ 64,445.40
$0.600 

43006-4219-04 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

43006-3219-94 0100 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 13.000 0.000 $ 0.00 13.000 $ 780.00 
$60.000 

43006-3219-94 0100 9017 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 2.000 $ 120.00 
$60.000 

43006-3219-94 0100 0040 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 25.000 0.000 $ 0.00 25.000 $ 750.00 
$30.000 

43006-3219-94 0100 0050 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

43006-3219-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

43006-3219-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 50.00 
$1.000 

43006-3219-94 0100 0080 706-06.05 RADIUS RAIL LONG POST (6-9 FT) L.F. 50.000 0.000 $ 0.00 6.250 $ 312.50 
$50.000 

43006-4219-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,900.00
$9,900.000 

43006-4219-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

43006-4219-04 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

43006-4219-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 393.000 0.000 $ 0.00 378.000 $ 2,646.00
$7.000 

2/9/2015



43006-3219-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 435.000 0.000 $ 0.00 440.000 $ 15,400.00
$35.000 

43006-4219-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.000 0.000 $ 0.00 25.660 $ 20,528.00
$800.000 

43006-3219-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 25.000 0.000 $ 0.00 25.384 $ 53,306.40
$2,100.000 

43006-4219-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 39,000.00
$39,000.000 

Project Number: 43006-4219-04 Project Current Amount $ -75.88 
Contract Current Amount $ -75.88 

2/9/2015


