
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNN214 Estimate Number: 0004 Pay Period: 12/01/2014
to: 08/17/2015

Contract Location: Time Allowed: 80.0 days
from Middleton Street (L.M. 13.35) Time Charged: 61.0 days

Elapsed Calendar Days: 61.0 days
Percent Time: 76.25 %
Percent Complete ($) 79.59 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
LOJAC ENTERPRISES, INC. Date Awarded: 07/30/2014
P.O. Box 998 Date Contract Executed: 08/07/2014
Lebanon, TN 37088 Date Notice to Proceed: 08/28/2014
Phone: Date Work Began: 09/25/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 10/27/2014
Date Accepted: 11/05/2014

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19041-3277-94 22.41 NH/HSIP-24(53) The resurfacing on U.S. 70 (S.R. 24) from Middleton Street (
19041-8277-14 77.59 NH/HSIP-24(53) The resurfacing on U.S. 70 (S.R. 24) from Middleton Street (

Current Contract Amount $ 427,705.50 
Original Contract Amount $ 427,705.50 

Total to Date Prev to Date This Estimate
Participating $ 329,525.45 $ 320,045.42 $ 9,480.03 

Total Earnings $ 329,525.45 $ 320,045.42 $ 9,480.03 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 329,525.45 $ 320,045.42 $ 9,480.03 

8/24/2015



Test Report Payment Adjustment $ -0.60 $ -50.20 $ 49.60 
Total Adjusted Earnings $ 329,524.85 $ 319,995.22 $ 9,529.63 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 329,524.85 $ 319,995.22 $ 9,529.63 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19041-3277-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

19041-8277-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

19041-3277-94 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19041-8277-14 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19041-3277-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,297.160 $ -2,297.16 

19041-3277-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 478.520 $ 478.52 

19041-8277-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

8/24/2015



19041-8277-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 500.000 0.000 $ 0.00 506.210 $ 40,496.80
$80.000 

19041-8277-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,541.410 $ -1,541.41 

19041-8277-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 48.000 $ 48.00 322.500 $ 322.50 

19041-8277-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 5.070 $ 3,168.75
$625.000 

19041-8277-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,725.000 0.000 $ 0.00 1,651.700 $ 142,459.13
$86.250 

19041-8277-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 9,432.030 $ 9,432.03 9,432.030 $ 9,432.03
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,760.930 $ -11,760.93 

19041-3277-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 853.500 $ 853.50 
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19041-8277-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

19041-8277-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,686.000 0.000 $ 0.00 1,661.230 $ 29,902.14
$18.000 

19041-8277-14 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 5.000 0.000 $ 0.00 3.000 $ 1,350.00
$450.000 

19041-8277-14 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 10.000 0.000 $ 0.00 7.000 $ 3,150.00
$450.000 

19041-3277-94 0100 0010 611-09.02 REWORK CATCHBASIN EACH 18.000 0.000 $ 0.00 16.000 $ 15,600.00
$975.000 

19041-3277-94 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 1,602.000 0.000 $ 0.00 399.240 $ 6,787.08
$17.000 

19041-8277-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,065.00
$16,065.000 

19041-8277-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

19041-8277-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

19041-8277-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 357.000 0.000 $ 0.00 562.000 $ 4,917.50
$8.750 

19041-8277-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

19041-3277-94 0100 0030 713-11.01 "U" SECTION STEEL POSTS LB. 350.000 0.000 $ 0.00 366.000 $ 1,134.60
$3.100 

0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.100 16.000 $ 49.60 0.000 $ 0.00 

19041-3277-94 0100 0040 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 160.00 
$160.000 

19041-3277-94 0100 0050 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 390.00 
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$195.000 

19041-3277-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 66.25 
(M4-6) $66.250 

19041-3277-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 66.25 
(M4-14) $66.250 

19041-3277-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 1,141.00
(W11-1) $163.000 

19041-3277-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 642.25 
(W16-1P "MAY USE FULL LANE") $91.750 

19041-3277-94 0100 0100 713-16.24 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 611.00 
(D11-1) $152.750 

19041-3277-94 0100 0110 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 68.75 
(M6-3) $68.750 

19041-3277-94 0100 0120 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 137.50 
(M6-6 L/R) $68.750 

19041-3277-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 135.000 0.000 $ 0.00 80.000 $ 2,400.00
$30.000 

19041-3277-94 0100 0140 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 225.000 0.000 $ 0.00 80.000 $ 2,400.00
$30.000 

19041-8277-14 0100 0130 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

19041-8277-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

19041-3277-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

19041-8277-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 400.000 0.000 $ 0.00 149.000 $ 1,788.00
$12.000 

19041-3277-94 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
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$150.000 

19041-8277-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,500.00
$150.000 

19041-3277-94 0100 0170 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

19041-8277-14 0100 0170 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 200.000 0.000 $ 0.00 163.000 $ 5,868.00
$36.000 

19041-3277-94 0100 0180 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 
$325.000 

19041-3277-94 0100 0190 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

19041-3277-94 0100 0200 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 31.000 0.000 $ 0.00 31.000 $ 11,625.00
(SHARROWS) $375.000 

19041-8277-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.410 0.000 $ 0.00 6.180 $ 5,253.00
$850.000 

19041-3277-94 0100 0210 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 72.000 0.000 $ 0.00 124.840 $ 3,745.20
$30.000 

0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 30.000 0.000 $ 0.00 -0.020 $ -0.60 

19041-3277-94 0100 0220 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.530 0.000 $ 0.00 1.207 $ 4,586.60
$3,800.000 

19041-8277-14 0100 0190 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.410 0.000 $ 0.00 2.038 $ 7,744.40
$3,800.000 

19041-8277-14 0100 0200 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 2,100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

19041-8277-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,975.00
$14,975.000 

19041-8277-14 0100 0220 730-14.02 SAW SLOT L.F. 5,350.000 0.000 $ 0.00 242.000 $ 484.00 
$2.000 
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19041-8277-14 0100 0230 730-14.03 LOOP WIRE L.F. 11,700.000 0.000 $ 0.00 638.000 $ 255.20 
$0.400 

Project Number: 19041-3277-94 Project Current Amount $ 49.60 
Project Number: 19041-8277-14 Project Current Amount $ 9,480.03

Contract Current Amount $ 9,529.63 

8/24/2015


