
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNN215 Estimate Number: 0003 Pay Period: 11/01/2014
to: 01/30/2015

Contract Location: Time Allowed: 68.0 days
from S.R. 50(L.M. 3.50) to the Maury County line(L.M. 10.57) Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 76.47 %
Percent Complete ($) 96.12 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 07/30/2014
372 Shelbyville Highway Date Contract Executed: 08/19/2014
Fayetteville, TN 37334 Date Notice to Proceed: 09/09/2014
Phone: Date Work Began: 09/27/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 10/30/2014
Date Accepted: 11/05/2014

Estimate Paid: NO 
Counties:

MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59011-3218-94 9.96 STP/HSIP-106(34) The resurfacing on S.R. 106 from S.R. 50 (L.M. 3.50) to the 
59011-8218-14 90.04 STP/HSIP-106(34) The resurfacing (thin mix overlay) on U.S. 31A (S.R. 106) fr

Current Contract Amount $ 664,833.54 
Original Contract Amount $ 664,833.54 

Total to Date Prev to Date This Estimate
Participating $ 673,944.95 $ 679,303.37 $ -5,358.42

Total Earnings $ 673,944.95 $ 679,303.37 $ -5,358.42 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 673,944.95 $ 679,303.37 $ -5,358.42 

2/9/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 673,944.95 $ 679,303.37 $ -5,358.42 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 673,944.95 $ 679,303.37 $ -5,358.42 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
59011-3218-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

59011-8218-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

59011-3218-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59011-8218-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -5,358.420 $ -5,358.42 -5,358.420 $ -5,358.42 

59011-3218-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59011-8218-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,058.600 $ 14,058.60 

59011-8218-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 186.510 $ 18,268.65
$97.950 

59011-8218-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -908.680 $ -908.68 

59011-8218-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

2/9/2015



0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 60.000 $ 60.00 

59011-8218-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59011-8218-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 49.000 0.000 $ 0.00 23.771 $ 14,539.06
$611.630 

59011-8218-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59011-8218-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59011-8218-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,860.000 0.000 $ 0.00 4,847.090 $ 405,701.43
$83.700 

59011-8218-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,615.020 $ 23,615.02 

59011-8218-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,847.000 $ 2,847.00 

59011-8218-14 0100 9013 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

59011-3218-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.800 0.000 $ 0.00 9.212 $ 4,269.76
$463.500 

59011-8218-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,508.000 0.000 $ 0.00 4,227.780 $ 68,870.54
$16.290 

59011-8218-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

59011-8218-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

59011-8218-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

2/9/2015



59011-8218-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 493.000 0.000 $ 0.00 328.500 $ 2,628.00
$8.000 

59011-3218-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 470.000 0.000 $ 0.00 534.000 $ 16,500.60
$30.900 

59011-3218-94 0100 0030 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$9.270 

59011-8218-14 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 67.000 0.000 $ 0.00 65.629 $ 1,351.96
$20.600 

59011-8218-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 60.000 0.000 $ 0.00 178.000 $ 2,200.08
$12.360 

59011-8218-14 0100 0110 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 669.50 
$669.500 

59011-8218-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.700 0.000 $ 0.00 26.602 $ 24,660.05
$927.000 

59011-3218-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 21.700 0.000 $ 0.00 23.103 $ 49,971.79
$2,163.000 

59011-8218-14 0100 0130 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 5,150.000 0.000 $ 0.00 0.000 $ 0.00 
$4.120 

59011-8218-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

Project Number: 59011-8218-14 Project Current Amount $ -5,358.42
Contract Current Amount $ -5,358.42 

2/9/2015


