
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN216 Estimate Number: 0004 Pay Period: 01/01/2015
to: 03/20/2015

Contract Location: Time Allowed: 74.0 days
from Anatole Lane to S.R. 308, Time Charged: 112.0 days

Elapsed Calendar Days: 112.0 days
Percent Time: 151.35 %
Percent Complete ($) 92.27 %
Percent Behind: 59.08 %

Contractor: Date Let: 07/11/2014
HIGHWAY MARKINGS, INC. Date Awarded: 07/30/2014
PO BOX 70966 Date Contract Executed: 08/13/2014
Knoxville, TN 37938 Date Notice to Proceed: 09/03/2014
Phone: Date Work Began: 10/31/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 12/23/2014
Date Accepted: 01/08/2015

Estimate Paid: NO 
Counties:

BRADLEY 

Project Number BID PCT Fed State Project Number Description 1
06002-3222-94 66.67 PHSIP/STP-SIP-2(229) The miscellaneous safety improvements on U.S. 11 (S.R. 2) fr
06069-3228-94 33.33 PHSIP-60(27) The miscellaneous safety improvements on S.R. 60 at Benton P

Current Contract Amount $ 204,409.60 
Original Contract Amount $ 204,409.60 

Total to Date Prev to Date This Estimate
Participating $ 189,532.88 $ 189,532.88 $ 0.00 

Total Earnings $ 189,532.88 $ 189,532.88 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 189,532.88 $ 189,532.88 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 189,532.88 $ 189,532.88 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 189,532.88 $ 189,532.88 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
06002-3222-94 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -23.000 $ -5,750.00

$250.000 

06069-3228-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -12.000 $ -3,000.00
$250.000 

06002-3222-94 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

06069-3228-94 0100 9003 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

06002-3222-94 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 207.000 0.000 $ 0.00 207.000 $ 3,105.00
$15.000 

06002-3222-94 0100 0020 411-12.04 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (4IN WIDTH) L.M. 8.500 0.000 $ 0.00 5.650 $ 3,813.75
$675.000 

06002-3222-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 180.000 0.000 $ 0.00 25.000 $ 456.25 
$18.250 

06002-3222-94 0100 0040 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 695.000 0.000 $ 0.00 887.500 $ 19,968.75
$22.500 

06002-3222-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.375 

06002-3222-94 0100 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$33.750 
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06002-3222-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 14,400.00
$2,400.000 

06002-3222-94 0100 0060 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 0.000 $ 0.00 6.000 $ 5,850.00
$975.000 

06002-3222-94 0100 0070 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,175.000 0.000 $ 0.00 1,300.000 $ 4,680.00
$3.600 

06069-3228-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,590.000 0.000 $ 0.00 3,735.000 $ 13,446.00
$3.600 

06002-3222-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 25.000 0.000 $ 0.00 25.000 $ 50.00 
$2.000 

06002-3222-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00
$6,000.000 

06069-3228-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

06002-3222-94 0100 0100 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 3.000 0.000 $ 0.00 1.880 $ 47.00 
$25.000 

06002-3222-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 198.000 0.000 $ 0.00 197.000 $ 1,211.55
$6.150 

06069-3228-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 24.000 0.000 $ 0.00 17.000 $ 104.55 
$6.150 

06069-3228-94 0100 0040 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 3,100.000 0.000 $ 0.00 2,775.000 $ 18,731.25
$6.750 

06002-3222-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 832.000 0.000 $ 0.00 856.000 $ 3,124.40
$3.650 

06002-3222-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 858.000 0.000 $ 0.00 1,169.500 $ 4,853.43
$4.150 

06069-3228-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 379.000 0.000 $ 0.00 483.600 $ 2,006.94
$4.150 
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06002-3222-94 0100 0140 713-11.21 P POST SLIP BASE EACH 12.000 0.000 $ 0.00 12.000 $ 4,080.00
$340.000 

06069-3228-94 0100 0060 713-11.21 P POST SLIP BASE EACH 2.000 0.000 $ 0.00 3.000 $ 1,020.00
$340.000 

06002-3222-94 0100 0150 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 39.000 0.000 $ 0.00 39.000 $ 532.35 
$13.650 

06069-3228-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 64.000 0.000 $ 0.00 68.900 $ 940.49 
$13.650 

06002-3222-94 0100 0160 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 300.000 0.000 $ 0.00 295.800 $ 4,215.15
$14.250 

06069-3228-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 39.000 0.000 $ 0.00 39.000 $ 555.75 
$14.250 

06002-3222-94 0100 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 4.000 0.000 $ 0.00 4.000 $ 140.00 
$35.000 

06069-3228-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 8.000 $ 280.00 
$35.000 

06002-3222-94 0100 0180 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 390.000 0.000 $ 0.00 337.000 $ 8,425.00
$25.000 

06069-3228-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 59.000 0.000 $ 0.00 62.000 $ 1,550.00
$25.000 

06002-3222-94 0100 0190 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 22.000 0.000 $ 0.00 13.000 $ 325.00 
$25.000 

06069-3228-94 0100 0110 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 9.000 0.000 $ 0.00 9.000 $ 225.00 
$25.000 

06002-3222-94 0100 0200 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 22.200 $ 410.70 
$18.500 

06069-3228-94 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 191.000 $ 3,533.50
$18.500 
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06002-3222-94 0100 0210 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 310.000 0.000 $ 0.00 345.000 $ 3,795.00
$11.000 

06002-3222-94 0100 0220 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 260.00 
$130.000 

06069-3228-94 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 260.00 
$130.000 

06069-3228-94 0100 0140 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 1,700.000 0.000 $ 0.00 1,156.000 $ 1,445.00
$1.250 

06002-3222-94 0100 0230 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 475.00 
$475.000 

06069-3228-94 0100 0150 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 390.00 
$195.000 

06002-3222-94 0100 0240 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 144.000 0.000 $ 0.00 120.000 $ 1,050.00
$8.750 

06069-3228-94 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 1.096 $ 5,480.00
$5,000.000 

06069-3228-94 0100 0170 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 8,270.000 0.000 $ 0.00 9,021.000 $ 13,080.45
$1.450 

06002-3222-94 0100 0250 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 10.000 0.000 $ 0.00 6.446 $ 10,797.05
$1,675.000 

06002-3222-94 0100 0260 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 8.500 0.000 $ 0.00 8.647 $ 17,164.30
$1,985.000 

06002-3222-94 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

06069-3228-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

06002-3222-94 0100 0280 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 2.000 $ 400.00 
$200.000 
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06002-3222-94 0100 0290 803-01 SODDING (NEW SOD) S.Y. 207.000 0.000 $ 0.00 207.000 $ 1,604.25
$7.750 
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