
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNN220 Estimate Number: 0003 Pay Period: 12/01/2014
to: 12/31/2014

Contract Location: Time Allowed: 76.0 days
(L.M. 21.50 to L.M. 26.40). Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.84 %
Percent Behind: 2.16 %

Contractor: Date Let: 07/11/2014
HIGHWAYS, INC. Date Awarded: 07/30/2014
PO Box 96 Date Contract Executed: 08/11/2014
Brentwood, TN 37024 Date Notice to Proceed: 09/01/2014
Phone: Date Work Began: 10/24/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 11/15/2014
Date Accepted: 12/02/2014

Estimate Paid: NO 
Counties:
CLAY 

Project Number BID PCT Fed State Project Number Description 1
14004-3221-94 15.35 HSIP-52(70) The resurfacing on S.R. 52 from S.R. 53 (L.M. 21.50) to the 
14004-4221-04 84.65 N/A The resurfacing on S.R. 52 from S.R. 53 (L.M. 21.50) to the 

Current Contract Amount $ 685,980.00 
Original Contract Amount $ 684,262.00 

Total to Date Prev to Date This Estimate
Participating $ 675,963.21 $ 680,135.69 $ -4,172.48

Total Earnings $ 675,963.21 $ 680,135.69 $ -4,172.48 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 675,963.21 $ 680,135.69 $ -4,172.48 

9/30/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 675,963.21 $ 680,135.69 $ -4,172.48 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 675,963.21 $ 680,135.69 $ -4,172.48 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
14004-3221-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

14004-4221-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

14004-3221-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -50.080 $ -50.08 -50.080 $ -50.08 

14004-4221-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -8,188.900 $ -8,188.90 -8,188.900 $ -8,188.90 

14004-3221-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14004-4221-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,187.340 $ 15,187.34 

14004-3221-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 133.200 $ 2,664.00
$20.000 

14004-4221-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,320.000 0.000 $ 0.00 1,373.500 $ 27,470.00
$20.000 

14004-4221-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 25.000 0.000 $ 0.00 17.454 $ 4,799.85
$275.000 

9/30/2015



14004-4221-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14004-4221-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14004-4221-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,457.000 0.000 $ 0.00 5,409.550 $ 486,859.50
$90.000 

14004-4221-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,513.100 $ -6,513.10 

14004-3221-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14004-4221-04 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,540.520 $ -1,540.52
$1.000 

14004-4221-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14004-4221-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,442.000 $ 5,442.00 

14004-4221-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

14004-3221-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 24.000 $ 720.00 
$30.000 

14004-3221-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,663.000 37.500 $ 562.50 1,250.000 $ 18,750.00
$15.000 

14004-3221-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 1,406.25
$22.500 

14004-3221-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 10.000 1.000 $ 1,875.00 8.000 $ 15,000.00
$1,875.000 

9/30/2015



14004-3221-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 1,950.00
$650.000 

14004-3221-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,738.000 50.000 $ 25.00 1,462.500 $ 731.25 
$0.500 

14004-4221-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00
$18,000.000 

14004-3221-94 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 26.000 0.000 $ 0.00 6.000 $ 30.00 
$5.000 

14004-4221-04 0100 0050 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

14004-3221-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 6.000 $ 30.00 
$5.000 

14004-4221-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 509.000 0.000 $ 0.00 618.000 $ 4,326.00
$7.000 

14004-3221-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 
("T" INTERSECTION (W2-4) $200.000 

14004-3221-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 24.000 0.000 $ 0.00 28.000 $ 4,200.00
(CHEVRON (W1-8) $150.000 

14004-3221-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 340.000 0.000 $ 0.00 324.000 $ 9,720.00
$30.000 

14004-3221-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 0.000 $ 0.00 207.000 $ 2,484.00
$12.000 

14004-3221-94 0100 9500 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 0.000 1.000 $ 350.00 1.000 $ 350.00 
$350.000 

14004-3221-94 0100 9501 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 0.000 132.000 $ 1,254.00 132.000 $ 1,254.00
$9.500 

14004-4221-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 9.752 $ 5,802.44
$595.000 

9/30/2015



14004-3221-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 18.673 $ 36,879.18
$1,975.000 

14004-4221-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
$28,000.000 

Project Number: 14004-3221-94 Project Current Amount $ 4,016.42
Project Number: 14004-4221-04 Project Current Amount $ -8,188.90

Contract Current Amount $ -4,172.48 

9/30/2015


