
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNN222 Estimate Number: 0004 Pay Period: 11/05/2014
to: 11/06/2014

Contract Location: Time Allowed: 81.0 days
in Marion County. Time Charged: 69.0 days

Elapsed Calendar Days: 69.0 days
Percent Time: 85.19 %
Percent Complete ($) 95.20 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
TINSLEY ASPHALT, LLC Date Awarded: 07/30/2014
303 Ake Street Date Contract Executed: 08/06/2014
Estill Springs, TN 37330 Date Notice to Proceed: 08/27/2014
Phone: Date Work Began: 09/09/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 11/03/2014
Date Accepted: 11/10/2014

Estimate Paid: NO 
Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58010-3213-94 1.84 HSIP-27(50) The resurfacing (thin mix overlay) on S.R. 27 from west of I
58010-4213-04 18.68 N/A The resurfacing (thin mix overlay) on S.R. 27 from west of I
58062-3228-94 7.19 HSIP-28(50) The resurfacing on S.R. 28 from I-24 (L.M. 0.00) to U.S. 64 
58062-4228-04 54.39 N/A The resurfacing on S.R. 28 from I-24 (L.M. 0.00) to U.S. 64 
58065-3203-94 2.21 HSIP-422(1) The resurfacing (thin mix overlay) on S.R. 422 from the Alab
58065-4203-04 15.70 N/A The resurfacing (thin mix overlay) on S.R. 422 from the Alab

Current Contract Amount $ 1,123,250.17 
Original Contract Amount $ 1,123,250.17 

Total to Date Prev to Date This Estimate
Participating $ 1,084,514.30 $ 1,084,514.30 $ 0.00 
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Total Earnings $ 1,084,514.30 $ 1,084,514.30 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,084,514.30 $ 1,084,514.30 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,084,514.30 $ 1,084,514.30 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,084,514.30 $ 1,084,514.30 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
58010-3213-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

58010-4213-04 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

58062-3228-94 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

58062-4228-04 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

58065-3203-94 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

58065-4203-04 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

58010-3213-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58010-4213-04 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,511.630 $ -1,511.63 

8/3/2015



58062-3228-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,866.650 $ -1,866.65 

58065-3203-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58065-4203-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58010-3213-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58010-4213-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,764.610 $ 5,764.61 

58062-3228-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,302.980 $ 15,302.98 

58065-3203-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58065-4203-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,242.850 $ 4,242.85 

58010-4213-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 17.740 $ 8,870.00
$500.000 

58062-4228-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 31.000 0.000 $ 0.00 34.480 $ 17,240.00
$500.000 

58065-4203-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 4.360 $ 2,180.00
$500.000 
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58062-4228-04 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 8.000 0.000 $ 0.00 7.450 $ 3,725.00
$500.000 

58010-4213-04 0100 0020 405-01.01 BITUMINOUS MATERIAL (BSC) TON 35.000 0.000 $ 0.00 36.890 $ 22,134.00
$600.000 

58010-4213-04 0100 0030 405-01.02 MINERAL AGGREGATE (BSC) TON 285.000 0.000 $ 0.00 211.090 $ 9,129.64
$43.250 

58062-4228-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,875.000 0.000 $ 0.00 4,874.000 $ 455,572.78
$93.470 

58010-4213-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,425.000 0.000 $ 0.00 1,420.000 $ 134,729.60
$94.880 

58065-4203-04 0100 0020 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,415.000 0.000 $ 0.00 1,415.000 $ 134,255.20
$94.880 

58010-4213-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,729.560 $ -1,729.56 

58062-4228-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,961.490 $ -5,961.49 

58065-4203-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,734.790 $ -1,734.79 

58010-3213-94 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58010-4213-04 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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58062-3228-94 0100 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58065-3203-94 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58065-4203-04 0100 9025 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58010-4213-04 0100 9032 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58065-4203-04 0100 9033 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58062-4228-04 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58010-4213-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 6,234.000 0.000 $ 0.00 5,055.560 $ 5,510.56
$1.090 

58062-4228-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 72,649.000 0.000 $ 0.00 64,981.880 $ 70,830.25
$1.090 

58010-4213-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,600.00
$9,600.000 

58062-4228-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,700.00
$8,700.000 

58065-4203-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,700.00
$11,700.000 
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58062-4228-04 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

58010-4213-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 446.000 0.000 $ 0.00 382.500 $ 2,390.63
$6.250 

58062-4228-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 937.000 0.000 $ 0.00 357.000 $ 2,231.25
$6.250 

58065-4203-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 365.000 0.000 $ 0.00 301.500 $ 1,884.38
$6.250 

58062-4228-04 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

58062-3228-94 0100 0010 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 52.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

58062-3228-94 0100 0020 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

58062-4228-04 0100 0090 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,500.000 

58010-3213-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 132.000 0.000 $ 0.00 130.000 $ 3,900.00
$30.000 

58065-3203-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 160.000 0.000 $ 0.00 157.000 $ 4,710.00
$30.000 

58062-3228-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 162.000 0.000 $ 0.00 12.000 $ 360.00 
$30.000 

58062-3228-94 0100 0040 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 268.000 0.000 $ 0.00 297.000 $ 8,910.00
$30.000 

58062-3228-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 364.000 0.000 $ 0.00 270.627 $ 4,330.03
$16.000 

58010-3213-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 154.000 $ 1,540.00
$10.000 
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58062-3228-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 270.000 0.000 $ 0.00 217.000 $ 2,170.00
$10.000 

58065-3203-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 95.000 0.000 $ 0.00 68.000 $ 680.00 
$10.000 

58062-3228-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,250.00
$125.000 

58062-3228-94 0100 0080 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 375.00 
$125.000 

58062-3228-94 0100 0090 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(YIELD) $150.000 

58062-3228-94 0100 0100 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 150.000 0.000 $ 0.00 1,201.000 $ 7,206.00
$6.000 

58062-3228-94 0100 0110 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

58062-3228-94 0100 0120 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 5.000 0.000 $ 0.00 8.000 $ 1,600.00
$200.000 

58062-3228-94 0100 0130 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 30.000 0.000 $ 0.00 30.000 $ 360.00 
$12.000 

58010-4213-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.600 0.000 $ 0.00 8.818 $ 4,849.90
$550.000 

58062-4228-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 8.916 $ 4,903.80
$550.000 

58065-4203-04 0100 0050 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 4.813 $ 2,647.15
$550.000 

58062-3228-94 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 16.000 0.000 $ 0.00 8.842 $ 26,083.90
$2,950.000 

58062-3228-94 0100 0150 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 3,312.000 0.000 $ 0.00 900.000 $ 1,350.00
$1.500 
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58062-3228-94 0100 0160 716-12.07 ENHANCED FLAT LINE THERMO (8IN BROKEN LN) L.F. 100.000 0.000 $ 0.00 98.000 $ 245.00 
$2.500 

58010-3213-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 7.600 0.000 $ 0.00 7.368 $ 14,551.80
$1,975.000 

58065-3203-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 9.600 0.000 $ 0.00 9.396 $ 18,557.10
$1,975.000 

58010-3213-94 0100 0040 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58065-3203-94 0100 0040 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58010-4213-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,600.00
$17,600.000 

58062-4228-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,950.00
$15,950.000 

58065-4203-04 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 21,450.00
$21,450.000 

58062-4228-04 0100 0120 730-14.02 SAW SLOT L.F. 784.000 0.000 $ 0.00 759.000 $ 2,656.50
$3.500 

58062-4228-04 0100 0130 730-14.03 LOOP WIRE L.F. 2,350.000 0.000 $ 0.00 2,277.000 $ 1,138.50
$0.500 
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