
Rpt-ID: RCPCSUM1 Tennessee Date: 12/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN223 Estimate Number: 0003 Pay Period: 11/01/2014
to: 12/19/2014

Contract Location: Time Allowed: 74.0 days
from south of 4th Street (L.M. 21.00) Time Charged: 58.0 days

Elapsed Calendar Days: 58.0 days
Percent Time: 78.38 %
Percent Complete ($) 86.42 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
ROGERS GROUP, INC. Date Awarded: 07/30/2014
PO Box 25250 Date Contract Executed: 08/13/2014
Nashville, TN 37202 Date Notice to Proceed: 09/03/2014
Phone: Date Work Began: 09/22/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 10/30/2014
Date Accepted: 11/06/2014

Estimate Paid: NO 
Counties:

LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50001-3267-94 15.17 HSIP-6(103) The resurfacing on S.R. 6 from south of 4th Street (L.M. 21.
50001-4267-04 84.83 N/A The resurfacing on U.S. 43 (S.R. 6) from south of 4th Street

Current Contract Amount $ 834,115.00 
Original Contract Amount $ 834,115.00 

Total to Date Prev to Date This Estimate
Participating $ 731,806.46 $ 736,879.52 $ -5,073.06

Total Earnings $ 731,806.46 $ 736,879.52 $ -5,073.06 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 731,806.46 $ 736,879.52 $ -5,073.06 

12/30/2014



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 731,806.46 $ 736,879.52 $ -5,073.06 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 731,806.46 $ 736,879.52 $ -5,073.06 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
50001-3267-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

50001-4267-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

50001-3267-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

50001-4267-04 0100 9013 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

50001-3267-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50001-4267-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -5,073.060 $ -5,073.06 -5,073.060 $ -5,073.06 

50001-3267-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50001-4267-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,862.340 $ 12,862.34 

50001-4267-04 0100 0010 202-03.02 REMOVAL OF RIGID PAVEMENT C.Y. 2.000 0.000 $ 0.00 2.010 $ 3,035.10
$1,510.000 

12/30/2014



50001-4267-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 35.000 0.000 $ 0.00 8.510 $ 5,701.70
$670.000 

50001-4267-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50001-4267-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50001-4267-04 0100 0030 411-03.10 ACS MIX(PG76-22) GRADING D TON 5,249.000 0.000 $ 0.00 4,765.550 $ 419,368.40
$88.000 

50001-4267-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,627.770 $ -3,627.77 

50001-3267-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50001-4267-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -5,787.090 $ -5,787.09
$1.000 

50001-4267-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50001-4267-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,102.500 $ 4,102.50 

50001-4267-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

50001-4267-04 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,192.000 0.000 $ 0.00 4,323.100 $ 52,957.98
$12.250 

50001-3267-94 0100 0010 611-09.02 REWORK CATCHBASIN EACH 75.000 0.000 $ 0.00 76.000 $ 91,580.00
$1,205.000 

50001-3267-94 0100 0020 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 267.000 0.000 $ 0.00 265.000 $ 9,275.00
$35.000 

50001-4267-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,582.00

12/30/2014



$23,582.000 

50001-4267-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,050.00
$21.000 

50001-4267-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

50001-4267-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 503.000 0.000 $ 0.00 306.000 $ 4,896.00
$16.000 

50001-4267-04 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

50001-3267-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 271.000 $ 8,130.00
$30.000 

50001-3267-94 0100 0040 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 287.000 $ 8,610.00
$30.000 

50001-4267-04 0100 0100 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 436.000 0.000 $ 0.00 221.000 $ 2,210.00
$10.000 

50001-4267-04 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 717.000 0.000 $ 0.00 716.000 $ 8,592.00
$12.000 

50001-4267-04 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 22.000 0.000 $ 0.00 21.000 $ 3,150.00
$150.000 

50001-3267-94 0100 0050 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 190.000 0.000 $ 0.00 212.000 $ 7,632.00
$36.000 

50001-4267-04 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.050 0.000 $ 0.00 5.561 $ 5,338.56
$960.000 

50001-3267-94 0100 0060 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 39.000 0.000 $ 0.00 312.000 $ 15,912.00
$51.000 

50001-4267-04 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 10.050 0.000 $ 0.00 9.586 $ 36,426.80
$3,800.000 

50001-4267-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 19,882.00

12/30/2014



$19,882.000 

Project Number: 50001-4267-04 Project Current Amount $ -5,073.06
Contract Current Amount $ -5,073.06 

12/30/2014


