
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 1000000004 Vendor Name: GeoStabilization International, LLC

Contract ID: CNN224 Estimate Number: 0002 Pay Period: 06/01/2014
to: 12/10/2014

Contract Location: Time Allowed: 26.0 days
Emergency Slope Repair on SR 56 North Bound MM 25.09 Time Charged: 26.0 days

Elapsed Calendar Days: 26.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.00 %
Percent Behind: -0.00 %

Contractor: Date Let: 05/02/2014
GeoStabilization International, LLC Date Awarded: 05/02/2014
543 31 Rd. Date Contract Executed: 05/06/2014
P. O. Box 4709 Date Notice to Proceed: 05/06/2014
Grand Junction, CO 81501 Date Work Began: 05/07/2014
Phone: Date to be Completed: 05/31/2014

Date Time Stopped: 05/31/2014
Date Accepted: 05/31/2014

Estimate Paid: NO 

Counties:
GRUNDY 

Project Number BID PCT Fed State Project Number Description 1
31005-4270-04 100.00 N/A Emergency Slope Repair on SR 56 North Bound MM 25.09

Current Contract Amount $ 247,050.00 
Original Contract Amount $ 247,050.00 

Total to Date Prev to Date This Estimate
Participating $ 247,050.00 $ 247,050.00 $ 0.00 

Total Earnings $ 247,050.00 $ 247,050.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Amount Due $ 247,050.00 $ 247,050.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 247,050.00 $ 247,050.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 247,050.00 $ 247,050.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

31005-4270-04 0100 0010 622-01.01 SHOTCRETE BUTTRESS C.Y. 90.000 0.000 $ 0.00 90.000 $ 103,950.00
$1,155.000 

31005-4270-04 0100 0020 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,900.00
$7,900.000 

31005-4270-04 0100 0030 805-05.02 SOIL NAIL STABILIZATION L.F. 4,160.000 0.000 $ 0.00 4,160.000 $ 135,200.00
$32.500 

3/29/2016


