
5/1/2015 20150501

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

CNN225 Pay Period:  5/1/2015Contract: Estimate Number: 0006 to  05/01/2015Estimate Type: Final

Highway Markings, Inc.Contractor:
Contractor's
Address:

PO BOX 70966
Knoxville,  TN   37938

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

07/11/2014
07/30/2014

08/13/2014

12/08/2014

%

$0.00

89.0
222.0
222.0
249.44

%Percent Complete($):
%Percent Behind:

PICKETT

138.66

Date Notice to Proceed: 09/03/2014

11/30/2014
04/12/2015
04/22/2015

$323,378.92
$321,453.92

$357,330.94 $0.00$357,330.94

$0.00
$0.00Test Report Payment Adjustments:

$357,330.94 $357,330.94 0.00

$357,330.94 $0.00$357,330.94

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The miscellaneous safety improvements on S.R. 111

110.78

20150501

Project(s) 69002-3253-94
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
02269002-3253-94 The miscellaneous safety improvements on S.R. 111 from the OPHSIP-111(94)100.00 220220.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

69002-3253-94 0100 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000

-123.000
$0.000

$-30,750.000

108-07

69002-3253-94 0100 9000 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

69002-3253-94 0100 9002 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $38.500
0.000

24.000
$0.000

$924.000

705-01.13

69002-3253-94 0100 9500 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $19.250
0.000

250.000
$0.000

$4,812.500

705-02.02

69002-3253-94 0100 0010 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $2,350.000

0.000
16.000

$0.000
$37,600.000

705-04.07

69002-3253-94 0100 0020 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $1,075.000

0.000
16.000

$0.000
$17,200.000

705-04.09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 26 710 0026 710 00 0 000 0069002-3253-94 0100 0030 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26,130.000 $3.420

0.000
26,710.000

$0.000
$91,348.200

705-04.21

69002-3253-94 0100 0040 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
800.000 $0.750

0.000
1,036.500

$0.000
$777.375

706-01

69002-3253-94 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,500.000
0.000
1.000

$0.000
$6,500.000

712-01

69002-3253-94 0100 0060 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
390.000 $5.750

0.000
366.000

$0.000
$2,104.500

713-02.21

69002-3253-94 0100 0070 L.F. BARRIER WALL DELINEATION
ENHANCEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,252.000 $7.150

0.000
4,248.000

$0.000
$30,373.200

713-02.22

69002-3253-94 0100 0080 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
338.000 $3.750

0.000
289.500

$0.000
$1,085.625

713-11.01

69002-3253-94 0100 0090 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,606.000 $3.970

0.000
5,491.416

$0.000
$21,800.922

713-11.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30 00 24 0024 00 0 000 0069002-3253-94 0100 0100 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $325.000

0.000
24.000

$0.000
$7,800.000

713-11.21

69002-3253-94 0100 0110 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
363.000 $13.650

0.000
373.450

$0.000
$5,097.593

713-13.02

69002-3253-94 0100 0120 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
834.000 $14.500

0.000
843.000

$0.000
$12,223.500

713-13.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100
0.0000.000
0.0000.000

69002-3253-94 0100 0130 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:
This Est:
Total:Total:

This Est:
126.000 $35.000

0.000
122.000

$0.000
$4,270.000

713-15.36

69002-3253-94 0100 0140 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
370.000 $28.500

0.000
418.000

$0.000
$11,913.000

716-01.21

69002-3253-94 0100 0150 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $21.250

0.000
205.706

$0.000
$4,371.253

716-02.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/18/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 420 00420 00 0 000 0069002-3253-94 0100 0160 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
364.000 $11.250

0.000
420.000

$0.000
$4,725.000

716-02.05

69002-3253-94 0100 0170 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $3,250.000

0.000
28.309

$0.000
$92,004.250

716-12.01

69002-3253-94 0100 0180 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,500.000
0.000
1.000

$0.000
$8,500.000

717-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100
0.0000.000
0.0000.000

69002-3253-94 0100 0190 EACH FLASHING WARNING BEACON
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,775.000
0.000
6.000

$0.000
$22,650.000

730-26.08

V44 *END OF REPORT*
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