
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNN226 Estimate Number: 0007 Pay Period: 05/01/2015
to: 07/29/2015

Contract Location: Time Allowed: 232.0 days
River (L.M. 6.14), and on S.R. 238 in Montgomery County ove Time Charged: 232.0 days

Elapsed Calendar Days: 232.0 days
Percent Time: 100.00 %
Percent Complete ($) 106.77 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
CONCRETE STRUCTURES, INC. Date Awarded: 07/30/2014
PO Drawer 128 Date Contract Executed: 08/21/2014
Charlotte, TN 37036-0128 Date Notice to Proceed: 09/11/2014
Phone: Date Work Began: 11/04/2014

Date to be Completed: 04/30/2015
Date Time Stopped: 04/30/2015
Date Accepted: 05/28/2015

Estimate Paid: NO 
Counties:

DICKSON 
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
98301-4229-04 100.00 N/A Bridge repair on S.R. 250 in Dickson County over the Harpeth

Current Contract Amount $ 414,844.00 
Original Contract Amount $ 414,844.00 

Total to Date Prev to Date This Estimate
Participating $ 441,567.13 $ 441,567.13 $ 0.00 

Total Earnings $ 441,567.13 $ 441,567.13 $ 0.00 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 441,567.12 $ 441,567.12 $ 0.00 

8/24/2015



Test Report Payment Adjustment $ 0.00 $ -30,703.21 $ 30,703.21 
Total Adjusted Earnings $ 441,567.12 $ 410,863.91 $ 30,703.21 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 441,567.12 $ 410,863.91 $ 30,703.21 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98301-4229-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

98301-4229-04 0500 0080 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

98301-4229-04 0500 0090 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 12,764.000 0.000 $ 0.00 17,783.975 $ 204,515.71
$11.500 

0500 0090 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 
0500 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 11.500 2,272.975 $ 26,139.21 0.000 $ 0.00 

98301-4229-04 0500 0100 602-10.34 MISCELLANEOUS STRUCTURAL STEEL REPAIRS LB. 1,071.000 0.000 $ 0.00 3,412.400 $ 34,124.00
$10.000 

0500 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 10.000 456.400 $ 4,564.00 0.000 $ 0.00 

98301-4229-04 0500 0110 602-10.50 STRUCTURAL STEEL REPAIR EACH 8.000 0.000 $ 0.00 7.000 $ 2,800.00
$400.000 

98301-4229-04 0500 0120 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00
(BR. NOS. 22-SR250-06.14 & 63-SR238-08.2 $60,000.000 

98301-4229-04 0500 0130 603-05.21 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00
(BR. NOS. 22-SR250-06.14 & 63-SR238-08.2 $27,500.000 

98301-4229-04 0500 0140 604-10.02 CONCRETE REPAIRS C.Y. 7.000 0.000 $ 0.00 8.510 $ 6,382.50
$750.000 

98301-4229-04 0500 0150 604-10.05 CONCRETE S.F. 264.000 0.000 $ 0.00 164.040 $ 18,208.44
$111.000 

8/24/2015



98301-4229-04 0500 0160 604-10.54 CONCRETE REPAIRS S.F. 40.000 0.000 $ 0.00 25.800 $ 4,515.00
$175.000 

98301-4229-04 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

98301-4229-04 0100 0020 712-01.05 FLAGMAN HOUR 640.000 0.000 $ 0.00 382.780 $ 25,263.48
$66.000 

98301-4229-04 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 66.000 0.000 $ 0.00 42.000 $ 1,722.00
$41.000 

98301-4229-04 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 304.000 0.000 $ 0.00 192.000 $ 1,536.00
$8.000 

98301-4229-04 0100 0050 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,048.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

98301-4229-04 0100 0060 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$4.500 

98301-4229-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

Project Number: 98301-4229-04 Project Current Amount $ 30,703.21
Contract Current Amount $ 30,703.21 

8/24/2015


