
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNN229 Estimate Number: 0002 Pay Period: 11/06/2014
to: 01/28/2015

Contract Location: Time Allowed: 76.0 days
from Clayton Drive (L.M. 18.47) Time Charged: 32.0 days

Elapsed Calendar Days: 32.0 days
Percent Time: 42.11 %
Percent Complete ($) 91.16 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
EUBANK ASPHALT PAVING & SEALING Date Awarded: 07/30/2014
BOX 190 Date Contract Executed: 08/11/2014
CHARLOTTE, TN 37036 Date Notice to Proceed: 09/01/2014
Phone: Date Work Began: 09/08/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 10/02/2014
Date Accepted: 10/23/2014

Estimate Paid: NO 
Counties:
PERRY 

Project Number BID PCT Fed State Project Number Description 1
68001-3253-94 12.37 HSIP-13(56) The resurfacing on S.R. 13 from Clayton Drive (L.M. 18.47) t
68001-4253-04 87.63 N/A The resurfacing (thin mix overlay) on S.R. 13 from Clayton D

Current Contract Amount $ 558,823.68 
Original Contract Amount $ 558,877.25 

Total to Date Prev to Date This Estimate
Participating $ 543,882.19 $ 543,882.19 $ 0.00 

Total Earnings $ 543,882.19 $ 543,882.19 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 543,882.19 $ 543,882.19 $ 0.00 

2/9/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 543,882.19 $ 543,882.19 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 543,882.19 $ 543,882.19 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
68001-3253-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

68001-4253-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

68001-3253-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-3253-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,929.860 $ 13,929.86 

68001-3253-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 320.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

68001-4253-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,514.000 0.000 $ 0.00 137.430 $ 2,061.45
$15.000 

68001-4253-04 0100 0020 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
$70.000 

68001-4253-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

68001-4253-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 42.000 0.000 $ 0.00 11.270 $ 4,508.00
$400.000 

68001-4253-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,121.000 0.000 $ 0.00 4,021.750 $ 315,707.38
$78.500 

68001-4253-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,722.660 $ 19,722.66 

68001-3253-94 0100 9007 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 9008 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

68001-4253-04 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,507.790 $ 2,507.79 

68001-3253-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 8.610 0.000 $ 0.00 8.650 $ 3,243.75
$375.000 

68001-4253-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,700.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

68001-4253-04 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 92,275.600 $ 54,442.60
$0.590 
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68001-4253-04 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

68001-3253-94 0100 9016 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 120.00 
$40.000 

68001-3253-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 150.000 $ 3,000.00
$20.000 

68001-3253-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

68001-3253-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 10,500.00
$2,100.000 

68001-3253-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 400.000 0.000 $ 0.00 375.000 $ 375.00 
$1.000 

68001-4253-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00
$8,500.000 

68001-4253-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 250.00 
$10.000 

68001-4253-04 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 
$5.000 

68001-4253-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 339.000 0.000 $ 0.00 612.000 $ 4,896.00
$8.000 

68001-3253-94 0100 0060 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 379.000 0.000 $ 0.00 375.000 $ 13,125.00
$35.000 

68001-4253-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.170 0.000 $ 0.00 22.814 $ 18,251.20
$800.000 

68001-3253-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 16.170 0.000 $ 0.00 19.415 $ 40,771.50
$2,100.000 

68001-4253-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 0.860 $ 27,950.00
$32,500.000 
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