
2/16/2015 20150216

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

CNN230 Pay Period:  2/16/2015Contract: Estimate Number: 0006 to  02/16/2015Estimate Type: Final Estimate Approved:No

Ford Construction CompanyContractor:
Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

07/11/2014
07/30/2014

08/07/2014

09/18/2014

%

$0.00

111.0
111.0
111.0
100.00

%Percent Complete($):
%Percent Behind:

DYER

---

Date Notice to Proceed: 08/28/2014

12/16/2014
12/16/2014
12/22/2014

$3,999,258.57
$3,999,258.57

$4,351,397.84 $15,634.51$4,335,763.33

$0.00
$0.00Test Report Payment Adjustments:

$4,351,397.84 $4,335,763.33 15,634.51

$4,351,397.84 $15,634.51$4,335,763.33

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on U.S. 51 (S.R. 3)

108.67

20150216

Project(s) 23004-3222-94, 23004-4222-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
HSIP-3(127)4.99 700.0023004-3222-94 0The resurfacing on U.S. 51 (S.R. 3) from Biffle Road (L.M. 1
N/A95.01 7715,634.5123004-4222-04 7The resurfacing on U.S. 51 (S.R. 3) from Biffle Road (L.M. 1

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23004-3222-94 0100 9015 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

23004-4222-04 0100 9016 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

23004-3222-94 0100 9011 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

23004-4222-04 0100 9012 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100
-63,618.42-63,618.420

-3,473.10-3,473.100
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23004-3222-94 0100 9013 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

23004-4222-04 0100 9014 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

11,079.430
11,079.430

$11,079.43
$11,079.43

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100
50,454.6950,454.690
15,900.7815,900.780

23004-4222-04 0100 0010 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $43.00

0.000
0.000

$0.00
$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

23004-4222-04 0100 0020 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $1.00

0.000
0.000

$0.00
$0.00

203-06 WATER

23004-4222-04 0100 0030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,392.000 $21.00

-1,000.000
3,144.370

$-21,000.00
$66,031.77

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

23004-4222-04 0100 0040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
46.000 $173.00

0.000
0.000

$0.00
$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7505 88 4 157 454 157 45 0 000 0023004-4222-04 0100 0050 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,610.000 $101.00

0.000
4,157.450

$0.00
$419,902.45

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

23004-4222-04 0100 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100
-2,531.46-2,531.460

0.000.000

23004-4222-04 0100 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100
2,253.602,253.600

0.000.000

23004-4222-04 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

23004-4222-04 0100 0060 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
245.000 $780.00

16.830
163.070

$13,127.40
$127,194.60

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

23004-4222-04 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0023004-4222-04 0100 0070 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $102,000.00
0.000
1.000

$0.00
$102,000.00

407-07.01 INTELLIGENT COMPACTION
EQUIPMENT

23004-4222-04 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

23004-4222-04 0100 0080 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,151.000 $99.05

0.000
5,056.150

$0.00
$500,811.66

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

23004-4222-04 0100 0090 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,137.000 $104.20

0.000
19,485.980

$0.00
$2,030,439.12

411-02.10 ACS MIX(PG70-22) GRADING D

23004-4222-04 0100 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
4,574.294,574.290

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23004-3222-94 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.30 RIDEABILITY DEDUCTION

23004-4222-04 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.30 RIDEABILITY DEDUCTION

23004-4222-04 0100 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

23004-4222-04 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
20,786.4020,786.400

0.000.000

23004-4222-04 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

23004-4222-04 0100 0100 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.120 $800.00

0.000
24.790

$0.00
$19,832.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

195387 11 331 327 56331 327 56 0 000 0023004-4222-04 0100 0110 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
287,379.000 $1.78

0.000
331,327.560

$0.00
$589,763.06

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

23004-4222-04 0100 0120 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $61,000.00
0.000
1.000

$0.00
$61,000.00

712-01 TRAFFIC CONTROL

23004-4222-04 0100 0130 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,080.000 $8.00

0.000
1,737.000

$0.00
$13,896.00

712-06 SIGNS (CONSTRUCTION)

23004-4222-04 0100 0140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $600.00
0.000
4.000

$0.00
$2,400.00

712-08.03 ARROW BOARD (TYPE C)

23004-3222-94 0100 0010 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
829.000 $38.00

0.000
830.000

$0.00
$31,540.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

23004-3222-94 0100 0020 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
829.000 $16.00

0.000
784.000

$0.00
$12,544.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

23004-4222-04 0100 0150 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
57.800 $1,500.00

0.000
71.922

$0.00
$107,883.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/07/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 31 6231 62 0 000 0023004-3222-94 0100 0030 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.900 $5,350.00

0.000
31.619

$0.00
$169,161.65

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

23004-4222-04 0100 0160 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $74,000.00
0.000
1.000

$0.00
$74,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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