
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNN231 Estimate Number: 0004 Pay Period: 01/13/2015
to: 01/13/2015

Contract Location: Time Allowed: 83.0 days
(L.M. 31.57 to L.M. 40.41). Time Charged: 79.0 days

Elapsed Calendar Days: 79.0 days
Percent Time: 95.18 %
Percent Complete ($) 92.39 %
Percent Behind: 2.79 %

Contractor: Date Let: 07/11/2014
DELTA CONTRACTING COMPANY, LLC Date Awarded: 07/30/2014
P O Box 1812 Date Contract Executed: 08/19/2014
Jackson, TN 38302 Date Notice to Proceed: 09/09/2014
Phone: Date Work Began: 10/15/2014

Date to be Completed: 11/30/2014
Date Time Stopped: 11/26/2014
Date Accepted: 12/04/2014

Estimate Paid: NO 
Counties:
HENRY 

Project Number BID PCT Fed State Project Number Description 1
40014-3221-94 12.22 HSIP-140(16) The resurfacing on S.R. 140 from west of Rex Jackson Loop (L
40014-4221-04 87.78 N/A The resurfacing on S.R. 140 from west of Rex Jackson Loop (L

Current Contract Amount $ 1,198,735.28 
Original Contract Amount $ 1,148,020.28 

Total to Date Prev to Date This Estimate
Participating $ 1,130,306.56 $ 1,130,306.56 $ 0.00 

Total Earnings $ 1,130,306.56 $ 1,130,306.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,130,306.56 $ 1,130,306.56 $ 0.00 

9/30/2015



Test Report Payment Adjustment $ -7,832.30 $ -7,832.30 $ 0.00 
Total Adjusted Earnings $ 1,122,474.26 $ 1,122,474.26 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,122,474.26 $ 1,122,474.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
40014-3221-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

40014-4221-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

40014-3221-94 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-4221-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,462.550 $ -13,462.55 

40014-3221-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-4221-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,605.910 $ 18,605.91 

40014-4221-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

40014-4221-04 0100 0020 203-06 WATER M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-4221-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 2,408.000 0.000 $ 0.00 2,147.780 $ 62,285.62
(C OR D) $29.000 

9/30/2015



40014-4221-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 46.000 0.000 $ 0.00 0.000 $ 0.00 
$132.500 

40014-4221-04 0100 0050 307-01.10 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING C-W TON 9,674.000 0.000 $ 0.00 8,922.530 $ 811,950.23
$91.000 

40014-4221-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,742.730 $ 10,742.73 

40014-4221-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,115.720 $ 5,115.72 

40014-4221-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-4221-04 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 36.000 0.000 $ 0.00 33.910 $ 28,314.85
$835.000 

0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 835.000 0.000 $ 0.00 -9.380 $ -7,832.30 

40014-4221-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-4221-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-3221-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-4221-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

40014-3221-94 0100 9500 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 20.000 $ 48,300.00
$2,415.000 

40014-4221-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000 

40014-4221-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,552.000 0.000 $ 0.00 1,028.000 $ 10,280.00
$10.000 

9/30/2015



40014-3221-94 0100 0010 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 586.000 0.000 $ 0.00 570.000 $ 19,380.00
$34.000 

40014-3221-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 42.000 0.000 $ 0.00 40.000 $ 1,120.00
$28.000 

40014-3221-94 0100 0030 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

40014-4221-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 2.345 $ 9,380.00
$4,000.000 

40014-3221-94 0100 0040 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 33.995 0.000 $ 0.00 33.821 $ 72,546.05
$2,145.000 

40014-3221-94 0100 0050 716-13.08 SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE) L.F. 157.000 0.000 $ 0.00 158.000 $ 948.00 
$6.000 

40014-4221-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00
$23,000.000 

9/30/2015


