
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNN232 Estimate Number: 0006 Pay Period: 03/10/2015
to: 07/15/2015

Contract Location: Time Allowed: 96.0 days
from north of LaFollette (L.M. 12.34) Time Charged: 134.0 days

Elapsed Calendar Days: 134.0 days
Percent Time: 139.58 %
Percent Complete ($) 97.80 %
Percent Behind: 41.78 %

Contractor: Date Let: 07/11/2014
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 07/30/2014
53861 Gratiot Date Contract Executed: 08/21/2014
Chesterfield, MI 48051 Date Notice to Proceed: 09/11/2014
Phone: Date Work Began: 10/28/2014

Date to be Completed: 12/15/2014
Date Time Stopped: 01/22/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07100-3132-94 100.00 PHSIP/STP-H-I-75-3(163) The miscellaneous safety improvements on I-75 from north of 

Current Contract Amount $ 657,242.26 
Original Contract Amount $ 657,242.26 

Total to Date Prev to Date This Estimate
Participating $ 643,438.41 $ 643,018.41 $ 420.00 

Total Earnings $ 643,438.41 $ 643,018.41 $ 420.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 643,438.41 $ 643,018.41 $ 420.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/24/2015



Total Adjusted Earnings $ 643,438.41 $ 643,018.41 $ 420.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 643,438.41 $ 643,018.41 $ 420.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07100-3132-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 1.000 $ 420.00 -37.000 $ -15,540.00

$420.000 

07100-3132-94 0100 9002 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 9.000 $ 274.32 
$30.480 

07100-3132-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,089.000 0.000 $ 0.00 1,062.500 $ 16,192.50
$15.240 

07100-3132-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.860 

07100-3132-94 0100 0020 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 733.92 
$733.920 

07100-3132-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,135.56
$2,067.780 

07100-3132-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 1,995.84
$997.920 

07100-3132-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 94,400.000 0.000 $ 0.00 101,637.500 $ 338,452.88
$3.330 

07100-3132-94 0100 0060 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 14,218.000 0.000 $ 0.00 12,690.000 $ 161,036.10
$12.690 

07100-3132-94 0100 0070 705-80.18 CABLE BARRIER TERMINAL EACH 20.000 0.000 $ 0.00 20.000 $ 43,559.20
$2,177.960 

8/24/2015



07100-3132-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 111.00 
$2.220 

07100-3132-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,222.22
$22,222.220 

07100-3132-94 0100 0100 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 4,444.44
$2,222.220 

07100-3132-94 0100 0110 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,124.000 0.000 $ 0.00 1,029.000 $ 31,446.24
$30.560 

07100-3132-94 0100 0120 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 364.000 0.000 $ 0.00 370.000 $ 3,596.40

$9.720 

07100-3132-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,777.78
$30,777.780 

Project Number: 07100-3132-94 Project Current Amount $ 420.00 
Contract Current Amount $ 420.00 

8/24/2015


