
Rpt-ID: RCPCSUM1 Tennessee Date: 02/09/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031564 Vendor Name: POTTER SOUTH EAST LLC

Contract ID: CNN236 Estimate Number: 0003 Pay Period: 11/15/2014
to: 02/02/2015

Contract Location: Time Allowed: 22.0 days
(L.M. 16.36). Time Charged: 22.0 days

Elapsed Calendar Days: 22.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.11 %
Percent Behind: 5.89 %

Contractor: Date Let: 07/11/2014
POTTER SOUTH EAST LLC Date Awarded: 07/30/2014
PO Box 244 Date Contract Executed: 08/19/2014
Huntsville, TN 37756 Date Notice to Proceed: 09/09/2014
Phone: Date Work Began: 09/22/2014

Date to be Completed: 09/30/2014
Date Time Stopped: 09/30/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07100-4136-04 100.00 N/A The repair of the bridge on Stinking Creek Road over I-75 (L

Current Contract Amount $ 77,863.00 
Original Contract Amount $ 69,863.00 

Total to Date Prev to Date This Estimate
Participating $ 73,984.00 $ 73,984.00 $ 0.00 

Total Earnings $ 73,984.00 $ 73,984.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 73,984.00 $ 73,984.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

2/9/2015



Total Adjusted Earnings $ 73,984.00 $ 73,984.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 73,984.00 $ 73,984.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07100-4136-04 0500 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

07100-4136-04 0500 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
lane closures $1,000.000 

07100-4136-04 0500 9000 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

07100-4136-04 0500 0010 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 6,400.00
$6,400.000 

07100-4136-04 0500 0020 602-10.81 HEAT STRAIGHTENING LS 1.000 0.000 $ 0.00 1.000 $ 32,000.00
$32,000.000 

07100-4136-04 0500 0030 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
(BRIDGE NO. 07-01280-16.36) $2,500.000 

07100-4136-04 0500 0040 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
(BRIDGE NO. 07-01280-16.36) $1,000.000 

07100-4136-04 0500 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

07100-4136-04 0500 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 200.000 $ 8,000.00
$40.000 

07100-4136-04 0500 0060 712-06 SIGNS (CONSTRUCTION) S.F. 521.000 0.000 $ 0.00 428.000 $ 1,284.00
$3.000 

2/9/2015



07100-4136-04 0500 0070 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 1.000 $ 1,800.00
$1,800.000 

07100-4136-04 0500 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

2/9/2015


