
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000026936 Vendor Name: GREENSTAR, LLC

Contract ID: CNN238 Estimate Number: 0010 Pay Period: 06/01/2015
to: 06/01/2015

Contract Location: Time Allowed: 229.0 days
at the I-40 eastbound ramps (Exit 364) in Lenoir City. Time Charged: 230.0 days

Elapsed Calendar Days: 230.0 days
Percent Time: 100.44 %
Percent Complete ($) 97.90 %
Percent Behind: 2.54 %

Contractor: Date Let: 08/29/2014
GREENSTAR, LLC Date Awarded: 09/12/2014
P O Box 5238 Date Contract Executed: 09/25/2014
Cleveland, TN 37320 Date Notice to Proceed: 10/15/2014
Phone: Date Work Began: 10/15/2014

Date to be Completed: 05/31/2015
Date Time Stopped: 05/31/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
LOUDON 

Project Number BID PCT Fed State Project Number Description 1
53008-3237-94 100.00 PHSIP-73(61) The grading, drainage, and paving on U.S. 321 (S.R. 73) at t

Current Contract Amount $ 1,118,447.75 
Original Contract Amount $ 1,118,447.75 

Total to Date Prev to Date This Estimate
Participating $ 1,074,441.87 $ 1,058,432.71 $ 16,009.16

Total Earnings $ 1,074,441.87 $ 1,058,432.71 $ 16,009.16 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,074,441.87 $ 1,058,432.71 $ 16,009.16 
Test Report Payment Adjustment $ -19,634.46 $ -3,632.00 $ -16,002.46 
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Total Adjusted Earnings $ 1,054,807.41 $ 1,054,800.71 $ 6.70 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,054,807.41 $ 1,054,800.71 $ 6.70 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
53008-3237-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

$13,000.000 

53008-3237-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

53008-3237-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,862.710 $ -10,862.71 

53008-3237-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -115.300 $ -115.30 -115.300 $ -115.30
$1.000 

0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,434.670 $ -5,434.67 

53008-3237-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

53008-3237-94 0100 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
(CONCRETE DITCH, I-40 EB ON RAMP) $2,500.000 

53008-3237-94 0100 0040 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100.00 
(BOX CULVERT ENDWALL, I-40 EB OFF RAMP) $100.000 

53008-3237-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 2,650.000 0.000 $ 0.00 3,063.300 $ 45,183.68
$14.750 

53008-3237-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.125 

53008-3237-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 125.000 0.000 $ 0.00 97.000 $ 679.00 

9/2/2015



$7.000 

53008-3237-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 39.930 $ 883.45 
$22.125 

53008-3237-94 0100 0070 203-06 WATER M.G. 8.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

53008-3237-94 0100 0080 209-03.22 FILTER SOCK (18 INCH) L.F. 5,000.000 0.000 $ 0.00 2,253.000 $ 7,322.25
$3.250 

53008-3237-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53008-3237-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 500.000 0.000 $ 0.00 495.000 $ 2,351.25
$4.750 

53008-3237-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 35.000 0.000 $ 0.00 11.000 $ 3,300.00
$300.000 

53008-3237-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

53008-3237-94 0100 0130 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 50.000 $ 300.00 
$6.000 

53008-3237-94 0100 0140 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

53008-3237-94 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

53008-3237-94 0100 0160 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

53008-3237-94 0100 0170 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 300.000 0.000 $ 0.00 50.000 $ 50.00 
$1.000 

53008-3237-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,600.000 0.000 $ 0.00 2,952.860 $ 71,311.57
$24.150 

53008-3237-94 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 200.000 0.000 $ 0.00 109.230 $ 2,894.60
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$26.500 

53008-3237-94 0100 0200 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 955.000 0.000 $ 0.00 1,048.680 $ 95,429.88
$91.000 

53008-3237-94 0100 0210 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 255.000 0.000 $ 0.00 381.900 $ 45,828.00
$120.000 

53008-3237-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,940.700 $ -5,940.70 

53008-3237-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 822.000 $ 822.00 

53008-3237-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53008-3237-94 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 
$525.000 

53008-3237-94 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 22.000 0.000 $ 0.00 0.000 $ 0.00 
$27.500 

53008-3237-94 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 5.350 $ 4,173.00
$780.000 

53008-3237-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53008-3237-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53008-3237-94 0100 0250 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 97.000 0.000 $ 0.00 0.000 $ 0.00 
$136.000 

53008-3237-94 0100 0260 411-02.10 ACS MIX(PG70-22) GRADING D TON 690.000 0.000 $ 0.00 629.900 $ 72,438.50
$115.000 

53008-3237-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -714.030 $ -714.03 

53008-3237-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53008-3237-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 585.000 $ 585.00 

53008-3237-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

53008-3237-94 0100 0270 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,800.000 0.000 $ 0.00 6,699.330 $ 31,486.85
$4.700 

53008-3237-94 0100 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$862.500 

53008-3237-94 0100 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$652.500 

53008-3237-94 0100 0280 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 45.000 0.000 $ 0.00 45.000 $ 33,750.00
$750.000 

53008-3237-94 0100 0290 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 7,625.000 0.000 $ 0.00 7,625.000 $ 7,625.00
$1.000 

0100 0290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.000 0.000 $ 0.00 -172.000 $ -172.00 

53008-3237-94 0100 0300 604-36 SCARIFYING S.Y. 475.000 0.000 $ 0.00 258.700 $ 3,104.40
$12.000 

53008-3237-94 0100 0310 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 12.000 0.000 $ 0.00 8.000 $ 880.00 
$110.000 

53008-3237-94 0100 0320 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00
$1,200.000 

53008-3237-94 0100 0330 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

53008-3237-94 0100 0340 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,300.00
$3,300.000 
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53008-3237-94 0100 0350 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 325.000 0.000 $ 0.00 300.000 $ 12,000.00
$40.000 

53008-3237-94 0100 0360 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 70.000 0.000 $ 0.00 38.230 $ 16,630.05
$435.000 

53008-3237-94 0100 0370 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 110.000 0.000 $ 0.00 106.400 $ 6,490.40
$61.000 

53008-3237-94 0900 9019 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 27.500 $ 1,677.50
LCUB $61.000 

53008-3237-94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$76.250 

53008-3237-94 0100 0380 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 875.000 0.000 $ 0.00 806.000 $ 14,508.00
$18.000 

53008-3237-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 112.500 $ 3,037.50
$27.000 

53008-3237-94 0100 0390 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 1,600.00
$1,600.000 

53008-3237-94 0100 0400 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

53008-3237-94 0100 0410 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,345.00
$2,115.000 

53008-3237-94 0900 9020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 1.000 $ 2,115.00
(LCUB) $2,115.000 

53008-3237-94 0100 0420 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 3.000 $ 2,700.00
$900.000 

53008-3237-94 0100 0430 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 3.000 0.000 $ 0.00 4.000 $ 16,800.00
$4,200.000 

53008-3237-94 0100 0440 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 1,600.000 0.000 $ 0.00 1,289.000 $ 1,740.15
$1.350 
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53008-3237-94 0100 0450 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 152.230 $ 4,110.21
$27.000 

53008-3237-94 0100 0460 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 250.000 0.000 $ 0.00 21.740 $ 586.98 
$27.000 

53008-3237-94 0100 0470 709-05.08 MACHINED RIP-RAP (CLASS B) TON 25.000 0.000 $ 0.00 0.000 $ 0.00 
$41.000 

53008-3237-94 0100 0480 709-05.09 MACHINED RIP-RAP (CLASS C) TON 25.000 0.000 $ 0.00 0.000 $ 0.00 
$44.000 

53008-3237-94 0100 0490 711-05.77 FLARED S/S CONCRETE MEDIAN BARRIER WALL L.F. 330.000 0.000 $ 0.00 325.000 $ 91,000.00
$280.000 

53008-3237-94 0900 9021 711-05.77 FLARED S/S CONCRETE MEDIAN BARRIER WALL L.F. 0.000 0.000 $ 0.00 14.500 $ 4,060.00
(LCUB) $280.000 

53008-3237-94 0100 0500 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 48,500.00
$48,500.000 

53008-3237-94 0100 0510 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,100.000 0.000 $ 0.00 2,140.000 $ 51,360.00
$24.000 

53008-3237-94 0100 0520 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 52.000 $ 1,248.00
$24.000 

0100 0520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 24.000 0.000 $ 0.00 -12.000 $ -288.00 

53008-3237-94 0100 0530 712-06 SIGNS (CONSTRUCTION) S.F. 567.000 0.000 $ 0.00 316.000 $ 1,580.00
$5.000 

53008-3237-94 0100 0540 712-06.01 VERTICAL PANELS S.F. 40.000 0.000 $ 0.00 40.000 $ 480.00 
$12.000 

53008-3237-94 0100 0550 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 3,500.00
$1,750.000 

0100 0550 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,750.000 0.000 $ 0.00 -1.000 $ -1,750.00 

53008-3237-94 0100 0560 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,750.000 0.000 $ 0.00 3,924.000 $ 7,455.60
$1.900 
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53008-3237-94 0100 0570 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,750.000 0.000 $ 0.00 3,086.000 $ 8,332.20
$2.700 

53008-3237-94 0100 0580 712-09.03 REMOVABLE PAVEMENT MARKING(CHANNELIZING STRIPING) S.Y. 350.000 0.000 $ 0.00 0.000 $ 0.00 
$32.400 

53008-3237-94 0100 0590 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 215.000 0.000 $ 0.00 74.000 $ 799.20 
$10.800 

53008-3237-94 0100 0600 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 33.000 0.000 $ 0.00 16.000 $ 3,456.00
$216.000 

53008-3237-94 0100 0610 712-09.31 REMOVABLE BLACK-OUT TAPE (8IN) L.F. 1,000.000 0.000 $ 0.00 3,115.000 $ 9,345.00
$3.000 

53008-3237-94 0100 0620 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 1.000 0.720 $ 450.00 0.720 $ 450.00 
$625.000 

0100 0620 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 625.000 -0.720 $ -450.00 -0.720 $ -450.00 

53008-3237-94 0100 0630 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 301.000 200.400 $ 601.20 200.400 $ 601.20 
$3.000 

0100 0630 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.000 -200.400 $ -601.20 -200.400 $ -601.20 

53008-3237-94 0100 0640 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

53008-3237-94 0100 0650 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 685.000 454.300 $ 1,521.91 454.300 $ 1,521.91
$3.350 

0100 0650 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.350 -454.300 $ -1,521.91 -454.300 $ -1,521.91 

53008-3237-94 0100 0660 713-11.01 "U" SECTION STEEL POSTS LB. 311.000 0.000 $ 0.00 0.000 $ 0.00 
$3.600 

53008-3237-94 0100 0670 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 408.000 381.100 $ 1,714.95 381.100 $ 1,714.95
$4.500 

0100 0670 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 4.500 -381.100 $ -1,714.95 -381.100 $ -1,714.95 

53008-3237-94 0100 0680 713-11.21 P POST SLIP BASE EACH 4.000 4.000 $ 2,280.00 4.000 $ 2,280.00
$570.000 

0100 0680 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 570.000 -4.000 $ -2,280.00 -4.000 $ -2,280.00 

53008-3237-94 0100 0690 713-11.22 U POST SLIP BASE EACH 3.000 3.000 $ 1,710.00 3.000 $ 1,710.00
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$570.000 
0100 0690 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 570.000 -3.000 $ -1,710.00 -3.000 $ -1,710.00 

53008-3237-94 0100 0700 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 81.000 77.570 $ 1,136.40 77.570 $ 1,136.40
$14.650 

0100 0700 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 14.650 -77.570 $ -1,136.40 -77.570 $ -1,136.40 

53008-3237-94 0100 0710 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 80.000 80.000 $ 1,220.00 80.000 $ 1,220.00
$15.250 

0100 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 15.250 -80.000 $ -1,220.00 -80.000 $ -1,220.00 

53008-3237-94 0100 0720 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 110.000 75.000 $ 2,400.00 75.000 $ 2,400.00
$32.000 

0100 0720 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 32.000 -75.000 $ -2,400.00 -75.000 $ -2,400.00 

53008-3237-94 0100 0730 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,675.00
$1,675.000 

53008-3237-94 0100 0740 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 11.000 6.000 $ 2,490.00 6.000 $ 2,490.00
$415.000 

0100 0740 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 415.000 -6.000 $ -2,490.00 -6.000 $ -2,490.00 

53008-3237-94 0100 0750 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

53008-3237-94 0100 0760 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 2.000 2.000 $ 600.00 2.000 $ 600.00 
(SEE PLANS) $300.000 

0100 0760 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 300.000 -2.000 $ -600.00 -2.000 $ -600.00 

53008-3237-94 0100 0770 714-05.02 PULL BOXES (TYPE A) EACH 3.000 0.000 $ 0.00 3.000 $ 2,130.00
$710.000 

53008-3237-94 0100 0780 714-06.03 CABLE (1/C # 10 AWG) L.F. 600.000 0.000 $ 0.00 740.000 $ 592.00 
$0.800 

53008-3237-94 0100 0790 714-06.11 CABLE (DESCRIPTION) L.F. 450.000 0.000 $ 0.00 580.000 $ 609.00 
(#6 SOLID COPPER) $1.050 

53008-3237-94 0100 0800 714-06.12 CABLE (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 100.000 $ 110.00 
(#6 SOLID COPPER BARE) $1.100 

53008-3237-94 0100 0810 714-09.09 LUMINAIRES (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 5,025.00
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(15 FT MAST ARM) $1,675.000 

53008-3237-94 0100 0820 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 315.000 0.000 $ 0.00 126.221 $ 2,013.22
$15.950 

53008-3237-94 0100 0830 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 128.000 $ 1,382.40
$10.800 

53008-3237-94 0100 0840 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 0.000 $ 0.00 16.000 $ 2,160.00
$135.000 

53008-3237-94 0100 0850 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 6.000 $ 1,134.00
$189.000 

53008-3237-94 0100 0860 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 6.000 0.000 $ 0.00 5.000 $ 945.00 
$189.000 

53008-3237-94 0100 0870 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 15.000 0.000 $ 0.00 24.000 $ 312.00 
$13.000 

53008-3237-94 0100 0880 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.817 $ 1,058.83
$1,296.000 

53008-3237-94 0100 0890 716-06.01 PAINTED WORD PVMT MARK ( ) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$189.000 

53008-3237-94 0100 0900 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.926 $ 4,250.34
$4,590.000 

53008-3237-94 0100 0910 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.000 0.000 $ 0.00 0.898 $ 4,606.74
$5,130.000 

53008-3237-94 0100 0920 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 315.000 0.000 $ 0.00 146.000 $ 357.70 
$2.450 

53008-3237-94 0100 0930 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 460.000 0.000 $ 0.00 124.000 $ 372.00 
$3.000 

53008-3237-94 0100 0940 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

53008-3237-94 0100 0950 725-02.79 FIBER SPLICE ENCLOSURE(DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,670.00
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(CABINET) $835.000 

53008-3237-94 0100 0960 725-05.07 FIBER OPTIC TRANSCEIVER (SM) EACH 2.000 0.000 $ 0.00 2.000 $ 8,400.00
$4,200.000 

53008-3237-94 0100 0970 725-23.14 FIBER OPTIC CABLE (6 F) L.F. 850.000 0.000 $ 0.00 850.000 $ 1,615.00
$1.900 

53008-3237-94 0100 0980 730-01.04 MODIFICATION OF EXISTING TRAFFIC SIGNAL EQUIPMENT LS 1.000 0.000 $ 0.00 1.000 $ 1,770.00
$1,770.000 

53008-3237-94 0100 0990 730-02.08 SIGNAL HEAD ASSEMBLY (130 POLE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

53008-3237-94 0100 1000 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 5,250.00
$875.000 

53008-3237-94 0100 1010 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,300.00
(130A2 WITH BACKPLATE) $1,150.000 

53008-3237-94 0100 1020 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 975.00 
(130A2 POLE MOUNTED) $975.000 

53008-3237-94 0100 1030 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 2,600.00
$650.000 

53008-3237-94 0100 1040 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 3,550.00
$1,775.000 

53008-3237-94 0100 1050 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 4,400.00
$2,200.000 

53008-3237-94 0100 1060 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 2.000 $ 2,600.00
$1,300.000 

0100 1060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,300.000 0.000 $ 0.00 -1.000 $ -1,300.00 

53008-3237-94 0100 1070 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 130.000 0.000 $ 0.00 130.000 $ 338.00 
(2 CONDUCTOR, # 6 AWG) $2.600 

53008-3237-94 0100 1080 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 950.000 0.000 $ 0.00 1,078.000 $ 1,778.70
$1.650 
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53008-3237-94 0100 1090 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 420.00 
$420.000 

53008-3237-94 0100 1100 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 500.000 0.000 $ 0.00 500.000 $ 5,250.00
$10.500 

53008-3237-94 0100 1110 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 225.000 0.000 $ 0.00 225.000 $ 1,406.25
$6.250 

53008-3237-94 0100 1120 730-12.12 CONDUIT 1" DIAMETER (JACK AND BORE) L.F. 200.000 0.000 $ 0.00 230.000 $ 3,392.50
$14.750 

53008-3237-94 0100 1130 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 675.000 0.000 $ 0.00 770.000 $ 15,400.00
$20.000 

53008-3237-94 0100 1140 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 2.000 0.000 $ 0.00 2.000 $ 16,920.00
$8,460.000 

53008-3237-94 0100 1150 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 630.00 
(SHELF MOUNT) $315.000 

53008-3237-94 0100 1160 730-14.01 SHIELDED DETECTOR CABLE L.F. 675.000 0.000 $ 0.00 0.000 $ 0.00 
$1.150 

53008-3237-94 0100 1170 730-14.02 SAW SLOT L.F. 275.000 0.000 $ 0.00 726.000 $ 2,649.90
$3.650 

53008-3237-94 0100 1180 730-14.03 LOOP WIRE L.F. 575.000 0.000 $ 0.00 2,052.000 $ 1,231.20
$0.600 

53008-3237-94 0100 1190 730-15.12 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 4,180.00
(INSTALL FO MODEM & FO CABLE) $4,180.000 

53008-3237-94 0100 1200 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 11,500.00
$11,500.000 

53008-3237-94 0100 1210 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 2.000 $ 9,400.00
$4,700.000 

53008-3237-94 0100 1220 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 8,350.00
$8,350.000 
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53008-3237-94 0100 1230 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 9,400.00
$9,400.000 

53008-3237-94 0100 1240 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 21,000.00
(1 ARM @ 55') $21,000.000 

53008-3237-94 0100 1250 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 26,150.00
(1 ARM @ 75') $26,150.000 

53008-3237-94 0100 1260 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 3.000 $ 14,400.00
$4,800.000 

53008-3237-94 0100 1270 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 580.000 0.000 $ 0.00 177.780 $ 417.78 
$2.350 

53008-3237-94 0100 1280 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 
$37.000 

53008-3237-94 0100 1290 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 30.000 0.000 $ 0.00 6.150 $ 159.90 
$26.000 

53008-3237-94 0100 1300 801-02 SEEDING (WITHOUT MULCH) UNIT 25.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

53008-3237-94 0100 1310 801-03 WATER (SEEDING & SODDING) M.G. 55.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

53008-3237-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.200 

53008-3237-94 0100 1320 803-01 SODDING (NEW SOD) S.Y. 4,500.000 0.000 $ 0.00 5,040.000 $ 15,372.00
$3.050 

0100 1320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.050 40.000 $ 122.00 0.000 $ 0.00 

53008-3237-94 0100 1330 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 2,650.000 0.000 $ 0.00 1,800.180 $ 1,620.16
$0.900 

Project Number: 53008-3237-94 Project Current Amount $ 6.70 
Contract Current Amount $ 6.70 
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