Rpt-ID: RCPCSUM1
User:

Vendor ID: 0070029491
Contract ID: CNN240

Contract Location:
(L.M. 0.05) to U.S. 11W (S.R. 1) (L.M. 9.24).

Contractor:
APAC-ATLANTIC, INC.
PO Box 6390

Knoxville, TN 37914
Phone:

Estimate Paid: NO
Counties:
GRAINGER
Project Number BID PCT
29006-3213-94 3.22
29006-4213-04 96.78
Current Contract Amount $
Original Contract Amount §$

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due

Tennessee

Department of Transportation

Estimate Summary to Contractor

Vendor Name: APAC-ATLANTIC, INC.

Estimate Number: 0005

Date Let:

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Awarded:
Date Contract Executed:

Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:

Date Accepted:

Fed State Project Number Description 1
HSIP-92(19) The resurfacing on S.R. 92 from the Holston River Bridge (L.
N/A The resurfacing on S.R. 92 from the Holston River bridge (L.

1,256,499.50

1,256,499.50

Total to Date Prev to Date This Estimate

$ 1,227,366.80 $ 1,220,605.40 $ 6,761.40
$ 1,227,366.80 $ 1,220,605.40 $ 6,761.40
$ 0.00 $ 0.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 1,227,366.80 $ 1,220,605.40 $ 6,761.40

07/11/2014
07/30/2014
08/13/2014
09/03/2014
09/22/2014
11/15/2014
11/17/2014
00/00/0000

Date: 04/08/2015

Pay Period: 11/21/2014
to: 11/21/2014

74.0 days
76.0 days
76.0 days
102.70 %
94.05 %
8.65 %

4/8/2015



Test Report Payment Adjustment

Project Number

29006-3213-94

29006-4213-04

29006-3213-94

29006-4213-04

29006-3213-94

29006-4213-04

29006-4213-04

29006-4213-04

29006-4213-04

Total Adjusted Earnings
Retainage
Payment Due

Line
Category Item Item Code
Number

Number

0100 9010 108-07

0100 9011 108-07

0100 9006 109-01.01

0100 9007 109-01.01

0100 9007 ADJUSTMENT
0100 9008 109-01.02

0100 9009 109-01.02

0100 9009 ADJUSTMENT

0100 0010 303-01

0100 0020 403-01

0100 9004 407-07

@ L PhB A

0.00 § 0.00 $
1,227,366.80 $ 1,220,605.40 $
0.00 $ 0.00 $
1,227,366.80 $ 1,220,605.40 $
Description
Supplemental Description
LIQUIDATED DAMAGES
LIQUIDATED DAMAGES
PAY ADJUSTMENT FOR FUEL
PAY ADJUSTMENT FOR FUEL
FUEL ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL.

BITUMINOUS ADJUSTMENT

MINERAL AGGREGATE, TYPE A BASE, GRADING D

BITUMINOUS MATERIAL FOR TACK COAT (TC)

DENSITY DEDUCTION

0.00
6,761.40
0.00
6,761.40

Units

DAY

DAY

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

TON

TON

DOLL

Bid Qty

Unit Price
0.000
$740.000

0.000
$740.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

2,433.000
$19.000

48.000
$550.000

0.000
$1.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

414.400

0.000

11.540

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

414.40

0.00

6,347.00

0.00

Total Qty

-2.000

0.000

0.000

0.000

-2,592.500

0.000

0.000

32,410.680

0.000

46.820

0.000

Total Amt

-1,480.00

0.00

0.00

0.00
-2,592.50

0.00

0.00
32,410.68

0.00

25,751.00

0.00

4/8/2015



29006-4213-04

29006-4213-04

29006-4213-04

29006-4213-04

29006-3213-94

29006-4213-04

29006-4213-04

29006-4213-04

29006-4213-04

29006-3213-94

29006-4213-04

29006-4213-04

29006-3213-94

29006-3213-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9005

0030

0040

9000

9000

9012

9013

9001

9002

9002

9003

0010

0050

0060

0020

0030

407-09

411-01.07

411-01.10

411-03.20

ADJUSTMENT

411-03.30

411-03.30

411-03.40

411-05.40

ADJUSTMENT

411-05.41

705-04.21

712-01

712-06

713-16.50

713-16.51

ASPHALT CEMENT CONTENT & GRADATION DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT PAYMENT

GUARDRAIL DELINEATION ENHANCEMENT

TRAFFIC CONTROL

SIGNS (CONSTRUCTION)

REMOVE AND REPLACE SIGN (DESCRIPTION)

(R2-1)

REMOVE AND REPLACE SIGN (DESCRIPTION)

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

LF.

LS

S.F.

EACH

EACH

0.000
$1.000

919.000
$91.500

9,792.000
$97.250

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

1,954.000
$6.500

1.000
$24,000.000

1,147.000
$12.000

1.000
$250.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

917.080

9,696.110

0.000

4,247.470

0.000

-5,442.890

0.000

0.000

10,402.500

0.000

873.000

1.000

776.500

1.000

1.000

0.00

83,912.82

942,946.70

0.00
4,247.47

0.00

-5,442.89

0.00

0.00
10,402.50

0.00

5,674.50

24,000.00

9,318.00

250.00

250.00

4/8/2015



29006-3213-94

29006-3213-94

29006-3213-94

29006-3213-94

29006-3213-94

29006-4213-04

29006-4213-04

29006-4213-04

Project Number:

0100

0100

0100

0100

0100

0100

0100

0100

0040

0050

0060

0070

0080

0070

0080

0090

716-01.21

716-01.22

716-02.04

716-02.05

716-02.06

716-05.01

716-13.06

717-01

29006-4213-04

(W1-5)

Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color)

Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color)

PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE ARROW)

PAINTED PAVEMENT MARKING (4" LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE)

MOBILIZATION

Project Current Amount $
Contract Current Amount $

EACH

EACH

S.Y.

LF.

EACH

LM.

LM.

LS

6,761.40
6,761.40

$250.000

648.000
$30.000

55.000
$30.000

151.000
$12.000

450.000
$9.100

2.000
$150.000

9.000
$500.000

37.000
$1,250.000

1.000
$18,500.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

646.000

0.000

22.560

433.000

2.000

21.005

35.860

1.000

19,380.00

0.00

270.72

3,940.30

300.00

10,502.50

44,825.00

18,500.00

4/8/2015



