
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNN243 Estimate Number: 0003 Pay Period: 04/11/2015
to: 05/28/2015

Contract Location: Time Allowed: 59.0 days
from S.R. 13 (L.M. 5.98) to S.R. 46 (L.M. 9.90). Time Charged: 59.0 days

Elapsed Calendar Days: 59.0 days
Percent Time: 100.00 %
Percent Complete ($) 86.97 %
Percent Behind: 13.03 %

Contractor: Date Let: 07/11/2014
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 07/30/2014
9303 Cordova Park Road Date Contract Executed: 08/13/2014
Cordova, TN 38018 Date Notice to Proceed: 09/03/2014
Phone: Date Work Began: 09/22/2014

Date to be Completed: 10/31/2014
Date Time Stopped: 10/31/2014
Date Accepted: 03/17/2015

Estimate Paid: NO 
Counties:

HOUSTON 

Project Number BID PCT Fed State Project Number Description 1
42003-3229-94 100.00 PHSIP-49(38) The miscellaneous safety improvements on S.R. 49 from S.R. 1

Current Contract Amount $ 172,041.85 
Original Contract Amount $ 172,041.85 

Total to Date Prev to Date This Estimate
Participating $ 150,278.68 $ 149,580.65 $ 698.03 

Total Earnings $ 150,278.68 $ 149,580.65 $ 698.03 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 150,278.68 $ 149,580.65 $ 698.03 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/24/2015



Total Adjusted Earnings $ 150,278.68 $ 149,580.65 $ 698.03 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 150,278.68 $ 149,580.65 $ 698.03 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
42003-3229-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

42003-3229-94 0100 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

42003-3229-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,440.000 0.000 $ 0.00 1,175.000 $ 21,526.00
$18.320 

42003-3229-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.480 

42003-3229-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 7.000 $ 15,765.75
$2,252.250 

42003-3229-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 
$761.250 

42003-3229-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 4,195.000 0.000 $ 0.00 3,982.000 $ 15,131.60
$3.800 

42003-3229-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 105.00 
$2.100 

42003-3229-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,810.00
$12,810.000 

42003-3229-94 0100 0070 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 10.000 0.000 $ 0.00 7.500 $ 135.00 
$18.000 

8/24/2015



42003-3229-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 426.000 0.000 $ 0.00 426.000 $ 2,769.00
$6.500 

42003-3229-94 0100 0090 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 470.000 0.000 $ 0.00 400.000 $ 3,940.00
$9.850 

42003-3229-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 657.000 25.000 $ 78.75 512.600 $ 1,614.69
$3.150 

42003-3229-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,060.000 70.400 $ 334.40 2,969.700 $ 14,106.08
$4.750 

42003-3229-94 0100 0120 713-11.21 P POST SLIP BASE EACH 6.000 1.000 $ 400.00 6.000 $ 2,400.00
$400.000 

42003-3229-94 0100 0130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 418.000 7.250 $ 97.88 417.720 $ 5,639.22
$13.500 

42003-3229-94 0100 0140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 478.000 -16.000 $ -248.00 477.500 $ 7,401.25
$15.500 

42003-3229-94 0100 0150 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 85.000 1.000 $ 35.00 89.000 $ 3,115.00
$35.000 

42003-3229-94 0100 0160 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 375.000 0.000 $ 0.00 372.000 $ 11,718.00
$31.500 

42003-3229-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 236.000 0.000 $ 0.00 94.000 $ 987.00 
$10.500 

42003-3229-94 0100 0180 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.000 0.000 $ 0.00 16.393 $ 25,818.98
$1,575.000 

42003-3229-94 0100 0190 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 320.000 0.000 $ 0.00 94.000 $ 296.10 
$3.150 

42003-3229-94 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

Project Number: 42003-3229-94 Project Current Amount $ 698.03 
Contract Current Amount $ 698.03 

8/24/2015


