
12/5/2015 20160809

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN244 Pay Period:  12/5/2015Contract: Estimate Number: 0013 to  08/09/2016Estimate Type: Final

Rogers Group, Inc.Contractor:
Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

07/11/2014
07/30/2014

08/13/2014

08/29/2014

%

$0.00

337.0
337.0
337.0
100.00

%Percent Complete($):
%Percent Behind:

LAWRENCE

5.38

Date Notice to Proceed: 08/29/2014

07/31/2015
07/31/2015
10/14/2015

$11,365,934.80
$11,349,599.46

$10,143,563.88 $0.00$10,143,563.88

$0.00
$0.00Test Report Payment Adjustments:

$10,143,563.88 $10,143,563.88 0.00

$10,143,563.88 $0.00$10,143,563.88

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Paving on U.S. 64 (S.R. 15) from S.R. 15 to U.S. 43

94.62

20160809

Project(s) 50002-3250-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
46650002-3250-14 The paving on U.S. 64 (S.R. 15) from existing S.R. 15 west oNH-15(180)100.00 064000.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50002-3250-14 0100 9503 LS ADDITIONAL WORK
(DESCRIPTION)/Adjustment of
Attachment Height for Guardrail at
Bridge Ends

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $23,529.200
0.000
1.000

$0.000
$23,529.200

104-03

50002-3250-14 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,600.000
0.000
1.000

$0.000
$27,600.000

105-01

50002-3250-14 0100 9020 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,600.000
0.000
0.000

$0.000
$0.000

108-07

50002-3250-14 0100 9014 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100
-5,094.620-5,094.620

0.0000.000

50002-3250-14 1100 9015 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90151100
-435,522.000-435,522.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50002-3250-14 0100 9016 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

50002-3250-14 1100 9017 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90171100
-247,674.940-247,674.940

0.0000.000

50002-3250-14 0100 0020 HOUR TRAINEE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,120.000 $0.800

0.000
1,160.000

$0.000
$928.000

109-10.01

50002-3250-14 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,100.000
0.000
1.000

$0.000
$10,100.000

201-01

50002-3250-14 0100 9504 L.F. REMOVAL OF PIPE (SIZE ,STA.)/3
18" pipe culverts @ station 40+20
RT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $34.750
0.000

90.000
$0.000

$3,127.500

202-02.01

50002-3250-14 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,428.000 $11.280

0.000
13,408.000

$0.000
$151,242.240

203-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

954 72 1 695 461 695 46 0 000 0050002-3250-14 0100 9009 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $16.920
0.000

1,695.460
$0.000

$28,687.183

203-01.03

50002-3250-14 0100 9010 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $16.920
0.000

1,047.120
$0.000

$17,717.270

203-05

50002-3250-14 0100 0050 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,422.000 $14.000

0.000
150.500

$0.000
$2,107.000

203-06

50002-3250-14 0100 0060 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $30.080

0.000
958.510

$0.000
$28,831.981

203-07

50002-3250-14 0100 0070 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
115.000 $5.010

0.000
0.000

$0.000
$0.000

209-05

50002-3250-14 0100 0080 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
533.000 $6.020

0.000
0.000

$0.000
$0.000

209-08.02

50002-3250-14 0100 0090 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
854.000 $4.010

0.000
255.000

$0.000
$1,022.550

209-08.03
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10 00 11 0011 00 0 000 0050002-3250-14 0100 0100 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $376.050

0.000
11.000

$0.000
$4,136.550

209-08.07

50002-3250-14 0100 0110 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $401.120

0.000
5.000

$0.000
$2,005.600

209-08.08

50002-3250-14 0100 0120 EACH CATCH BASIN PROTECTION
(TYPE C)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $501.410
0.000
0.000

$0.000
$0.000

209-40.32

50002-3250-14 1100 0930 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
161,888.000 $10.750

0.000
121,898.330

$0.000
$1,310,407.048

303-01

50002-3250-14 0100 0130 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
284.000 $30.080

0.000
21.280

$0.000
$640.102

303-10.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100
0.0000.000
0.0000.000

50002-3250-14 1100 0940 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
171.000 $76.000

0.000
0.000

$0.000
$0.000

307-01.08
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

132846 88 31 057 5131 057 51 0 000 0050002-3250-14 1100 0950 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
32,679.000 $59.500

0.000
31,057.510

$0.000
$1,847,921.845

307-02.01

50002-3250-14 1100 0960 TON ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

Bid: Unit Price:
This Est:
Total:Total:

This Est:
682.000 $760.000

0.000
660.300

$0.000
$501,828.000

307-02.02

50002-3250-14 1100 0970 TON AGGREGATE (BPMB-HM)
GRADING A-S MIX

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,280.000 $38.000

0.000
21,350.910

$0.000
$811,334.580

307-02.03

50002-3250-14 1100 0980 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29,726.000 $60.300

0.000
28,987.160

$0.000
$1,747,925.748

307-02.08

50002-3250-14 1100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90001100
32,239.98032,239.980

0.0000.000

50002-3250-14 1100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011100
41,932.50041,932.500

0.0000.000

Page 6RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50002-3250-14 1100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

50002-3250-14 1100 0990 S.Y. TREATED PERMEABLE BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,285.000 $13.500

0.000
9,285.850

$0.000
$125,358.975

313-03

50002-3250-14 1100 1000 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
388.000 $620.000

0.000
152.960

$0.000
$94,835.200

402-01

50002-3250-14 1100 1010 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,525.000 $13.000

0.000
0.000

$0.000
$0.000

402-02

50002-3250-14 1100 1020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
135.000 $690.000

0.000
78.130

$0.000
$53,909.700

403-01

50002-3250-14 1100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

50002-3250-14 1100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12437 44 4 423 414 423 41 0 000 0050002-3250-14 1100 1030 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
262.000 $83.000

0.000
4,423.410

$0.000
$367,143.030

411-01.07

50002-3250-14 1100 1040 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
379.000 $87.000

0.000
499.590

$0.000
$43,464.330

411-01.10

50002-3250-14 1100 1050 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
666.000 $93.000

0.000
0.000

$0.000
$0.000

411-02.10

50002-3250-14 1100 9500 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $87.750
0.000

13,450.280
$0.000

$1,180,262.070

411-02.10

50002-3250-14 1100 1060 TON ASP CEM(PG76-22)FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
826.000 $820.000

0.000
0.000

$0.000
$0.000

411-03.15

50002-3250-14 1100 1070 TON AGGREGATE FOR OGFC MIX Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,927.000 $43.750

0.000
0.000

$0.000
$0.000

411-03.16

50002-3250-14 1100 9011 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

10,064.740
$0.000

$10,064.740

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90111100
-29,485.080-29,485.080

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50002-3250-14 0100 9018 DOLL RIDEABILITY (SP411B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.32

50002-3250-14 1100 9019 DOLL RIDEABILITY (SP411B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

20,856.190
$0.000

$20,856.190

411-03.32

50002-3250-14 1100 9005 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

50002-3250-14 1100 9006 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90061100
15,349.50015,349.500

0.0000.000

50002-3250-14 1100 9007 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

50002-3250-14 0100 0140 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.870 $300.840
0.000
7.870

$0.000
$2,367.611

411-12.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5 11 7 307 30 0 000 0050002-3250-14 0100 0150 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.300 $300.840
0.000
7.300

$0.000
$2,196.132

411-12.02

50002-3250-14 1100 1080 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,037.000 $19.000

0.000
1,416.710

$0.000
$26,917.490

415-01.01

50002-3250-14 1100 1090 S.Y. PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,285.000 $57.150

0.000
8,606.000

$0.000
$491,832.900

501-01.03

50002-3250-14 0100 0160 L.F. 18" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
165.000 $42.420

0.000
100.000

$0.000
$4,242.000

607-03.30

50002-3250-14 0100 0170 L.F. 24" PIPE CULVERT Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $53.950

0.000
40.000

$0.000
$2,158.000

607-05.30

50002-3250-14 0100 9505 L.F. 36" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $79.800
0.000

40.000
$0.000

$3,192.000

607-39.05

50002-3250-14 0100 9506 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $804.300
0.000

10.480
$0.000

$8,429.064

611-07.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 978 00978 00 0 000 0050002-3250-14 0100 9507 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.950
0.000

978.000
$0.000

$1,907.100

611-07.02

50002-3250-14 0100 9508 LB. STRUCTURAL STEEL (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.880
0.000

1,668.000
$0.000

$6,471.840

611-07.03

50002-3250-14 0100 9509 EACH REWORK CATCHBASIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,050.000
0.000
1.000

$0.000
$1,050.000

611-09.02

50002-3250-14 0100 0180 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
430.000 $42.620

0.000
0.000

$0.000
$0.000

621-03.02

50002-3250-14 1100 1100 S.F. CONCRETE DRIVEWAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
148.000 $15.040

0.000
966.000

$0.000
$14,528.640

701-02

50002-3250-14 0100 0190 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
781.000 $55.810

0.000
780.100

$0.000
$43,537.381

705-01.01

50002-3250-14 0100 9021 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $28.880
0.000

197.000
$0.000

$5,689.360

705-01.13
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12 00 6 006 00 0 000 0050002-3250-14 0100 9022 EACH BORE HOLE IN ROCK FOR ITEM
705-01.01

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $28.880
0.000
6.000

$0.000
$173.280

705-01.15

50002-3250-14 0100 9012 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $69.763
0.000
0.000

$0.000
$0.000

705-01.50

50002-3250-14 0100 0200 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,782.000 $14.440

0.000
20,949.260

$0.000
$302,507.314

705-02.02

50002-3250-14 0100 9008 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21.660
0.000

50.300
$0.000

$1,089.498

705-02.50

50002-3250-14 0100 0210 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $566.790

0.000
20.000

$0.000
$11,335.800

705-04.03

50002-3250-14 0100 0220 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,449.060
0.000
0.000

$0.000
$0.000

705-04.04

50002-3250-14 0100 0230 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $597.670
0.000
2.000

$0.000
$1,195.340

705-04.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
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0 00 38 0038 00 0 000 0050002-3250-14 0100 0240 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $1,920.880

0.000
38.000

$0.000
$72,993.440

705-04.07

50002-3250-14 0100 0250 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,819.110
0.000
0.000

$0.000
$0.000

705-08.51

50002-3250-14 0100 0260 EACH ATTENUATOR (NARROW- LOW
MAINTENANCE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $23,566.040
0.000
0.000

$0.000
$0.000

705-17.97

50002-3250-14 0100 9501 EACH ATTENUATOR (NARROW- LOW
MAINTENANCE)/30" WIDE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $27,968.000
0.000
2.000

$0.000
$55,936.000

705-17.97

50002-3250-14 0100 0270 EACH ATTENUATOR (WIDE- LOW
MAINTENANCE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $46,881.370
0.000
1.000

$0.000
$46,881.370

705-17.98

50002-3250-14 0100 0280 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
222.000 $10.030

0.000
0.000

$0.000
$0.000

707-08.11

50002-3250-14 0100 0290 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $30.080

0.000
0.000

$0.000
$0.000

709-05.05
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21 78 171 65171 65 0 000 0050002-3250-14 0100 0300 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
136.600 $30.080

0.000
171.650

$0.000
$5,163.232

709-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03000100
0.0000.000
0.0000.000

50002-3250-14 0100 0310 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
51,665.000 $3.580

0.000
42,229.000

$0.000
$151,179.820

710-02

50002-3250-14 0100 0320 L.F. LATERAL UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,774.000 $2.260

0.000
5,883.000

$0.000
$13,295.580

710-05

50002-3250-14 0100 0330 EACH LATERAL UNDERDRAIN ENDWAL
(2:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $350.980

0.000
30.000

$0.000
$10,529.400

710-06.11

50002-3250-14 0100 0340 EACH LATERAL UNDERDRAIN ENDWAL
(3:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $350.980

0.000
56.000

$0.000
$19,654.880

710-06.12

50002-3250-14 0100 0350 EACH LATERAL UNDERDRAIN ENDWAL
(4:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
37.000 $350.980

0.000
67.000

$0.000
$23,515.660

710-06.13
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0 00 32 0032 00 0 000 0050002-3250-14 0100 0360 EACH LATERAL UNDERDRAIN ENDWAL
(6:1)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
174.000 $350.980

0.000
32.000

$0.000
$11,231.360

710-06.15

50002-3250-14 0100 0370 L.F. 32IN SINGLE SLOPE CONCRETE
BARRIER WALL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
729.000 $40.110

0.000
0.000

$0.000
$0.000

711-05.70

50002-3250-14 0100 9502 L.F. 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $66.980
0.000

728.000
$0.000

$48,761.440

711-05.71

50002-3250-14 0100 0380 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $159,882.000
0.000
1.000

$0.000
$159,882.000

712-01

50002-3250-14 0100 0390 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $28.000

0.000
400.000

$0.000
$11,200.000

712-02.02

50002-3250-14 0100 0400 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
326.000 $35.100

0.000
326.000

$0.000
$11,442.600

712-04.01

50002-3250-14 0100 0410 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $12.280

0.000
0.000

$0.000
$0.000

712-04.50
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40 00 52 0052 00 0 000 0050002-3250-14 0100 0420 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
86.000 $42.120

0.000
52.000

$0.000
$2,190.240

712-05.01

50002-3250-14 0100 0430 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,085.000 $7.270

0.000
585.750

$0.000
$4,258.403

712-06

50002-3250-14 0100 0440 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $18.050

0.000
0.000

$0.000
$0.000

712-06.01

50002-3250-14 0100 0450 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
756.000 $13.190

0.000
492.000

$0.000
$6,489.480

712-07.03

50002-3250-14 0100 0460 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,200.000
0.000
2.000

$0.000
$2,400.000

712-08.03

50002-3250-14 0100 0470 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,168.000 $3.510

0.000
0.000

$0.000
$0.000

712-09.02

50002-3250-14 0100 0480 C.Y. CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,303.650
0.000
4.500

$0.000
$5,866.425

713-01.01
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1061 40 1 261 801 261 80 0 000 0050002-3250-14 0100 0490 LB. STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
831.000 $3.010

0.000
1,261.800

$0.000
$3,798.018

713-01.02

50002-3250-14 0100 0500 EACH DELINEATOR (MILE MARKER) &
STEEL POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $180.510

0.000
10.000

$0.000
$1,805.100

713-02.04

50002-3250-14 0100 0510 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:
This Est:
Total:Total:

This Est:
119.000 $33.090

0.000
67.000

$0.000
$2,217.030

713-02.14

50002-3250-14 0100 0520 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $33.090

0.000
46.000

$0.000
$1,522.140

713-02.15

50002-3250-14 0100 0530 LB. STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,502.000 $5.970

0.000
4,003.800

$0.000
$23,902.686

713-06

50002-3250-14 0100 0540 LB. "U" SECTION STEEL POSTS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,190.000 $3.660

0.000
1,213.600

$0.000
$4,441.776

713-11.01

50002-3250-14 0100 0550 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,349.000 $4.760

0.000
8,775.064

$0.000
$41,769.305

713-11.02
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12 00 14 0014 00 0 000 0050002-3250-14 0100 0560 EACH P POST SLIP BASE Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $401.120

0.000
14.000

$0.000
$5,615.680

713-11.21

50002-3250-14 0100 0570 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,342.000 $11.880

0.000
1,643.576

$0.000
$19,525.683

713-13.02

50002-3250-14 0100 0580 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,028.000 $13.790

0.000
1,081.750

$0.000
$14,917.333

713-13.03

50002-3250-14 0100 0590 S.F. EXTRUDED ALUMINUM PANEL
SIGNS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
539.000 $29.080

0.000
525.000

$0.000
$15,267.000

713-14

50002-3250-14 0100 0600 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,504.220
0.000
1.000

$0.000
$1,504.220

713-15

50002-3250-14 0100 0610 LS INSTALLATION OF LETTERS &
ARROWS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,005.620
0.000
1.000

$0.000
$2,005.620

713-15.04

50002-3250-14 0100 0620 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $3,000.000
0.000
2.000

$0.000
$6,000.000

713-16.01
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0 00 2 002 00 0 000 0050002-3250-14 0100 0630 EACH END OF ROADWAY SIGN AND
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $185.520
0.000
2.000

$0.000
$371.040

713-16.07

50002-3250-14 0100 0640 EACH TEMPORARY RAISED PAVEMENT
MARKER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $11.030

0.000
0.000

$0.000
$0.000

716-01.05

50002-3250-14 0100 0650 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $30.080

0.000
63.000

$0.000
$1,895.040

716-01.21

50002-3250-14 0100 0660 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,063.000 $30.080

0.000
1,296.000

$0.000
$38,983.680

716-01.23

50002-3250-14 0100 0670 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
57.850 $25.070

0.000
313.443

$0.000
$7,858.016

716-02.04

50002-3250-14 0100 0680 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
433.000 $12.030

0.000
244.000

$0.000
$2,935.320

716-02.05

50002-3250-14 0100 0690 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
57.000 $150.420

0.000
56.000

$0.000
$8,423.520

716-02.06
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0 00 866 00866 00 0 000 0050002-3250-14 0100 0700 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
985.000 $15.040

0.000
866.000

$0.000
$13,024.640

716-02.07

50002-3250-14 0100 0710 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
90.000 $3.010

0.000
28.000

$0.000
$84.280

716-02.08

50002-3250-14 0100 0720 L.F. PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $2.010

0.000
0.000

$0.000
$0.000

716-04.03

50002-3250-14 0100 0730 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
992.000 $20.060

0.000
315.000

$0.000
$6,318.900

716-04.12

50002-3250-14 0100 0740 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.890 $902.500

0.000
9.356

$0.000
$8,443.790

716-05.01

50002-3250-14 0100 0750 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,715.000 $0.500

0.000
0.000

$0.000
$0.000

716-05.02

50002-3250-14 0100 0760 L.F. PAINTED PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
533.000 $6.020

0.000
0.000

$0.000
$0.000

716-05.05
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1 18 2 572 57 0 000 0050002-3250-14 0100 0770 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,810.550
0.000
2.570

$0.000
$9,793.114

716-12.01

50002-3250-14 0100 0780 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.810 $5,013.880

0.000
28.702

$0.000
$143,908.384

716-12.02

50002-3250-14 0100 0790 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,551.000 $3.010

0.000
4,752.000

$0.000
$14,303.520

716-12.03

50002-3250-14 0100 0800 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $322,382.000
0.000
1.000

$0.000
$322,382.000

717-01

50002-3250-14 0100 0810 LS MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,507.030
0.000
1.000

$0.000
$2,507.030

730-01.04

50002-3250-14 0100 0820 L.F. INTERCONNECT CABLE
(DESCRIPTION)/(#12 STRANDED 7
CONDUCTOR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
740.000 $2.110

0.000
838.000

$0.000
$1,768.180

730-08.32

50002-3250-14 0100 0830 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
466.800 $3.010

0.000
0.000

$0.000
$0.000

740-10.03
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50002-3250-14 0100 0840 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12 INCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
260.000 $2.510

0.000
0.000

$0.000
$0.000

740-11.02

50002-3250-14 0100 0850 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(18 INCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,493.000 $3.010

0.000
0.000

$0.000
$0.000

740-11.03

50002-3250-14 0100 0860 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $25.070

0.000
0.000

$0.000
$0.000

801-01

50002-3250-14 0100 0870 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
56.000 $16.040

0.000
0.000

$0.000
$0.000

801-02

50002-3250-14 0100 0880 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $25.070

0.000
110.200

$0.000
$2,762.714

801-03

50002-3250-14 0100 9013 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $15.042
0.000
0.000

$0.000
$0.000

801-06

50002-3250-14 0100 0890 LB. SEED (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $10.030

0.000
0.000

$0.000
$0.000

801-07
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50002-3250-14 0100 0900 TON FERTILIZER (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $601.690
0.000
0.000

$0.000
$0.000

801-08

50002-3250-14 0100 0910 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,238.000 $2.260

0.000
13,754.450

$0.000
$31,085.057

803-01

50002-3250-14 0100 0920 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,000.000 $0.900

0.000
0.000

$0.000
$0.000

805-12.02

V44 *END OF REPORT*
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