
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN245 Estimate Number: 0004 Pay Period: 01/22/2015
to: 01/29/2015

Contract Location: Time Allowed: 76.0 days
from Old Highway 64 (L.M. 14.89) Time Charged: 47.0 days

Elapsed Calendar Days: 47.0 days
Percent Time: 61.84 %
Percent Complete ($) 93.27 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
ROGERS GROUP, INC. Date Awarded: 07/30/2014
PO Box 25250 Date Contract Executed: 08/11/2014
Nashville, TN 37202 Date Notice to Proceed: 09/01/2014
Phone: Date Work Began: 09/26/2014

Date to be Completed: 11/15/2014
Date Time Stopped: 10/17/2014
Date Accepted: 11/06/2014

Estimate Paid: NO 
Counties:
WAYNE 

Project Number BID PCT Fed State Project Number Description 1
91004-3252-94 21.65 HSIP-15(184) The resurfacing on U.S. 64 (S.R. 15) from Old Highway 64 (L.
91004-4252-04 78.35 N/A The resurfacing on U.S. 64 (S.R. 15) from Old Highway 64 (L.

Current Contract Amount $ 253,693.48 
Original Contract Amount $ 281,000.00 

Total to Date Prev to Date This Estimate
Participating $ 240,346.99 $ 240,346.99 $ 0.00 

Total Earnings $ 240,346.99 $ 240,346.99 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 240,346.99 $ 240,346.99 $ 0.00 

2/26/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 240,346.99 $ 240,346.99 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 240,346.99 $ 240,346.99 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
91004-3252-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

91004-4252-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

91004-3252-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-4252-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,892.390 $ -1,892.39 

91004-3252-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-4252-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,804.850 $ 4,804.85 

91004-3252-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

91004-4252-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 4.250 $ 3,272.50
$770.000 

91004-4252-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

2/26/2015



91004-4252-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-4252-04 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,728.000 0.000 $ 0.00 1,769.800 $ 145,123.60
$82.000 

91004-4252-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,247.530 $ -1,247.53 

91004-3252-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-4252-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -3,120.770 $ -3,120.77
$1.000 

91004-4252-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-4252-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,524.000 $ 1,524.00 

91004-4252-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

91004-3252-94 0100 4500 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.400 

91004-4252-04 0100 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,108.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

91004-4252-04 0100 9014 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 1,406.290 $ 34,313.48
$24.400 

91004-3252-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 9,600.00
$4,800.000 

91004-3252-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 100.000 $ 800.00 
$8.000 

91004-4252-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
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$9,000.000 

91004-4252-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,050.00
$21.000 

91004-4252-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$21.000 

91004-4252-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 422.000 0.000 $ 0.00 226.000 $ 4,068.00
$18.000 

91004-4252-04 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00
$900.000 

91004-3252-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 100.000 0.000 $ 0.00 66.000 $ 2,706.00
$41.000 

91004-3252-94 0100 0050 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 100.000 0.000 $ 0.00 70.000 $ 2,870.00
$41.000 

91004-4252-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 105.000 $ 2,205.00
$21.000 

91004-4252-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.300 0.000 $ 0.00 2.835 $ 4,394.25
$1,550.000 

91004-4252-04 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 3.300 0.000 $ 0.00 2.635 $ 11,067.00
$4,200.000 

91004-4252-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,009.00
$8,009.000 
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