
Rpt-ID: RCPCSUM1 Tennessee Date: 02/12/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNN246 Estimate Number: 0004 Pay Period: 05/01/2015
to: 02/03/2016

Contract Location: Time Allowed: 228.0 days
from the DeKalb County line (L.M. 0.00) to S.R. 141 Time Charged: 203.0 days

Elapsed Calendar Days: 203.0 days
Percent Time: 89.04 %
Percent Complete ($) 97.46 %
Percent Behind: - %

Contractor: Date Let: 08/29/2014
LOJAC ENTERPRISES, INC. Date Awarded: 09/12/2014
P.O. Box 998 Date Contract Executed: 09/25/2014
Lebanon, TN 37088 Date Notice to Proceed: 10/16/2014
Phone: Date Work Began: 01/22/2015

Date to be Completed: 05/31/2015
Date Time Stopped: 05/06/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
SMITH 

Project Number BID PCT Fed State Project Number Description 1
80945-3298-94 100.00 HSIP-264(9) The miscellaneous safety improvements and resurfacing on S.R

Current Contract Amount $ 783,669.80 
Original Contract Amount $ 783,669.80 

Total to Date Prev to Date This Estimate
Participating $ 712,475.27 $ 720,326.33 $ -7,851.06

Total Earnings $ 712,475.27 $ 720,326.33 $ -7,851.06 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/12/2016



Amount Due $ 712,475.27 $ 720,326.33 $ -7,851.06 
Test Report Payment Adjustment $ -1,395.60 $ -1,395.60 $ 0.00 

Total Adjusted Earnings $ 711,079.67 $ 718,930.73 $ -7,851.06 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 711,079.67 $ 718,930.73 $ -7,851.06 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

80945-3298-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

80945-3298-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -20,851.280 $ -20,851.28 -20,851.280 $ -20,851.28 

80945-3298-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -29,074.570 $ -29,074.57 

80945-3298-94 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 36.000 0.000 $ 0.00 12.676 $ 7,605.60
$600.000 

0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 600.000 0.000 $ 0.00 -2.326 $ -1,395.60 

80945-3298-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80945-3298-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80945-3298-94 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,487.000 0.000 $ 0.00 5,526.340 $ 468,357.32
$84.750 

80945-3298-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,299.760 $ -5,299.76 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

80945-3298-94 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80945-3298-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80945-3298-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,057.000 $ 3,057.00 

80945-3298-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80945-3298-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.500 0.000 $ 0.00 1.390 $ 1,390.00
$1,000.000 

80945-3298-94 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,436.000 0.000 $ 0.00 5,558.100 $ 72,255.30
$13.000 

80945-3298-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 6.000 $ 13,200.00
$2,200.000 

80945-3298-94 0100 0060 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 
$900.000 

80945-3298-94 0100 0070 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,860.000 0.000 $ 0.00 3,575.000 $ 17,875.00
$5.000 

80945-3298-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 200.000 $ 800.00 
$4.000 

80945-3298-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.200 $ 7,000.00 1.000 $ 35,000.00
$35,000.000 

80945-3298-94 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

80945-3298-94 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 626.000 324.000 $ 1,944.00 596.000 $ 3,576.00
$6.000 

80945-3298-94 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

80945-3298-94 0100 0130 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 23.000 20.000 $ 160.00 20.000 $ 160.00 
$8.000 

80945-3298-94 0100 0140 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 570.000 18.000 $ 107.10 546.000 $ 3,248.70
$5.950 

80945-3298-94 0100 0150 713-11.01 "U" SECTION STEEL POSTS LB. 936.000 0.000 $ 0.00 952.000 $ 2,665.60
$2.800 

80945-3298-94 0100 0160 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 2,235.000 102.900 $ 488.78 2,179.700 $ 10,353.58
$4.750 

80945-3298-94 0100 0170 713-11.21 P POST SLIP BASE EACH 4.000 0.000 $ 0.00 4.000 $ 1,580.00
$395.000 

80945-3298-94 0100 0180 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 440.000 0.000 $ 0.00 446.400 $ 5,356.80
$12.000 

80945-3298-94 0100 0190 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 317.000 22.380 $ 290.94 301.300 $ 3,916.90
$13.000 

80945-3298-94 0100 0200 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 55.000 1.000 $ 25.00 40.000 $ 1,000.00
$25.000 

80945-3298-94 0100 0210 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 2.000 $ 350.00 2.000 $ 350.00 
$175.000 

80945-3298-94 0100 0220 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 790.00 
$395.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
80945-3298-94 0100 0230 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 600.000 0.000 $ 0.00 620.000 $ 15,500.00

$25.000 

80945-3298-94 0100 0240 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 42.000 0.000 $ 0.00 43.000 $ 1,075.00
$25.000 

80945-3298-94 0100 0250 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 76.000 0.000 $ 0.00 77.148 $ 1,542.96
$20.000 

80945-3298-94 0100 0260 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 204.000 0.000 $ 0.00 179.000 $ 2,148.00
$12.000 

80945-3298-94 0100 0270 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 6.000 $ 900.00 
$150.000 

80945-3298-94 0100 0280 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

80945-3298-94 0100 0290 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00
$650.000 

80945-3298-94 0100 0300 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 460.00 
$460.000 

80945-3298-94 0100 0310 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 3.000 $ 600.00 
$200.000 

80945-3298-94 0100 0320 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 7.000 0.000 $ 0.00 13.340 $ 373.52 
$28.000 

80945-3298-94 0100 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.200 3.293 $ 2,634.40 24.978 $ 19,982.40
$800.000 

80945-3298-94 0100 0340 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.500 0.000 $ 0.00 22.207 $ 35,531.20
$1,600.000 

80945-3298-94 0100 0350 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 320.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$2.000 

80945-3298-94 0100 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00
$35,000.000 

Project Number: 80945-3298-94 Project Current Amount $ -7,851.06
Contract Current Amount $ -7,851.06 
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