
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNN252 Estimate Number: 0006 Pay Period: 03/01/2015
to: 04/09/2015

Contract Location: Time Allowed: 212.0 days
. Time Charged: 166.0 days

Elapsed Calendar Days: 166.0 days
Percent Time: 78.30 %
Percent Complete ($) 98.19 %
Percent Behind: - %

Contractor: Date Let: 07/11/2014
JAMISON CONSTRUCTION, LLC Date Awarded: 07/30/2014
4532 Indian Creek Road Date Contract Executed: 08/26/2014
McEwen, TN 37101 Date Notice to Proceed: 09/16/2014
Phone: Date Work Began: 10/01/2014

Date to be Completed: 04/15/2015
Date Time Stopped: 02/28/2015
Date Accepted: 03/13/2015

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19006-4123-04 100.00 N/A The repair of a pedestrian crosswalk over I-40 at L.M. 19.24

Current Contract Amount $ 672,729.00 
Original Contract Amount $ 653,329.00 

Total to Date Prev to Date This Estimate
Participating $ 661,123.49 $ 661,123.49 $ 0.00 

Total Earnings $ 661,123.49 $ 661,123.49 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 661,123.49 $ 661,123.49 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/1/2015



Total Adjusted Earnings $ 661,123.49 $ 661,123.49 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 661,123.49 $ 661,123.49 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19006-4123-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

19006-4123-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19006-4123-04 0500 0010 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00
$60,000.000 

19006-4123-04 0500 0020 602-10.06 STRUCTURAL STEEL LB. 20,000.000 0.000 $ 0.00 17,048.705 $ 161,962.70
$9.500 

19006-4123-04 0500 0030 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 132,000.00
(BR. NO. 19-I40-19.24) $132,000.000 

19006-4123-04 0500 0040 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
(BR. NO. 19-I40-19.24) $75,000.000 

19006-4123-04 0500 0050 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 280.000 0.000 $ 0.00 280.000 $ 3,080.00
$11.000 

19006-4123-04 0500 0060 604-10.05 CONCRETE S.F. 20.000 0.000 $ 0.00 12.140 $ 1,821.00
$150.000 

19006-4123-04 0500 0070 604-10.54 CONCRETE REPAIRS S.F. 20.000 0.000 $ 0.00 12.140 $ 1,821.00
$150.000 

19006-4123-04 0500 0080 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 5,200.000 0.000 $ 0.00 4,583.770 $ 77,924.09
$17.000 

5/1/2015



19006-4123-04 0500 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

19006-4123-04 0500 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 150.000 $ 6,750.00
$45.000 

19006-4123-04 0500 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

19006-4123-04 0500 0120 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 142.000 $ 6,390.00
$45.000 

19006-4123-04 0500 0130 712-06 SIGNS (CONSTRUCTION) S.F. 613.000 0.000 $ 0.00 688.900 $ 5,511.20
$8.000 

19006-4123-04 0500 0140 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 20.000 $ 800.00 
$40.000 

19006-4123-04 0500 9002 712-08.01 UNIFORMED POLICE OFFICER DOLL 0.000 0.000 $ 0.00 3,430.000 $ 3,430.00
$1.000 

19006-4123-04 0500 0150 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 5.000 $ 9,000.00
$1,800.000 

19006-4123-04 0500 9500 712-08.10 MOBILE MESSAGE SIGN UNIT W/ATTENUATOR HOUR 0.000 0.000 $ 0.00 305.500 $ 29,633.50
$97.000 

19006-4123-04 0500 0160 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 4.000 $ 26,000.00
$6,500.000 

19006-4123-04 0500 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

5/1/2015


