
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNN255 Estimate Number: 0002 Pay Period: 01/01/2015
to: 04/15/2015

Contract Location: Time Allowed: 61.0 days
School in Gallatin. Time Charged: 73.0 days

Elapsed Calendar Days: 73.0 days
Percent Time: 119.67 %
Percent Complete ($) 89.06 %
Percent Behind: 30.61 %

Contractor: Date Let: 07/11/2014
S & W CONTRACTING CO., INC. Date Awarded: 07/30/2014
952 New Salem Rd Date Contract Executed: 08/11/2014
Murfreesboro, TN 37129 Date Notice to Proceed: 09/01/2014
Phone: Date Work Began: 10/22/2014

Date to be Completed: 10/31/2014
Date Time Stopped: 11/12/2014
Date Accepted: 12/16/2014

Estimate Paid: NO 
Counties:
SUMNER 

Project Number BID PCT Fed State Project Number Description 1
83017-3246-94 100.00 PHSIP/STP-SIP-174(22) The installation of a flashing school sign on S.R. 174 at th

Current Contract Amount $ 32,979.00 
Original Contract Amount $ 32,979.00 

Total to Date Prev to Date This Estimate
Participating $ 29,479.00 $ 28,979.00 $ 500.00 

Total Earnings $ 29,479.00 $ 28,979.00 $ 500.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 29,479.00 $ 28,979.00 $ 500.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/1/2015



Total Adjusted Earnings $ 29,479.00 $ 28,979.00 $ 500.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 29,479.00 $ 28,979.00 $ 500.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
83017-3246-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -12.000 $ -3,000.00

$250.000 

83017-3246-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

83017-3246-94 0100 0020 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 
$300.000 

83017-3246-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
(S5-2) $300.000 

83017-3246-94 0100 0040 717-01 MOBILIZATION LS 1.000 0.500 $ 500.00 1.000 $ 1,000.00
$1,000.000 

83017-3246-94 0100 0050 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
$250.000 

83017-3246-94 0100 0060 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 2,800.00
$1,400.000 

83017-3246-94 0100 0070 730-01.12 SOLAR PANEL & POWER SYSTEM UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 6,520.00
$3,260.000 

83017-3246-94 0100 0080 730-23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 15') EACH 1.000 0.000 $ 0.00 1.000 $ 9,317.00
$9,317.000 

83017-3246-94 0100 0090 730-23.48 CANTILEVER SIGNAL SUPPORT (1 ARM @ 20') EACH 1.000 0.000 $ 0.00 1.000 $ 9,342.00
$9,342.000 

5/1/2015



83017-3246-94 0100 0100 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 50.000 $ 500.00 
(8 INCH) $10.000 

Project Number: 83017-3246-94 Project Current Amount $ 500.00 
Contract Current Amount $ 500.00 

5/1/2015


