
Rpt-ID: RCPCSUM1 Tennessee Date: 05/01/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000078074 Vendor Name: LOJAC SAFETY, INC.

Contract ID: CNN261 Estimate Number: 0004 Pay Period: 04/07/2015
to: 04/16/2015

Contract Location: Time Allowed: 181.0 days
bound at L.M. 10.91. Time Charged: 181.0 days

Elapsed Calendar Days: 181.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.03 %
Percent Behind: 3.97 %

Contractor: Date Let: 07/11/2014
LOJAC SAFETY, INC. Date Awarded: 07/30/2014
PO Box 998 Date Contract Executed: 08/11/2014
Lebanon, TN 37088 Date Notice to Proceed: 09/01/2014
Phone: Date Work Began: 01/06/2015

Date to be Completed: 02/28/2015
Date Time Stopped: 02/28/2015
Date Accepted: 03/27/2015

Estimate Paid: NO 
Counties:

DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19013-4129-04 100.00 N/A The installation of an overhead sign structure on I-65 south

Current Contract Amount $ 109,947.50 
Original Contract Amount $ 109,947.50 

Total to Date Prev to Date This Estimate
Participating $ 105,607.50 $ 105,607.50 $ 0.00 

Total Earnings $ 105,607.50 $ 105,607.50 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 105,607.50 $ 105,607.50 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/1/2015



Total Adjusted Earnings $ 105,607.50 $ 105,607.50 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 105,607.50 $ 105,607.50 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19013-4129-04 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

19013-4129-04 0100 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

19013-4129-04 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 25.000 $ 2,850.00
$114.000 

19013-4129-04 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$171.000 

19013-4129-04 0100 0020 706-01 GUARDRAIL REMOVED L.F. 25.000 0.000 $ 0.00 25.000 $ 1,187.50
$47.500 

19013-4129-04 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,900.00
$3,900.000 

19013-4129-04 0100 0040 712-08.10 MOBILE MESSAGE SIGN UNIT W/ATTENUATOR HOUR 52.000 0.000 $ 0.00 6.500 $ 520.00 
$80.000 

19013-4129-04 0100 0050 713-09.20 STEEL OVERHEAD SIGN STRUCTURE EACH 1.000 0.000 $ 0.00 1.000 $ 67,835.00
(SPAN 96'+/-) $67,835.000 

19013-4129-04 0100 0060 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$700.000 

19013-4129-04 0100 0070 713-17.20 OVERHEAD SIGN SUPPORT FOOTING (STA. ) LS 1.000 0.000 $ 0.00 1.000 $ 28,715.00
(LM. 10.919) $28,715.000 

5/1/2015



19013-4129-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

5/1/2015


