
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN265 Estimate Number: 0005 Pay Period: 06/20/2015
to: 09/09/2015

Contract Location: Time Allowed: 225.0 days
in Dickson, Cheatham and Montgomery Counties. Time Charged: 228.0 days

Elapsed Calendar Days: 228.0 days
Percent Time: 101.33 %
Percent Complete ($) 102.57 %
Percent Behind: - %

Contractor: Date Let: 08/29/2014
HIGHWAY MARKINGS, INC. Date Awarded: 09/12/2014
PO BOX 70966 Date Contract Executed: 10/01/2014
Knoxville, TN 37938 Date Notice to Proceed: 10/22/2014
Phone: Date Work Began: 03/31/2015

Date to be Completed: 06/03/2015
Date Time Stopped: 06/06/2015
Date Accepted: 06/26/2015

Estimate Paid: NO 
Counties:

CHEATHAM 
DICKSON 
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63050-3404-94 40.45 HSIP-1861(10) The miscellaneous safety improvements on Ussery Road/Palmyra
63945-3482-94 59.55 HSIP-839(10) The miscellaneous safety improvements on Southside Road/Chap

Current Contract Amount $ 608,942.60 
Original Contract Amount $ 607,848.85 

Total to Date Prev to Date This Estimate
Participating $ 622,866.76 $ 623,404.66 $ -537.90 

Total Earnings $ 622,866.76 $ 623,404.66 $ -537.90 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

9/30/2015



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 622,866.76 $ 623,404.66 $ -537.90 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 622,866.76 $ 623,404.66 $ -537.90 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 622,866.76 $ 623,404.66 $ -537.90 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
63050-3404-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

63050-3404-94 0110 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

63945-3482-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 -3.000 $ -1,260.00 -3.000 $ -1,260.00
$420.000 

63050-3404-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63050-3404-94 0110 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0110 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -401.700 $ -401.70 

63945-3482-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63050-3404-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63050-3404-94 0110 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0110 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -886.310 $ -886.31 

63945-3482-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

63050-3404-94 0110 0270 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 195.000 0.000 $ 0.00 195.560 $ 5,377.90
$27.500 

63050-3404-94 0110 0280 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.500 0.000 $ 0.00 0.494 $ 518.70 
$1,050.000 

63050-3404-94 0110 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63050-3404-94 0110 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63050-3404-94 0110 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 74.000 0.000 $ 0.00 127.500 $ 22,312.50
$175.000 

63050-3404-94 0110 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0110 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -117.650 $ -117.65 

63050-3404-94 0110 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63050-3404-94 0110 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 5.400 $ 5.40 5.400 $ 5.40 
$1.000 

63050-3404-94 0110 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

63050-3404-94 0110 0300 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,110.000 0.000 $ 0.00 1,200.000 $ 11,400.00
$9.500 

63945-3482-94 0100 0010 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,803.00
$72.250 

63050-3404-94 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 3.000 $ 112.50 3.000 $ 112.50 
$37.500 

63945-3482-94 0100 9019 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$37.500 
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63945-3482-94 0100 9008 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$90.312 

63050-3404-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 300.000 0.000 $ 0.00 306.250 $ 5,742.19
$18.750 

63945-3482-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 850.000 0.000 $ 0.00 787.500 $ 14,765.63
$18.750 

63050-3404-94 0100 9500 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 0.000 $ 0.00 106.250 $ 2,390.63
$22.500 

63050-3404-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.125 

63945-3482-94 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.125 

63050-3404-94 0100 0020 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 13.000 0.000 $ 0.00 13.000 $ 25,025.00
$1,925.000 

63945-3482-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 8.000 0.000 $ 0.00 8.000 $ 15,400.00
$1,925.000 

63050-3404-94 0100 9501 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 625.00 
$625.000 

63050-3404-94 0100 0030 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 13.000 0.000 $ 0.00 13.000 $ 15,600.00
$1,200.000 

63945-3482-94 0100 0040 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 8.000 0.000 $ 0.00 8.000 $ 9,600.00
$1,200.000 

63050-3404-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 2,540.000 0.000 $ 0.00 2,561.000 $ 9,347.65
$3.650 

63945-3482-94 0100 0050 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,800.000 0.000 $ 0.00 1,735.000 $ 6,332.75
$3.650 

63050-3404-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 475.000 0.000 $ 0.00 487.500 $ 609.38 
$1.250 
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63945-3482-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,150.000 0.000 $ 0.00 1,095.500 $ 1,369.38
$1.250 

63050-3404-94 0100 0060 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 65.00 
$65.000 

63050-3404-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,400.00
$3,400.000 

63945-3482-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,100.00
$5,100.000 

63050-3404-94 0100 0080 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 3.000 0.000 $ 0.00 2.000 $ 12.50 
$6.250 

63945-3482-94 0100 0080 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 5.000 0.000 $ 0.00 3.250 $ 20.31 
$6.250 

63050-3404-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 522.000 0.000 $ 0.00 390.000 $ 2,067.00
$5.300 

63945-3482-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 1,044.000 114.000 $ 604.20 1,104.000 $ 5,851.20
$5.300 

63050-3404-94 0100 0100 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 420.000 0.000 $ 0.00 414.000 $ 3,519.00
$8.500 

63945-3482-94 0100 0100 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 730.000 0.000 $ 0.00 719.000 $ 6,111.50
$8.500 

63050-3404-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 1,300.000 0.000 $ 0.00 1,141.200 $ 4,165.38
$3.650 

63945-3482-94 0100 0110 713-11.01 "U" SECTION STEEL POSTS LB. 1,261.000 0.000 $ 0.00 1,287.400 $ 4,699.01
$3.650 

63050-3404-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 3,163.000 0.000 $ 0.00 3,071.200 $ 13,052.60
$4.250 

63945-3482-94 0100 0120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 6,974.000 0.000 $ 0.00 7,055.400 $ 29,985.45
$4.250 
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63050-3404-94 0100 0130 713-11.21 P POST SLIP BASE EACH 21.000 0.000 $ 0.00 22.000 $ 7,700.00
$350.000 

63945-3482-94 0100 0130 713-11.21 P POST SLIP BASE EACH 32.000 0.000 $ 0.00 30.000 $ 10,500.00
$350.000 

63050-3404-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 332.000 0.000 $ 0.00 332.000 $ 4,515.20
$13.600 

63945-3482-94 0100 0140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 745.000 0.000 $ 0.00 745.000 $ 10,132.00
$13.600 

63050-3404-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 719.000 0.000 $ 0.00 700.500 $ 10,017.15
$14.300 

63945-3482-94 0100 0150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,330.000 0.000 $ 0.00 1,313.000 $ 18,775.90
$14.300 

63050-3404-94 0100 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 55.000 0.000 $ 0.00 39.000 $ 975.00 
$25.000 

63945-3482-94 0100 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 106.000 0.000 $ 0.00 93.000 $ 2,325.00
$25.000 

63050-3404-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 560.000 0.000 $ 0.00 555.000 $ 15,817.50
$28.500 

63945-3482-94 0100 0170 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,336.000 0.000 $ 0.00 1,388.000 $ 39,558.00
$28.500 

63050-3404-94 0100 0180 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 30.000 0.000 $ 0.00 24.000 $ 684.00 
$28.500 

63945-3482-94 0100 0180 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 62.000 0.000 $ 0.00 62.000 $ 1,767.00
$28.500 

63050-3404-94 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 21.500 $ 451.50 
$21.000 

63945-3482-94 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 10.000 0.000 $ 0.00 10.000 $ 210.00 
$21.000 
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63050-3404-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 280.000 0.000 $ 0.00 330.000 $ 3,382.50
$10.250 

63945-3482-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 637.000 0.000 $ 0.00 678.000 $ 6,949.50
$10.250 

63050-3404-94 0100 0210 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 810.00 
$135.000 

63050-3404-94 0100 0220 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 5.000 0.000 $ 0.00 5.000 $ 1,625.00
$325.000 

63945-3482-94 0100 0210 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 9.000 0.000 $ 0.00 9.000 $ 2,925.00
$325.000 

63945-3482-94 0100 0220 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 210.00 
$105.000 

63050-3404-94 0100 0230 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 30.500 0.000 $ 0.00 30.960 $ 75,078.00
$2,425.000 

63945-3482-94 0100 0230 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 62.300 0.000 $ 0.00 64.982 $ 157,581.35
$2,425.000 

63050-3404-94 0100 0240 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,800.000 0.000 $ 0.00 1,326.000 $ 994.50 
$0.750 

63945-3482-94 0100 0240 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 4,650.000 0.000 $ 0.00 3,864.000 $ 2,898.00
$0.750 

63050-3404-94 0100 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

63945-3482-94 0100 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

63050-3404-94 0100 0260 730-26.08 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,650.00
$3,650.000 

63050-3404-94 0110 0310 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 
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63050-3404-94 0110 0320 803-01 SODDING (NEW SOD) S.Y. 195.000 0.000 $ 0.00 165.000 $ 1,113.75
$6.750 

Project Number: 63050-3404-94 Project Current Amount $ 117.90 
Project Number: 63945-3482-94 Project Current Amount $ -655.80

Contract Current Amount $ -537.90 
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