
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070004694 Vendor Name: HIGHWAY MARKINGS, INC.

Contract ID: CNN269 Estimate Number: 0006 Pay Period: 04/02/2015
to: 04/02/2015

Contract Location: Time Allowed: 42.0 days
. Time Charged: 134.0 days

Elapsed Calendar Days: 134.0 days
Percent Time: 319.05 %
Percent Complete ($) 89.25 %
Percent Behind: 229.80 %

Contractor: Date Let: 08/29/2014
HIGHWAY MARKINGS, INC. Date Awarded: 09/12/2014
PO BOX 70966 Date Contract Executed: 09/29/2014
Knoxville, TN 37938 Date Notice to Proceed: 10/20/2014
Phone: Date Work Began: 11/25/2014

Date to be Completed: 11/30/2014
Date Time Stopped: 03/02/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 

Project Number BID PCT Fed State Project Number Description 1
29945-3469-94 100.00 HSIP-2900(17) The miscellaneous safety improvements on various local roads

Current Contract Amount $ 399,227.65 
Original Contract Amount $ 399,227.65 

Total to Date Prev to Date This Estimate
Participating $ 357,372.18 $ 358,106.82 $ -734.64 

Total Earnings $ 357,372.18 $ 358,106.82 $ -734.64 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

3/29/2016



Amount Due $ 357,372.18 $ 358,106.82 $ -734.64 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 357,372.18 $ 358,106.82 $ -734.64 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 357,372.18 $ 358,106.82 $ -734.64 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

29945-3469-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -92.000 $ -23,000.00
$250.000 

29945-3469-94 0100 9003 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 29.000 $ 1,116.50
$38.500 

29945-3469-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,600.000 0.000 $ 0.00 2,412.500 $ 46,440.63
$19.250 

29945-3469-94 0100 0020 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 1,025.000 0.000 $ 0.00 1,037.500 $ 23,343.75
$22.500 

29945-3469-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 200.000 $ 5,775.00
$28.875 

29945-3469-94 0100 9001 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$33.750 

29945-3469-94 0100 0030 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

29945-3469-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,975.00
$1,975.000 

29945-3469-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 4.000 $ 2,500.00
$625.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
29945-3469-94 0100 0060 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 

29945-3469-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 2,413.000 0.000 $ 0.00 2,450.000 $ 3,062.50
$1.250 

29945-3469-94 0100 0080 706-10.26 ROUNDED END ELEMENT EACH 62.000 0.000 $ 0.00 64.000 $ 4,160.00
$65.000 

29945-3469-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

29945-3469-94 0100 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 96.000 0.000 $ 0.00 96.000 $ 4,224.00
$44.000 

29945-3469-94 0100 0110 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 38.000 15.350 $ 88.26 30.680 $ 176.41 
$5.750 

29945-3469-94 0100 0120 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 385.000 6.000 $ 32.10 390.000 $ 2,086.50
$5.350 

29945-3469-94 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 11,718.000 0.000 $ 0.00 9,649.150 $ 34,736.94
$3.600 

29945-3469-94 0100 0140 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 8,267.000 0.000 $ 0.00 6,241.100 $ 27,772.90
$4.450 

29945-3469-94 0100 0150 713-11.21 P POST SLIP BASE EACH 188.000 -3.000 $ -855.00 176.000 $ 50,160.00
$285.000 

29945-3469-94 0100 0160 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 1,160.000 0.000 $ 0.00 1,154.840 $ 15,648.08
$13.550 

29945-3469-94 0100 0170 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,576.000 0.000 $ 0.00 1,552.170 $ 22,428.86
$14.450 

29945-3469-94 0100 0180 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 143.000 0.000 $ 0.00 142.000 $ 3,550.00

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$25.000 

29945-3469-94 0100 0190 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 500.000 0.000 $ 0.00 427.000 $ 10,675.00
$25.000 

29945-3469-94 0100 0200 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 315.000 0.000 $ 0.00 316.000 $ 3,318.00
$10.500 

29945-3469-94 0100 0210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 70.800 0.000 $ 0.00 70.798 $ 29,381.17
$415.000 

29945-3469-94 0100 0220 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 46.900 0.000 $ 0.00 46.518 $ 62,799.30
$1,350.000 

29945-3469-94 0100 0230 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 56.700 0.000 $ 0.00 58.541 $ 2,341.64
$40.000 

29945-3469-94 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

Project Number: 29945-3469-94 Project Current Amount $ -734.64
Contract Current Amount $ -734.64 

3/29/2016


