
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNN270 Estimate Number: 0005 Pay Period: 12/03/2014
to: 04/10/2015

Contract Location: Time Allowed: 49.0 days
from west of Davidson Lane (L.M. 1.67) Time Charged: 47.0 days

Elapsed Calendar Days: 47.0 days
Percent Time: 95.92 %
Percent Complete ($) 125.52 %
Percent Behind: - %

Contractor: Date Let: 08/29/2014
ROGERS GROUP, INC. Date Awarded: 09/12/2014
PO Box 25250 Date Contract Executed: 09/22/2014
Nashville, TN 37202 Date Notice to Proceed: 10/13/2014
Phone: Date Work Began: 11/03/2014

Date to be Completed: 11/30/2014
Date Time Stopped: 11/28/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:

ANDERSON 

Project Number BID PCT Fed State Project Number Description 1
01953-8567-54 100.00 STP-M-9115(15) The resurfacing on Emory Valley Road from west of Davidson L

Current Contract Amount $ 491,767.19 
Original Contract Amount $ 491,767.19 

Total to Date Prev to Date This Estimate
Participating $ 601,409.45 $ 601,409.45 $ 0.00 

Total Earnings $ 601,409.45 $ 601,409.45 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 601,409.45 $ 601,409.45 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/7/2015



Total Adjusted Earnings $ 601,409.45 $ 601,409.45 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 601,409.45 $ 601,409.45 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
01953-8567-54 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

01953-8567-54 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

01953-8567-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,425.410 $ -5,425.41 

01953-8567-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

01953-8567-54 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 28.000 0.000 $ 0.00 0.000 $ 0.00 
$75.580 

01953-8567-54 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 858.000 0.000 $ 0.00 769.930 $ 68,061.81
$88.400 

01953-8567-54 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,634.980 $ -4,634.98 

01953-8567-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 619.500 $ 619.50 

01953-8567-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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01953-8567-54 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 32.000 0.000 $ 0.00 21.360 $ 10,893.60
$510.000 

01953-8567-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

01953-8567-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

01953-8567-54 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 65.000 0.000 $ 0.00 0.000 $ 0.00 
$99.850 

01953-8567-54 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,845.000 0.000 $ 0.00 4,138.860 $ 386,569.52
$93.400 

01953-8567-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,983.190 $ -4,983.19 

01953-8567-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

01953-8567-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,089.500 $ 2,089.50 

01953-8567-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

01953-8567-54 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,208.000 0.000 $ 0.00 4,330.350 $ 59,325.80
$13.700 

01953-8567-54 0100 0070 701-02.01 CONCRETE CURB RAMP (RETROFIT) S.F. 128.000 0.000 $ 0.00 232.000 $ 9,883.20
$42.600 

01953-8567-54 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,480.00
$7,480.000 

01953-8567-54 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 110.000 0.000 $ 0.00 110.000 $ 2,200.00
$20.000 

01953-8567-54 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 55.000 0.000 $ 0.00 55.000 $ 1,100.00
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$20.000 

01953-8567-54 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 517.000 0.000 $ 0.00 499.000 $ 2,395.20
$4.800 

01953-8567-54 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 183.000 0.000 $ 0.00 351.000 $ 3,510.00
$10.000 

01953-8567-54 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 18.000 0.000 $ 0.00 35.000 $ 3,675.00
$105.000 

01953-8567-54 0100 0140 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 208.000 0.000 $ 0.00 415.000 $ 8,092.50
$19.500 

01953-8567-54 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 6.000 0.000 $ 0.00 8.000 $ 1,080.00
$135.000 

01953-8567-54 0100 0160 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 1,317.000 0.000 $ 0.00 1,830.000 $ 2,745.00
$1.500 

01953-8567-54 0100 0170 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 10.000 0.000 $ 0.00 15.000 $ 165.00 
$11.000 

01953-8567-54 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.000 0.000 $ 0.00 5.600 $ 2,968.00
$530.000 

01953-8567-54 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 5.000 0.000 $ 0.00 4.220 $ 8,018.00
$1,900.000 

01953-8567-54 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,720.00
$13,720.000 

01953-8567-54 0100 0210 730-14.02 SAW SLOT L.F. 1,250.000 0.000 $ 0.00 3,179.000 $ 17,166.60
$5.400 

01953-8567-54 0100 0220 730-14.03 LOOP WIRE L.F. 2,500.000 0.000 $ 0.00 8,536.000 $ 4,694.80
$0.550 
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