
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104197 Vendor Name: SOUTHERN CONSTRUCTORS, INC.

Contract ID: CNN276 Estimate Number: 0004 Pay Period: 02/21/2015
to: 04/28/2015

Contract Location: Time Allowed: 197.0 days
(L.M. 9.84). Time Charged: 195.0 days

Elapsed Calendar Days: 195.0 days
Percent Time: 98.98 %
Percent Complete ($) 105.12 %
Percent Behind: - %

Contractor: Date Let: 08/29/2014
SOUTHERN CONSTRUCTORS, INC. Date Awarded: 09/12/2014
P O Box 9476 Date Contract Executed: 09/25/2014
Knoxville, TN 37940 Date Notice to Proceed: 10/16/2014
Phone: Date Work Began: 12/03/2014

Date to be Completed: 04/30/2015
Date Time Stopped: 04/28/2015
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15004-4211-04 100.00 NA The repair of the bridge on S.R. 32 over Cosby Creek (L.M. 9

Current Contract Amount $ 178,448.00 
Original Contract Amount $ 174,810.00 

Total to Date Prev to Date This Estimate
Participating $ 186,959.05 $ 186,959.05 $ 0.00 

Total Earnings $ 186,959.05 $ 186,959.05 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 186,959.05 $ 186,959.05 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -3,917.05 $ 3,917.05 
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Total Adjusted Earnings $ 186,959.05 $ 183,042.00 $ 3,917.05 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 186,959.05 $ 183,042.00 $ 3,917.05 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
15004-4211-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,638.00

Asbestos Abatement $3,638.000 
0500 9500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LS $ 3,638.000 1.000 $ 3,638.00 0.000 $ 0.00 

15004-4211-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 

15004-4211-04 0500 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

15004-4211-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -142.170 $ -142.17 

15004-4211-04 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15004-4211-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 220.000 0.000 $ 0.00 199.000 $ 2,388.00
$12.000 

15004-4211-04 0500 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 19.000 0.000 $ 0.00 36.140 $ 7,228.00
$200.000 

15004-4211-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -105.800 $ -105.80 

15004-4211-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 24.000 $ 24.00 
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15004-4211-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15004-4211-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15004-4211-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15004-4211-04 0500 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 21.000 0.000 $ 0.00 23.150 $ 5,093.00
$220.000 

15004-4211-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40.660 $ 40.66 

15004-4211-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15004-4211-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21.000 $ 21.00 

15004-4211-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

15004-4211-04 0500 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 150.000 0.000 $ 0.00 150.000 $ 6,000.00
$40.000 

15004-4211-04 0500 0060 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

15004-4211-04 0500 0070 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 630.000 0.000 $ 0.00 630.000 $ 7,560.00
$12.000 

15004-4211-04 0500 0080 604-10.05 CONCRETE S.F. 19.000 0.000 $ 0.00 0.000 $ 0.00 
$120.000 

15004-4211-04 0500 0090 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00
$8,000.000 
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15004-4211-04 0500 0100 604-10.24 JACKING CONCRETE SPANS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

15004-4211-04 0500 0110 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

15004-4211-04 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 19.000 0.000 $ 0.00 35.013 $ 4,201.56
$120.000 

15004-4211-04 0500 0130 604-10.58 EPOXY INJECTION (INJECTION) GAL. 2.000 0.000 $ 0.00 2.000 $ 250.00 
$125.000 

15004-4211-04 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 23.000 0.000 $ 0.00 39.833 $ 13,941.55
$350.000 

0500 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 350.000 0.733 $ 256.55 0.000 $ 0.00 

15004-4211-04 0500 0150 617-01 BRIDGE DECK SEALANT S.Y. 162.000 0.000 $ 0.00 162.000 $ 3,240.00
$20.000 

15004-4211-04 0500 0160 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 27.000 $ 2,025.00
$75.000 

15004-4211-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$93.750 

15004-4211-04 0500 0170 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 38.000 0.000 $ 0.00 12.500 $ 375.00 
$30.000 

15004-4211-04 0500 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 38.000 $ 1,710.00
$45.000 

0500 9010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 45.000 0.500 $ 22.50 0.000 $ 0.00 

15004-4211-04 0500 0180 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

15004-4211-04 0500 0190 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

15004-4211-04 0500 0200 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

15004-4211-04 0500 0210 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
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$5,000.000 

15004-4211-04 0500 0220 706-01 GUARDRAIL REMOVED L.F. 135.000 0.000 $ 0.00 135.000 $ 405.00 
$3.000 

15004-4211-04 0500 0230 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

15004-4211-04 0500 0240 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
$25,000.000 

15004-4211-04 0500 0250 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 250.000 0.000 $ 0.00 250.000 $ 6,250.00
$25.000 

15004-4211-04 0500 0260 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 400.00 
$20.000 

15004-4211-04 0500 0270 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 10.000 0.000 $ 0.00 10.000 $ 150.00 
$15.000 

15004-4211-04 0500 0280 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 12.000 $ 240.00 
$20.000 

15004-4211-04 0500 0290 712-06 SIGNS (CONSTRUCTION) S.F. 372.000 0.000 $ 0.00 377.750 $ 5,666.25
$15.000 

15004-4211-04 0500 0300 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 800.000 0.000 $ 0.00 1,084.000 $ 2,710.00
$2.500 

15004-4211-04 0500 0310 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 45.000 0.000 $ 0.00 45.000 $ 900.00 
$20.000 

15004-4211-04 0500 0320 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.325 $ 3,250.00
$10,000.000 

15004-4211-04 0500 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

15004-4211-04 0500 0340 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

Project Number: 15004-4211-04 Project Current Amount $ 3,917.05
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Contract Current Amount $ 3,917.05 
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