
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 1000000060 Vendor Name: BALDWIN PAVING CO., INC.

Contract ID: CNN280 Estimate Number: 0006 Pay Period: 09/01/2015
to: 12/07/2015

Contract Location: Time Allowed: 139.0 days
surface treatment on Shute Lane/Saundersville Road from S. Time Charged: 149.0 days

Elapsed Calendar Days: 149.0 days
Percent Time: 107.19 %
Percent Complete ($) 89.31 %
Percent Behind: 17.88 %

Contractor: Date Let: 12/05/2014
BALDWIN PAVING CO., INC. Date Awarded: 12/19/2014
1014 Kenmill Dr. NW Date Contract Executed: 01/22/2015
Marietta, GA 30060 Date Notice to Proceed: 02/12/2015
Phone: Date Work Began: 03/10/2015

Date to be Completed: 06/30/2015
Date Time Stopped: 07/10/2015
Date Accepted: 07/15/2015

Estimate Paid: NO 

Counties:
DAVIDSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98301-3431-94 100.00 PHSIP-REG3(161) The miscellaneous safety improvements including high frictio

Current Contract Amount $ 565,370.44 
Original Contract Amount $ 565,370.44 

Total to Date Prev to Date This Estimate
Participating $ 506,910.67 $ 506,910.67 $ 0.00 

Total Earnings $ 506,910.67 $ 506,910.67 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 506,910.67 $ 506,910.67 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 506,910.67 $ 506,910.67 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 506,910.67 $ 506,910.67 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

98301-3431-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -4,200.00
$420.000 

98301-3431-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -48.800 $ -48.80 

98301-3431-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -119.810 $ -119.81 

98301-3431-94 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 140.000 0.000 $ 0.00 9.220 $ 544.35 
$59.040 

98301-3431-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$88.560 

98301-3431-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$88.560 

98301-3431-94 0100 0020 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$9.230 

98301-3431-94 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 275.000 0.000 $ 0.00 0.000 $ 0.00 
$41.650 

2/11/2016
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Item Code Description Units Bid Qty Qty This 
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Supplemental Description Unit Price
98301-3431-94 0100 0040 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.400 0.000 $ 0.00 0.000 $ 0.00 

$896.200 

98301-3431-94 0100 0050 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.400 0.000 $ 0.00 0.000 $ 0.00 
$42.170 

98301-3431-94 0100 0060 406-04.02 HIGH FRICTION SURFACE TREATMENT S.Y. 13,130.000 0.000 $ 0.00 12,388.660 $ 235,384.54
$19.000 

98301-3431-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98301-3431-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98301-3431-94 0100 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 15.000 0.000 $ 0.00 14.740 $ 4,429.22
$300.490 

98301-3431-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13.400 $ -13.40 

98301-3431-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98301-3431-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98301-3431-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98301-3431-94 0100 0080 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 5,750.000 0.000 $ 0.00 5,467.500 $ 21,596.63
$3.950 

98301-3431-94 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,813.00
$23,813.000 

2/11/2016
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98301-3431-94 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$32.680 

98301-3431-94 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 54.000 0.000 $ 0.00 72.000 $ 569.52 
$7.910 

98301-3431-94 0100 0120 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 50.000 0.000 $ 0.00 50.000 $ 1,054.50
$21.090 

98301-3431-94 0100 0130 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 834.000 0.000 $ 0.00 786.000 $ 5,053.98
$6.430 

98301-3431-94 0100 0140 713-02.22 BARRIER WALL DELINEATION ENHANCEMENT L.F. 200.000 0.000 $ 0.00 200.000 $ 2,320.00
$11.600 

98301-3431-94 0100 0150 713-11.01 "U" SECTION STEEL POSTS LB. 819.000 0.000 $ 0.00 809.000 $ 2,985.21
$3.690 

98301-3431-94 0100 0160 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 5,443.000 0.000 $ 0.00 4,859.400 $ 22,304.65
$4.590 

98301-3431-94 0100 0170 713-11.21 P POST SLIP BASE EACH 20.000 0.000 $ 0.00 20.000 $ 8,118.40
$405.920 

98301-3431-94 0100 0180 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 494.000 0.000 $ 0.00 494.500 $ 6,596.63
$13.340 

98301-3431-94 0100 0190 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 1,068.000 0.000 $ 0.00 975.000 $ 14,800.50
$15.180 

98301-3431-94 0100 0200 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 125.000 0.000 $ 0.00 107.000 $ 2,256.63
$21.090 

98301-3431-94 0100 0210 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 650.000 0.000 $ 0.00 703.000 $ 18,531.08
$26.360 

98301-3431-94 0100 0220 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 175.000 0.000 $ 0.00 147.000 $ 3,874.92
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$26.360 

98301-3431-94 0100 0230 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 160.000 0.000 $ 0.00 112.445 $ 1,422.43
$12.650 

98301-3431-94 0100 0240 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,146.000 0.000 $ 0.00 1,092.000 $ 11,509.68
$10.540 

98301-3431-94 0100 0250 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 26.000 0.000 $ 0.00 32.000 $ 3,373.76
$105.430 

98301-3431-94 0100 0260 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 205.000 0.000 $ 0.00 202.000 $ 4,260.18
$21.090 

98301-3431-94 0100 0270 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 7.000 0.000 $ 0.00 7.000 $ 1,476.09
$210.870 

98301-3431-94 0100 0280 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 3.000 0.000 $ 0.00 3.000 $ 632.61 
$210.870 

98301-3431-94 0100 0290 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 4.000 0.000 $ 0.00 6.000 $ 1,265.22
$210.870 

98301-3431-94 0100 0300 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 632.58 
$105.430 

98301-3431-94 0100 0310 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 210.87 
$210.870 

98301-3431-94 0100 0320 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 32.600 0.000 $ 0.00 31.323 $ 82,563.36
$2,635.870 

98301-3431-94 0100 0330 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 1,775.000 0.000 $ 0.00 1,024.000 $ 1,075.20
$1.050 

98301-3431-94 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,413.00
$20,413.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

98301-3431-94 0100 0350 730-02.27 SIGNAL HEAD ASSEMBLY (440) EACH 2.000 0.000 $ 0.00 2.000 $ 3,163.04
$1,581.520 

98301-3431-94 0100 0360 730-02.41 SIGNAL HEAD MODIFICATION (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 5,060.88
(BACKPLATE W/ REFLECTIVE BORDER) $632.610 

2/11/2016


