
6/11/2016 20160718

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN283 Pay Period:  6/11/2016Contract: Estimate Number: 0019 to  07/18/2016Estimate Type: Final

Mid-State Construction Company, Inc.Contractor:
Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/29/2014
09/12/2014

10/01/2014

11/20/2014

%

$0.00

418.0
418.0
418.0
100.00

%Percent Complete($):
%Percent Behind:

DAVIDSON

---

Date Notice to Proceed: 10/22/2014

12/13/2015
12/13/2015
03/08/2016

$4,971,573.43
$4,862,590.14

$5,189,945.73 $0.00$5,189,945.73

$0.00
$-654.88Test Report Payment Adjustments:

$5,189,290.85 $5,189,290.85 0.00

$5,189,945.73 $0.00$5,189,945.73

$0.00 $0.00

$-654.88 $0.00
$0.00 $0.00

Bridge repairs on S.R. 45 over the Cumberland River

104.92

20160718

Project(s) 19042-4270-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
94419042-4270-04 The repair of the bridges on S.R. 45 over the Cumberland RivN/A100.00 349330.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19042-4270-04 0500 9505 DOLL ADDITIONAL COMPENSATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $30,000.000
0.000
1.000

$0.000
$30,000.000

104-04.01

19042-4270-04 0500 9504 LS ADDITIONAL WORK (    )/Bearing
Pad Additional Work

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $20,812.000
0.000
1.000

$0.000
$20,812.000

104-04.31

19042-4270-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,705.000
0.000
1.000

$0.000
$2,705.000

105-01

19042-4270-04 0100 9018 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-07

19042-4270-04 0100 9014 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100
-5,851.340-5,851.340

0.0000.000

19042-4270-04 0500 9015 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0019042-4270-04 0100 9016 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90160100
-9,926.720-9,926.720

0.0000.000

19042-4270-04 0500 9017 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

19042-4270-04 0500 0310 LS REMOVAL AND DISPOSAL OF
BRUSH & TREES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,964.970
0.000
1.000

$0.000
$25,964.970

201-07.01

19042-4270-04 0100 0020 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
27.000 $50.070

0.000
18.550

$0.000
$928.799

203-01

19042-4270-04 0100 9010 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $75.105
0.000
0.000

$0.000
$0.000

203-01.03

19042-4270-04 0100 9011 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $75.105
0.000
0.000

$0.000
$0.000

203-05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 50 1 001 00 0 000 0019042-4270-04 0100 0030 LS CONSTRUCTION OF HAUL ROAD Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $41,581.030
0.000
1.000

$0.000
$41,581.030

203-50

19042-4270-04 0500 9500 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $225.000
0.000

16.070
$0.000

$3,615.750

204-08.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95000500
-15.750-0.070

0.0000.000

19042-4270-04 0500 0320 C.Y. BRIDGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $50.020

0.000
43.000

$0.000
$2,150.860

204-11

19042-4270-04 0100 0040 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $12.460

0.000
0.000

$0.000
$0.000

209-05

19042-4270-04 0100 0050 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,029.000 $5.130

0.000
257.000

$0.000
$1,318.410

209-08.02

19042-4270-04 0100 0060 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
558.000 $38.950

0.000
117.770

$0.000
$4,587.142

303-01

Page 4RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 135 11135 11 0 000 0019042-4270-04 0100 0070 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:
This Est:
Total:Total:

This Est:
169.000 $53.080

0.000
135.110

$0.000
$7,171.639

303-01.02

19042-4270-04 0100 0080 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $160.140

0.000
48.520

$0.000
$7,769.993

307-02.07

19042-4270-04 0100 9007 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90070100
-257.690-257.690

0.0000.000

19042-4270-04 0100 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

19042-4270-04 0100 9009 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

19042-4270-04 0100 0090 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.200 $1,082.000
0.000
0.000

$0.000
$0.000

402-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 855 85 0 000 0019042-4270-04 0100 0100 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,082.000
0.000
5.850

$0.000
$6,329.700

403-01

19042-4270-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

19042-4270-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

19042-4270-04 0100 0110 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
569.000 $181.780

0.000
1,063.310

$0.000
$193,288.492

411-02.10

19042-4270-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-1,039.380-1,039.380

0.0000.000

19042-4270-04 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

Page 6RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19042-4270-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

19042-4270-04 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

19042-4270-04 0100 0120 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,164.000 $7.410

0.000
10,671.780

$0.000
$79,077.890

415-01.02

19042-4270-04 0500 0330 LS BRACING REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $29,671.280
0.000
1.000

$0.000
$29,671.280

602-10.05

19042-4270-04 0500 0340 LS BEARING DEVICE (REPAIR) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,285.210
0.000
0.000

$0.000
$0.000

602-10.12

19042-4270-04 0500 0350 LB. STRUCTURAL STEEL (REPAIRS) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,585.000 $15.080

0.000
6,617.160

$0.000
$99,786.773

602-10.32

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500500
-2.410-0.160
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 005 00 0 000 0019042-4270-04 0500 9019 EACH BEARING DEVICE
(DESCRIPTION)/Replacement

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10,137.000
0.000
5.000

$0.000
$50,685.000

602-10.60

19042-4270-04 0500 0360 LS REPAINTING EXISTING STEEL
STRUCTURES (LOC. & DES.)/(BR
NO 19- SR45-9.26L)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $895,896.000
0.000
1.000

$0.000
$895,896.000

603-02.01

19042-4270-04 0500 0370 LS REPAINTING EXISTING STEEL
STRUCTURES (LOC. & DES.)/(BR
NO 19- SR45-9.26R)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $755,236.000
0.000
1.000

$0.000
$755,236.000

603-02.02

19042-4270-04 0500 0380 LS CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(BR NO 19-SR45-9.26L)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $826,648.000
0.000
1.000

$0.000
$826,648.000

603-05.20

19042-4270-04 0500 0390 LS CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(BR NO 19-SR45-9.26R)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $826,648.000
0.000
1.000

$0.000
$826,648.000

603-05.21

19042-4270-04 0500 0400 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
410.000 $2.500

0.000
817.300

$0.000
$2,043.250

604-02.03

19042-4270-04 0500 0410 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
220.000 $353.370

0.000
223.470

$0.000
$78,967.594

604-03.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15625 00 12 500 0012 500 00 0 000 0019042-4270-04 0500 0420 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,500.000 $8.660

0.000
12,500.000

$0.000
$108,250.000

604-04.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200500
0.0000.000
0.0000.000

19042-4270-04 0500 0430 S.F. CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
316.000 $85.880

0.000
735.970

$0.000
$63,205.104

604-10.05

19042-4270-04 0500 0440 S.Y. NON-PENETRATING CONCRETE
SEAL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
720.000 $26.420

0.000
720.000

$0.000
$19,022.400

604-10.17

19042-4270-04 0500 0450 LS JACKING CONCRETE SPANS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $19,321.500
0.000
1.000

$0.000
$19,321.500

604-10.24

19042-4270-04 0500 0460 S.Y. CONCRETE SLOPE PAVING
REPAIRS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $280.890

0.000
64.310

$0.000
$18,064.036

604-10.29

19042-4270-04 0500 0470 S.Y. BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $367.640
0.000
3.500

$0.000
$1,286.740

604-10.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58 50 77 0077 00 0 000 0019042-4270-04 0500 0480 L.F. EXPANSION JOINT REPAIRS
(TYPE C)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
76.000 $600.420

0.000
77.000

$0.000
$46,232.340

604-10.35

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04800500
-22,604.11076.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04800500
22,604.1100.000

0.0000.000

19042-4270-04 0500 0490 L.F. EXPANSION JOINT REPAIRS
(TYPE D)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $590.950

0.000
38.500

$0.000
$22,751.575

604-10.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04900500
-10,968.41038.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04900500
10,968.4100.000

0.0000.000

19042-4270-04 0500 0500 L.F. EXPANSION JOINT REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $113.480

0.000
38.000

$0.000
$4,312.240

604-10.44

19042-4270-04 0500 0510 L.F. EXPANSION JOINT REPAIRS
(TYPE G)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $694.460

0.000
39.000

$0.000
$27,083.940

604-10.46

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05100500
-10,801.59038.000

0.0000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05100500
10,801.5900.000

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

11 97 24 5224 52 0 000 0019042-4270-04 0500 0520 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $183.820

0.000
24.520

$0.000
$4,507.266

604-10.50

19042-4270-04 0500 0530 S.F. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
703.000 $94.260

0.000
849.570

$0.000
$80,080.468

604-10.54

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300500
0.0000.000
0.0000.000

19042-4270-04 0500 0540 C.Y. CONCRETE (FOUNDATION
REPAIRS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $880.010

0.000
11.530

$0.000
$10,146.515

604-10.55

19042-4270-04 0500 0550 LS MISCELLANEOUS BRIDGE ITEMS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,920.160
0.000
1.000

$0.000
$3,920.160

604-10.90

19042-4270-04 0100 0130 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $92.170

0.000
46.000

$0.000
$4,239.820

610-07.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01300100
0.0000.000
0.0000.000

19042-4270-04 0500 0560 S.Y. TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,472.000 $34.350

0.000
10,623.110

$0.000
$364,903.829

617-04.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67 40 44 1044 10 0 000 0019042-4270-04 0500 0570 L.F. CONCRETE PARAPET
(BRIDGERAIL REPLACEMENT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
42.000 $87.920

0.000
44.100

$0.000
$3,877.272

620-10.01

19042-4270-04 0500 0580 L.F. STRUCTURAL TUBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
115.000 $128.740

0.000
125.750

$0.000
$16,189.055

620-12

19042-4270-04 0100 0140 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:
This Est:
Total:Total:

This Est:
81.000 $91.970

0.000
82.500

$0.000
$7,587.525

705-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400100
-137.970-1.500

0.0000.000

19042-4270-04 0100 9006 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $114.963
0.000
0.000

$0.000
$0.000

705-01.50

19042-4270-04 0100 9501 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $19.950
0.000

150.000
$0.000

$2,992.500

705-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100
-498.750-25.000

0.0000.000

19042-4270-04 0100 9503 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,594.000
0.000
1.000

$0.000
$2,594.000

705-04.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 2 002 00 0 000 0019042-4270-04 0100 0150 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,339.240
0.000
2.000

$0.000
$2,678.480

705-08.51

19042-4270-04 0100 9502 L.F. GUARDRAIL RESET Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $6.200
0.000

75.000
$0.000

$465.000

706-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95020100
0.0000.000
0.0000.000

19042-4270-04 0100 0160 L.F. REMOVAL AND RESET FENCE
(DESCRIPTION)/(Chain Link)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $16.230

0.000
84.000

$0.000
$1,363.320

707-06.03

19042-4270-04 0100 0170 C.Y. RUBBLE STONE RIP-RAP Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $240.190
0.000

14.730
$0.000

$3,537.999

709-01.01

19042-4270-04 0500 0590 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $84.160

0.000
17.000

$0.000
$1,430.720

710-09.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900500
0.0000.000
0.0000.000

19042-4270-04 0500 0600 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $42.700

0.000
29.000

$0.000
$1,238.300

710-09.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000500
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 45 1 001 00 0 000 0019042-4270-04 0100 0180 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $24,758.620
0.000
1.000

$0.000
$24,758.620

712-01

19042-4270-04 0100 0190 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,700.000 $23.370

0.000
3,924.100

$0.000
$91,706.217

712-02.02

19042-4270-04 0100 0200 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
236.000 $12.980

0.000
147.000

$0.000
$1,908.060

712-04.01

19042-4270-04 0100 0210 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
156.000 $12.980

0.000
414.000

$0.000
$5,373.720

712-04.50

19042-4270-04 0100 0220 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
57.000 $18.390

0.000
42.000

$0.000
$772.380

712-05.03

19042-4270-04 0100 0230 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
696.000 $3.250

0.000
664.000

$0.000
$2,158.000

712-06

19042-4270-04 0100 0240 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,217.250
0.000
2.000

$0.000
$2,434.500

712-08.03
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
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Supplemental Description

2 00 4 004 00 0 000 0019042-4270-04 0100 0250 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $4,869.000
0.000
4.000

$0.000
$19,476.000

713-16.01

19042-4270-04 0100 0260 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.100 $3,246.000
0.000
6.540

$0.000
$21,228.840

716-05.20

19042-4270-04 0100 0270 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $7,033.000
0.000
2.467

$0.000
$17,350.411

716-12.01

19042-4270-04 0100 0280 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $182,929.300
0.000
1.000

$0.000
$182,929.300

717-01

19042-4270-04 0100 0290 UNIT SEEDING (WITH MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $54.100
0.000

51.000
$0.000

$2,759.100

801-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100
0.0000.000
0.0000.000

19042-4270-04 0100 9012 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.345
0.000
0.000

$0.000
$0.000

801-02
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19042-4270-04 0100 0300 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $27.050
0.000
0.000

$0.000
$0.000

801-03

19042-4270-04 0100 9013 UNIT MULCH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $32.460
0.000
0.000

$0.000
$0.000

801-06

V44 *END OF REPORT*
Page 16RR004


