
Rpt-ID: RCPCSUM1 Tennessee Date: 06/03/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNN284 Estimate Number: 0010 Pay Period: 11/01/2015
to: 05/23/2016

Contract Location: Time Allowed: 297.0 days
(L.M. 2.88). Time Charged: 297.0 days

Elapsed Calendar Days: 297.0 days
Percent Time: 100.00 %
Percent Complete ($) 105.60 %
Percent Behind: - %

Contractor: Date Let: 10/17/2014
JAMISON CONSTRUCTION, LLC Date Awarded: 10/29/2014
4532 Indian Creek Road Date Contract Executed: 11/17/2014
McEwen, TN 37101 Date Notice to Proceed: 12/08/2014
Phone: Date Work Began: 01/06/2015

Date to be Completed: 09/30/2015
Date Time Stopped: 09/30/2015
Date Accepted: 11/06/2015

Estimate Paid: NO 

Counties:
SMITH 

Project Number BID PCT Fed State Project Number Description 1
80046-4215-04 100.00 N/A The repair of the bridge on S.R. 264 over Hickman Creek (L.M

Current Contract Amount $ 415,740.30 
Original Contract Amount $ 415,740.30 

Total to Date Prev to Date This Estimate
Participating $ 435,762.11 $ 434,928.56 $ 833.55 

Total Earnings $ 435,762.11 $ 434,928.56 $ 833.55 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 435,762.11 $ 434,928.56 $ 833.55 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 435,762.11 $ 434,928.56 $ 833.55 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 435,762.11 $ 434,928.56 $ 833.55 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

80046-4215-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,400.00
$4,400.000 

80046-4215-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

80046-4215-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -786.280 $ -786.28 

80046-4215-04 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80046-4215-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -43.850 $ -43.85 -957.470 $ -957.47 

80046-4215-04 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80046-4215-04 0500 0380 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

80046-4215-04 0500 0390 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 54,000.00
(BR NO 80-SR264-2.88) $54,000.000 

80046-4215-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 55.000 0.000 $ 0.00 115.050 $ 1,150.50
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$10.000 

80046-4215-04 0100 9010 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

80046-4215-04 0100 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

80046-4215-04 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

80046-4215-04 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

80046-4215-04 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 40.000 0.000 $ 0.00 251.870 $ 15,615.94
$62.000 

80046-4215-04 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 15.000 0.000 $ 0.00 44.830 $ 11,162.67
$249.000 

80046-4215-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -176.050 $ -176.05 

80046-4215-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13.500 $ 13.50 

80046-4215-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80046-4215-04 0100 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 
$1,070.000 

80046-4215-04 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.400 0.420 $ 449.40 0.420 $ 449.40 
$1,070.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
80046-4215-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

80046-4215-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80046-4215-04 0100 0090 411-01.10 ACS MIX(PG64-22) GRADING D TON 55.000 0.000 $ 0.00 85.600 $ 5,050.40
$59.000 

80046-4215-04 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -75.720 $ -75.72 

80046-4215-04 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80046-4215-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 48.000 $ 48.00 

80046-4215-04 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

80046-4215-04 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 840.000 0.000 $ 0.00 742.890 $ 7,614.62
$10.250 

80046-4215-04 0500 0400 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00
$21,000.000 

80046-4215-04 0500 0410 604-02.03 EPOXY COATED REINFORCING STEEL LB. 37,940.000 0.000 $ 0.00 38,073.000 $ 41,880.30
$1.100 

80046-4215-04 0500 0420 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 97.000 0.000 $ 0.00 99.020 $ 29,606.98
$299.000 

80046-4215-04 0500 0430 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 115.000 0.000 $ 0.00 115.000 $ 58,650.00
$510.000 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 
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Paid Total Qty Total Amt

Supplemental Description Unit Price

80046-4215-04 0500 0440 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 375.000 0.000 $ 0.00 375.000 $ 3,187.50
$8.500 

80046-4215-04 0500 0450 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 350.000 0.000 $ 0.00 350.000 $ 2,975.00
$8.500 

80046-4215-04 0500 0460 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 515.000 0.000 $ 0.00 474.000 $ 2,237.28
$4.720 

80046-4215-04 0500 0470 604-10.05 CONCRETE S.F. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

80046-4215-04 0500 0480 604-10.54 CONCRETE REPAIRS S.F. 4.000 0.000 $ 0.00 35.330 $ 7,066.00
$200.000 

80046-4215-04 0500 0490 617-02 BRIDGE DECK CRACK SEALING L.F. 470.000 0.000 $ 0.00 470.000 $ 940.00 
$2.000 

80046-4215-04 0500 0500 617-05 SEALANT (DESCRIPTION) GAL. 3.000 0.000 $ 0.00 3.000 $ 330.00 
(HMWM) $110.000 

80046-4215-04 0500 0510 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 307.000 0.000 $ 0.00 320.000 $ 29,120.00
$91.000 

80046-4215-04 0500 0520 620-10.01 CONCRETE PARAPET (BRIDGERAIL REPLACEMENT) L.F. 11.000 0.000 $ 0.00 11.000 $ 2,200.00
$200.000 

80046-4215-04 0100 0110 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 56.000 $ 3,584.00
$64.000 

80046-4215-04 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 38.50 
$38.500 

80046-4215-04 0100 9000 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 
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80046-4215-04 0100 0120 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$19.250 

80046-4215-04 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 24.500 $ 707.44 
$28.875 

80046-4215-04 0100 0130 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,284.00
$642.000 

80046-4215-04 0100 0140 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 2.000 $ 4,710.00
$2,355.000 

80046-4215-04 0100 0150 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,300.000 

80046-4215-04 0100 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

80046-4215-04 0100 0170 706-01 GUARDRAIL REMOVED L.F. 385.000 0.000 $ 0.00 385.000 $ 385.00 
$1.000 

80046-4215-04 0100 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
$28,000.000 

80046-4215-04 0100 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 100.000 0.000 $ 0.00 80.000 $ 2,240.00
$28.000 

80046-4215-04 0500 0530 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 140.000 0.000 $ 0.00 130.000 $ 3,640.00
$28.000 

80046-4215-04 0100 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 42.000 0.000 $ 0.00 32.000 $ 1,280.00
$40.000 

80046-4215-04 0100 0210 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 10.000 0.000 $ 0.00 10.000 $ 120.00 
$12.000 

80046-4215-04 0100 0220 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 12.000 $ 420.00 
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Supplemental Description Unit Price
$35.000 

80046-4215-04 0100 0230 712-06 SIGNS (CONSTRUCTION) S.F. 1,165.000 0.000 $ 0.00 1,142.700 $ 9,141.60
$8.000 

80046-4215-04 0100 0240 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 23.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

80046-4215-04 0100 0250 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 660.000 0.000 $ 0.00 1,550.000 $ 3,255.00
$2.100 

80046-4215-04 0100 0260 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 72.500 $ 870.00 
$12.000 

80046-4215-04 0100 0270 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

80046-4215-04 0100 0280 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

80046-4215-04 0100 0290 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

80046-4215-04 0100 0300 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 36.000 0.000 $ 0.00 14.000 $ 1,498.00
$107.000 

80046-4215-04 0100 0310 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 39.000 $ 838.50 
$21.500 

80046-4215-04 0100 0320 716-05.10 PAINTED PAVEMENT MARKING (RXR) EACH 2.000 1.000 $ 428.00 2.000 $ 856.00 
$428.000 

80046-4215-04 0100 0330 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.200 0.000 $ 0.00 0.345 $ 3,691.50
$10,700.000 

80046-4215-04 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00
$24,000.000 
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80046-4215-04 0100 0350 730-40.02 TEMPORARY TRAFFIC SIGNAL SYSTEM LS 1.000 0.000 $ 0.00 1.000 $ 28,500.00
$28,500.000 

80046-4215-04 0100 0360 801-01 SEEDING (WITH MULCH) UNIT 1.200 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

80046-4215-04 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

80046-4215-04 0100 0370 801-03 WATER (SEEDING & SODDING) M.G. 1.200 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

80046-4215-04 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$48.000 

Project Number: 80046-4215-04 Project Current Amount $ 833.55 
Contract Current Amount $ 833.55 
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