
Rpt-ID: RCPCSUM1 Tennessee Date: 03/29/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033120 Vendor Name: RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR

Contract ID: CNN288 Estimate Number: 0013 Pay Period: 01/01/2016
to: 02/25/2016

Contract Location: Time Allowed: 434.0 days
on various Interstate and State Routes. Time Charged: 434.0 days

Elapsed Calendar Days: 434.0 days
Percent Time: 100.00 %
Percent Complete ($) 72.76 %
Percent Behind: 27.24 %

Contractor: Date Let: 08/29/2014
RMD HOLDINGS, LTD. DBA NATIONWIDE CONSTR Date Awarded: 09/12/2014
53861 Gratiot Date Contract Executed: 10/03/2014
Chesterfield, MI 48051 Date Notice to Proceed: 10/24/2014
Phone: Date Work Began: 01/15/2015

Date to be Completed: 12/31/2015
Date Time Stopped: 12/31/2015
Date Accepted: 01/06/2016

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HUMPHREYS 
LAWRENCE 
MAURY 
RUTHERFORD 
SMITH 
SUMNER 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98301-4136-04 100.00 N/A The random on-call repair of longitudinal cable barrier on v

Current Contract Amount $ 431,100.00 

3/29/2016



Original Contract Amount $ 431,100.00 

Total to Date Prev to Date This Estimate
Participating $ 311,175.00 $ 311,175.00 $ 0.00 

Total Earnings $ 311,175.00 $ 311,175.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 311,175.00 $ 311,175.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 311,175.00 $ 311,175.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 311,175.00 $ 311,175.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98301-4136-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98301-4136-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98301-4136-04 0700 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98301-4136-04 0700 0010 705-80.01 LONGITUDINAL CABLE BARRIER L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

98301-4136-04 0700 0020 705-80.02 LONGITUDINAL CABLE BARRIER (END TERMINAL) STANDARD EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98301-4136-04 0700 0030 705-80.03 LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3 EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 

98301-4136-04 0700 0040 705-80.04 SOCKETED LINE POST W/ALL ACCESSORIES EACH 1,500.000 0.000 $ 0.00 1,223.000 $ 244,600.00
$200.000 

98301-4136-04 0700 0050 705-80.06 TERMINAL POST W/ALL ACCESSORIES EACH 40.000 0.000 $ 0.00 70.000 $ 14,000.00
$200.000 

98301-4136-04 0700 0060 705-80.07 CABLE RELEASE POST (TOP) W/ALL ACCESSORIES EACH 30.000 0.000 $ 0.00 9.000 $ 2,700.00
$300.000 

98301-4136-04 0700 0070 705-80.10 LINE POST W/FTNG & ALL ACC. EACH 50.000 0.000 $ 0.00 19.000 $ 3,800.00
$200.000 

98301-4136-04 0700 0080 705-80.12 CHECK CABLE TENSION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

98301-4136-04 0700 0090 705-80.14 END TERMINAL HARDWARE FOR ATTACHING SINGLE CABLE EACH 50.000 0.000 $ 0.00 14.000 $ 700.00 
$50.000 

98301-4136-04 0700 0100 705-80.15 RETENSIONING CABLE BARRIER SECTION AFTER REPAIR EACH 100.000 0.000 $ 0.00 33.000 $ 825.00 
$25.000 

98301-4136-04 0700 0110 705-80.17 LONGITUDINAL CABLE BARRIER TRAINING EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$2,500.000 

98301-4136-04 0700 0120 705-80.19 HARDWARE FOR ATTACHING ALL CABLES TO A SINGLE POST EACH 800.000 0.000 $ 0.00 376.000 $ 22,560.00
$60.000 

98301-4136-04 0700 0130 705-80.20 LONGITUDINAL CABLE BARRIER SPLICE (TORPEDO, TURNBUCKLE) EACH 12.000 0.000 $ 0.00 8.000 $ 600.00 
$75.000 

98301-4136-04 0700 0140 705-80.21 LONGITUDINAL CABLE BARRIER CABLE L.F. 500.000 0.000 $ 0.00 30.000 $ 90.00 
$3.000 

98301-4136-04 0700 0150 705-80.22 TERMINAL POST W/FOOTING AND ALL ACCESSORIES EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

3/29/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$150.000 

98301-4136-04 0700 0160 706-80.18 CABLE BARRIER TERMINAL (REMOVAL) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

98301-4136-04 0700 0170 712-01.02 LANE CLOSURE EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

98301-4136-04 0700 0180 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

98301-4136-04 0700 0190 717-01.03 MOBILIZATION (PER CALL-OUT) EACH 104.000 0.000 $ 0.00 26.000 $ 1,300.00
$50.000 

3/29/2016


