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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

CNN290 Pay Period:  12/20/2015Contract: Estimate Number: 0017 to  12/20/2015Estimate Type: Final Estimate Approved:No

Summers-Taylor, Inc.Contractor:
Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/29/2014
09/12/2014

09/25/2014

11/20/2014

%

$1,561.43

431.0
428.0
428.0

99.30

%Percent Complete($):
%Percent Behind:

SULLIVAN

---

Date Notice to Proceed: 10/16/2014

12/20/2015
12/16/2015

$8,935,186.74
$8,918,827.25

$9,100,915.73 $-16,275.10$9,117,190.83

$0.00
$-4,469.99Test Report Payment Adjustments:

$9,096,445.74 $9,100,361.39 -3,915.65

$9,099,354.30 $-16,275.10$9,115,629.40

$1,561.43 $0.00

$-16,829.44 $12,359.45
$0.00 $0.00

Construction on SIA for Eastman Corp Bus Ctr and on S.R. 126

102.66

20151220

Project(s) 82085-3236-14, 82956-3288-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
STP-126(19)85.64 646-9,484.1582085-3236-14 0The construction of a pedestrian bridge and intersection imp
N/A14.36 7485,568.5082956-3288-04 5The construction of a concrete I-beam bridge and miscellaneo

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3236-14 0100 9500 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,738.00
0.000
1.000

$0.00
$4,738.00

104-03 ADDITIONAL WORK
(DESCRIPTION)/Signal Pole D
Foundation Change

82085-3236-14 0100 9502 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $11,781.00
0.000
1.000

$0.00
$11,781.00

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Relocation of
security fence with 3-strand barbed
wire

82085-3236-14 0500 9505 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $16,500.00
0.000
1.000

$0.00
$16,500.00

104-03.02 ADDITIONAL WORK
(DESCRIPTION)/Big R Bridge
fabrication acceleration for steel

82085-3236-14 0500 9504 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $31,969.15
0.000
1.000

$0.00
$31,969.15

104-03.03 ADDITIONAL WORK
(DESCRIPTION)/External Curtain
wall support beams, Sprinkler
System

82956-3288-04 0500 9507 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5,460.53
0.000
1.000

$0.00
$5,460.53

104-03.04 ADDITIONAL WORK
(DESCRIPTION)/Soldier Pile Wall
Engineering

82085-3236-14 0100 9510 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,621.00
0.000
1.000

$0.00
$2,621.00

104-03.05 ADDITIONAL WORK
(DESCRIPTION)/Add Signal
Reflective Tape & Backplate
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0082085-3236-14 0500 9512 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10,919.00
0.000
1.000

$0.00
$10,919.00

104-03.06 ADDITIONAL WORK
(DESCRIPTION)/Additional Ped
Bridge Items

82085-3236-14 0907 9503 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $29,854.00
0.000
1.000

$0.00
$29,854.00

104-03.09 ADDITIONAL WORK
(DESCRIPTION)/NON-PARTICIPAT
NG CHANGE ORDER PAID

82085-3236-14 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $17,500.00
0.000
1.000

$0.00
$17,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

82956-3288-04 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $17,500.00
0.000
1.000

$0.00
$17,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

82085-3236-14 0100 9038 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

82956-3288-04 0100 9039 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3236-14 0100 9036 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES

82956-3288-04 0100 9037 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.00
0.000
0.000

$0.00
$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0082085-3236-14 0100 9028 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90280100
-9,186.03-9,186.030

3.903.900

82085-3236-14 0500 9029 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90290500
-75.30-75.300

0.000.000

82956-3288-04 0100 9030 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90300100
-5,203.88-5,203.880

9.139.130

82956-3288-04 0500 9031 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90310500
-338.78-338.780

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0082085-3236-14 0100 9032 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90320100
-8,447.70-8,447.700
-6,801.80-6,801.800

82085-3236-14 0500 9033 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

82956-3288-04 0100 9034 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90340100
-8,420.62-8,420.620
-7,857.34-7,857.340

82956-3288-04 0500 9035 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

82085-3236-14 0100 0020 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $12,500.00
0.000
1.000

$0.00
$12,500.00

201-01 CLEARING AND GRUBBING

82956-3288-04 0100 0020 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $12,500.00
0.000
1.000

$0.00
$12,500.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 120 00120 00 0 000 0082085-3236-14 0100 0030 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $50.00

0.000
120.000

$0.00
$6,000.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(15", STA. 123+55 TO STA. 124+80

82085-3236-14 0100 0040 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $56.00

0.000
26.000

$0.00
$1,456.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(12", STA. 123+90)

82085-3236-14 0100 0050 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.00
0.000
1.000

$0.00
$1,500.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(CB, STA.
123+90)

82085-3236-14 0100 0060 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.00
0.000
1.000

$0.00
$1,500.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(CB, STA.
124+50)

82085-3236-14 0100 0070 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
880.000 $35.00

0.000
685.370

$0.00
$23,987.95

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

82956-3288-04 0100 0030 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,218.000 $35.00

0.000
249.960

$0.00
$8,748.60

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3236-14 0100 9006 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $52.50
0.000
0.000

$0.00
$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

82956-3288-04 0100 9013 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $52.50
0.000
0.000

$0.00
$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

82085-3236-14 0500 9508 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $24.22
0.000

170.140
$0.00

$4,120.79

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

82956-3288-04 0500 9501 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $27.05
0.000

1,157.680
$0.00

$31,315.24

203-03 BORROW EXCAVATION
(UNCLASSIFIED)/Borrow material
needed for fill of abutment #2

82085-3236-14 0100 9007 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $52.50
0.000
0.000

$0.00
$0.00

203-05 UNDERCUTTING

82956-3288-04 0100 9014 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $52.50
0.000

34.000
$0.00

$1,785.00

203-05 UNDERCUTTING
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3236-14 0100 0080 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $6.50

0.000
0.000

$0.00
$0.00

203-06 WATER

82956-3288-04 0100 0040 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $6.50

0.000
0.000

$0.00
$0.00

203-06 WATER

82956-3288-04 0500 0850 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $49.00

0.000
150.220

$0.00
$7,360.78

204-02.01 DRY EXCAVATION (BRIDGES)

82956-3288-04 0500 9024 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $73.50
0.000
0.000

$0.00
$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

82956-3288-04 0500 9025 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $88.20
0.000
0.000

$0.00
$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

82956-3288-04 0500 0860 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $220.00

0.000
14.990

$0.00
$3,297.80

204-04.01 ROCK EXCAVATION (BRIDGES)

82956-3288-04 0500 9026 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $330.00
0.000
0.000

$0.00
$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82956-3288-04 0500 9027 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $396.00
0.000
0.000

$0.00
$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

82956-3288-04 0500 0870 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
146.000 $136.00

0.000
193.700

$0.00
$26,343.20

204-14 CORE DRILLING FOR
PILES(ROCK)

82956-3288-04 0500 0880 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
201.000 $113.00

0.000
227.100

$0.00
$25,662.30

204-15 CORE DRILLING FOR PILES(SOIL

82085-3236-14 0100 0090 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $15.00

0.000
0.000

$0.00
$0.00

209-05 SEDIMENT REMOVAL

82956-3288-04 0100 0050 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $15.00

0.000
28.290

$0.00
$424.35

209-05 SEDIMENT REMOVAL

82085-3236-14 0100 0100 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $4.50

0.000
648.000

$0.00
$2,916.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

82956-3288-04 0100 0060 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $4.50

0.000
794.000

$0.00
$3,573.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 609 00609 00 0 000 0082085-3236-14 0100 0110 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $1.70

0.000
609.000

$0.00
$1,035.30

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

82956-3288-04 0100 0070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $660.00
0.000
3.000

$0.00
$1,980.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

82085-3236-14 0100 0120 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $530.00
0.000
3.000

$0.00
$1,590.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

82956-3288-04 0100 0080 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $530.00
0.000
4.000

$0.00
$2,120.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

82085-3236-14 0100 0130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $870.00
0.000
5.000

$0.00
$4,350.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

82956-3288-04 0100 0090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $870.00
0.000
0.000

$0.00
$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

82085-3236-14 0100 0140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $890.00
0.000
0.000

$0.00
$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

20840 52 3 835 833 835 83 0 000 0082085-3236-14 0100 0150 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
404.000 $38.00

0.000
3,835.830

$0.00
$145,761.54

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

82956-3288-04 0100 0100 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
432.000 $38.00

0.000
0.000

$0.00
$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

82956-3288-04 0500 0890 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $43.00

0.000
415.530

$0.00
$17,867.79

303-01.02 GRANULAR BACKFILL (BRIDGES)

82085-3236-14 0100 0160 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
37.000 $42.00

0.000
43.850

$0.00
$1,841.70

303-10.01 MINERAL AGGREGATE (SIZE 57)

82956-3288-04 0100 0110 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $42.00

0.000
0.000

$0.00
$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

82085-3236-14 0100 0170 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $152.00

0.000
21.920

$0.00
$3,331.84

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

82956-3288-04 0100 0120 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
119.000 $152.00

0.000
86.220

$0.00
$13,105.44

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 67 1967 19 0 000 0082085-3236-14 0100 0180 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
63.000 $128.00

0.000
67.190

$0.00
$8,600.32

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

82085-3236-14 0100 0190 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.600 $910.00
0.000
2.089

$0.00
$1,900.99

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

82085-3236-14 0100 0200 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $117.00

0.000
67.531

$0.00
$7,901.13

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

82085-3236-14 0100 0210 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
41.000 $159.00

0.000
184.550

$0.00
$29,343.45

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

82085-3236-14 0100 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100
-430.75-430.750
-385.31-385.310

82956-3288-04 0100 9021 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90210100
-178.71-178.710

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0082085-3236-14 0100 9009 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090100
150.46150.460

0.000.000

82956-3288-04 0100 9022 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90220100
38.2538.250

0.000.000

82085-3236-14 0100 9010 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

82956-3288-04 0100 9023 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

82085-3236-14 0100 0220 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.100 $710.00
0.000
0.000

$0.00
$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

82956-3288-04 0100 0130 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.200 $710.00
0.000
0.000

$0.00
$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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Estimate Summary to Contractor Report
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JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10 93 10 9310 93 0 000 0082085-3236-14 0100 0230 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.500 $710.00
0.000

10.930
$0.00

$7,760.30

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

82956-3288-04 0100 0140 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.600 $710.00
0.000
0.830

$0.00
$589.30

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

82085-3236-14 0100 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

82956-3288-04 0100 9019 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

82085-3236-14 0100 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

82956-3288-04 0100 9020 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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Print Date: 11/10/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3236-14 0100 0240 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $179.00

0.000
0.000

$0.00
$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

82956-3288-04 0100 0150 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $179.00

0.000
0.000

$0.00
$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

82085-3236-14 0100 0250 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
965.000 $110.00

-0.740
621.800

$-81.40
$68,398.00

411-02.10 ACS MIX(PG70-22) GRADING D

82956-3288-04 0100 0160 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
212.000 $110.00

-1.730
899.480

$-190.30
$98,942.80

411-02.10 ACS MIX(PG70-22) GRADING D

82085-3236-14 0100 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
303.90303.900
303.90303.900

82956-3288-04 0100 9015 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90150100
439.62439.620
439.62439.620
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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82085-3236-14 0100 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

82956-3288-04 0100 9016 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

82085-3236-14 0100 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-9.440
-9.440

$-9.44
$-9.44

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
488.33488.330

0.000.000

82956-3288-04 0100 9017 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-22.060
-22.060

$-22.06
$-22.06

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90170100
706.35706.350

0.000.000

82085-3236-14 0100 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

82956-3288-04 0100 9018 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
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0 00 13 035 4413 035 44 0 000 0082085-3236-14 0100 0260 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,195.000 $1.80

0.000
13,035.440

$0.00
$23,463.79

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

82956-3288-04 0100 0170 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,206.000 $1.80

0.000
3,813.330

$0.00
$6,863.99

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

82085-3236-14 0500 1010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,490,000.00
0.000
1.000

$0.00
$5,490,000.00

602-03.02 PEDESTRIAN BRIDGE

82956-3288-04 0500 9011 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $210.00
0.000
0.000

$0.00
$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

82956-3288-04 0500 9506 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $223.11
0.000

373.000
$0.00

$83,220.03

604-01.20 BOX TUBE SAFETY RAIL

82956-3288-04 0500 0900 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
34,501.000 $1.00

0.000
34,501.000

$0.00
$34,501.00

604-02.03 EPOXY COATED REINFORCING
STEEL

82956-3288-04 0500 0910 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
82.000 $525.00

0.000
85.500

$0.00
$44,887.50

604-03.01 CLASS A CONCRETE (BRIDGES)

82956-3288-04 0500 0920 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,474.000 $1.20

0.000
16,474.000

$0.00
$19,768.80

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)
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Line
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144 24 161 40161 40 0 000 0082956-3288-04 0500 0930 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
173.000 $543.00

0.000
161.400

$0.00
$87,640.20

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

82956-3288-04 0500 0940 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $475.00

0.000
84.260

$0.00
$40,023.50

604-03.31 CLASS D CONCRETE
(DESCRIPTION)

82956-3288-04 0500 0950 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
257.000 $13.65

0.000
257.000

$0.00
$3,508.05

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

82956-3288-04 0500 0960 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,690.00
0.000
0.000

$0.00
$0.00

604-04.03 BRIDGE END DRAINS(2'X8')

82956-3288-04 0500 0970 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,400.000 $175.00

0.000
0.000

$0.00
$0.00

604-07.01 RETAINING WALL (DESCRIPTION
(LINCOLN STREET)

82956-3288-04 0500 9012 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

604-22.50 DEFECTIVE CONCRETE

82956-3288-04 0500 0980 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
379.000 $58.00

0.000
379.400

$0.00
$22,005.20

606-02.03 STEEL PILES (10 INCH)
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31 00 149 00149 00 0 000 0082085-3236-14 0100 0270 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
61.000 $82.00

0.000
149.000

$0.00
$12,218.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

82956-3288-04 0100 0180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $82.00

0.000
67.000

$0.00
$5,494.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

82085-3236-14 0100 0280 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,225.000 $92.00

-32.000
1,193.000

$-2,944.00
$109,756.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

82085-3236-14 0100 0290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $5,620.00
0.000
4.000

$0.00
$22,480.00

611-01.03 MANHOLES, > 8' - 12' DEPTH

82085-3236-14 0100 0300 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.900 $1,220.00
0.000
0.000

$0.00
$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

82956-3288-04 0100 0190 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.200 $1,220.00
0.000
1.900

$0.00
$2,318.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)
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82085-3236-14 0100 0310 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.000 $1.70

0.000
0.000

$0.00
$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

82956-3288-04 0100 0200 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $1.70

0.000
40.000

$0.00
$68.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

82956-3288-04 0100 0210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,330.00
0.000
1.000

$0.00
$1,330.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

82085-3236-14 0100 0320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $3,950.00
0.000
6.000

$0.00
$23,700.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

82956-3288-04 0100 0220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,950.00
0.000
3.000

$0.00
$11,850.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

82085-3236-14 0100 0330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $4,450.00
0.000
3.000

$0.00
$13,350.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

82085-3236-14 0100 0340 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $7,900.00
0.000
2.000

$0.00
$15,800.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

82956-3288-04 0500 0990 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
670.000 $125.00

0.000
670.000

$0.00
$83,750.00

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)
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0 00 159 00159 00 0 000 0082956-3288-04 0500 1000 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
516.000 $190.00

0.000
159.000

$0.00
$30,210.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

82085-3236-14 0100 9511 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $15.74
0.000

45.000
$0.00

$708.30

630-01.15 6" PVC (SCHEDULE 40) PIPE/Tie in
Roof drains to storm system

82085-3236-14 0100 0350 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,600.000 $4.30

0.000
12,168.000

$0.00
$52,322.40

701-01.01 CONCRETE SIDEWALK (4 ")

82956-3288-04 0100 0230 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,600.000 $4.30

0.000
3,659.890

$0.00
$15,737.53

701-01.01 CONCRETE SIDEWALK (4 ")

82085-3236-14 0100 0360 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
550.000 $17.00

0.000
1,453.790

$0.00
$24,714.43

701-02.03 CONCRETE CURB RAMP

82956-3288-04 0100 0240 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $17.00

0.000
883.600

$0.00
$15,021.20

701-02.03 CONCRETE CURB RAMP

82956-3288-04 0100 0250 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $595.00
0.000
3.210

$0.00
$1,909.95

702-01 CONCRETE CURB
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67 23 81 5981 59 0 000 0082085-3236-14 0100 0370 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
73.000 $285.00

0.000
81.590

$0.00
$23,253.15

702-03 CONCRETE COMBINED CURB &
GUTTER

82956-3288-04 0100 0260 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $285.00

0.000
13.150

$0.00
$3,747.75

702-03 CONCRETE COMBINED CURB &
GUTTER

82085-3236-14 0500 9509 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $4,525.00
0.000
0.000

$0.00
$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

82956-3288-04 0100 0270 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
54.000 $115.00

0.000
81.000

$0.00
$9,315.00

705-11.01 GUARDRAIL AT BRIDGE ENDS
(POWDER COATED)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100
0.000.000

6,210.0054.000

82956-3288-04 0100 0280 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
64.000 $48.00

0.000
75.000

$0.00
$3,600.00

705-11.03 SINGLE GUARDRAIL (TYPE 2)
(POWDER COATED)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100
0.000.000

1,800.0037.500

82956-3288-04 0100 0290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,300.00
0.000
2.000

$0.00
$6,600.00

705-11.13 GUARDRAIL TERMINAL (TYPE 21)
(POWDER COATED)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100
0.000.000

3,300.001.000
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7308 00 609 00609 00 0 000 0082085-3236-14 0100 0380 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $3.30

0.000
609.000

$0.00
$2,009.70

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

82956-3288-04 0100 0300 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $3.30

0.000
0.000

$0.00
$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

82085-3236-14 0100 0390 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $32.00

0.000
307.840

$0.00
$9,850.88

709-05.05 MACHINED RIP-RAP (CLASS A-3)

82956-3288-04 0100 0310 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
340.000 $32.00

0.000
0.000

$0.00
$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

82085-3236-14 0100 0400 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $42.00

0.000
303.180

$0.00
$12,733.56

709-05.06 MACHINED RIP-RAP (CLASS A-1)

82956-3288-04 0100 0320 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
382.000 $42.00

0.000
14.910

$0.00
$626.22

709-05.06 MACHINED RIP-RAP (CLASS A-1)

82085-3236-14 0100 0410 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
310.000 $9.40

0.000
277.000

$0.00
$2,603.80

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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82085-3236-14 0100 0420 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $24.00

0.000
0.000

$0.00
$0.00

710-05 LATERAL UNDERDRAIN

82956-3288-04 0500 1010 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
196.000 $27.00

0.000
184.000

$0.00
$4,968.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

82956-3288-04 0500 1020 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $19.00

0.000
15.000

$0.00
$285.00

710-09.02 6" PIPE UNDERDRAIN

82085-3236-14 0100 0430 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $37,925.00
0.000
1.000

$0.00
$37,925.00

712-01 TRAFFIC CONTROL

82956-3288-04 0100 0330 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $37,925.00
0.000
1.000

$0.00
$37,925.00

712-01 TRAFFIC CONTROL

82085-3236-14 0100 0440 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $37.50

0.000
0.000

$0.00
$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

82956-3288-04 0100 0340 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $37.50

0.000
218.000

$0.00
$8,175.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

410 00 180 00180 00 0 000 0082085-3236-14 0100 0450 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $19.00

0.000
180.000

$0.00
$3,420.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

82956-3288-04 0100 0350 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $19.00

0.000
25.000

$0.00
$475.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

82085-3236-14 0100 0460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $19.00

0.000
16.000

$0.00
$304.00

712-05.01 WARNING LIGHTS (TYPE A)

82956-3288-04 0100 0360 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $19.00

0.000
16.000

$0.00
$304.00

712-05.01 WARNING LIGHTS (TYPE A)

82085-3236-14 0100 0470 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
144.000 $10.00

0.000
455.000

$0.00
$4,550.00

712-06 SIGNS (CONSTRUCTION)

82956-3288-04 0100 0370 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
79.000 $10.00

0.000
81.000

$0.00
$810.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

226 00 250 00250 00 0 000 0082085-3236-14 0100 0480 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $6.40

0.000
250.000

$0.00
$1,600.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

82956-3288-04 0100 0380 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $6.40

0.000
0.000

$0.00
$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

82956-3288-04 0100 0390 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $193.00
0.000
5.000

$0.00
$965.00

712-08.03 ARROW BOARD (TYPE C)

82085-3236-14 0100 0490 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,830.00
0.000
1.000

$0.00
$1,830.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

82085-3236-14 0100 9514 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $750.00
0.000
3.000

$0.00
$2,250.00

713-16.20 SIGNS (DESCRIPTION)/Yield sings
on Sullivan Street Ext

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95140100
-2,250.00-3.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0082085-3236-14 0100 0500 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $389.00
0.000
1.000

$0.00
$389.00

713-16.41 RELOCATE SIGN

82956-3288-04 0100 0400 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $389.00
0.000
1.000

$0.00
$389.00

713-16.41 RELOCATE SIGN

82085-3236-14 0100 0510 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $38.00

0.000
35.000

$0.00
$1,330.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

82085-3236-14 0100 0520 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $38.00

0.000
104.000

$0.00
$3,952.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

82956-3288-04 0100 0410 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $18.00

0.000
45.888

$0.00
$825.98

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

82085-3236-14 0100 0530 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
260.000 $10.00

0.000
241.000

$0.00
$2,410.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

82956-3288-04 0100 0420 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $10.00

24.000
196.000

$240.00
$1,960.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 16 0016 00 0 000 0082085-3236-14 0100 0540 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $140.00
0.000

16.000
$0.00

$2,240.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

82956-3288-04 0100 0430 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $140.00

2.000
12.000

$280.00
$1,680.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

82085-3236-14 0100 0550 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
165.000 $9.00

0.000
0.000

$0.00
$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

82956-3288-04 0100 0440 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $9.00

0.000
0.000

$0.00
$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

82085-3236-14 0100 0560 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
440.000 $2.30

0.000
30.000

$0.00
$69.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

82085-3236-14 0100 0570 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
670.000 $15.00

0.000
451.000

$0.00
$6,765.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

82956-3288-04 0100 0450 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $15.00

0.000
257.000

$0.00
$3,855.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 003 00 0 000 0082085-3236-14 0100 0580 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $210.00
0.000
3.000

$0.00
$630.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

82956-3288-04 0100 0460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $210.00
0.000
5.000

$0.00
$1,050.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

82085-3236-14 0100 0590 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $170.00
0.000
2.000

$0.00
$340.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

82956-3288-04 0100 0470 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $170.00
1.000
4.000

$170.00
$680.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

82085-3236-14 0100 0600 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $170.00
0.000
0.000

$0.00
$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

82956-3288-04 0100 0480 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $140.00
1.000
2.000

$140.00
$280.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 45 2 042 04 0 000 0082085-3236-14 0100 0610 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.300 $1,850.00
0.000
2.035

$0.00
$3,764.75

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

82956-3288-04 0100 0490 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.200 $1,850.00
0.000
0.000

$0.00
$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

82956-3288-04 0100 0500 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,500.000 $1.00

0.000
1,606.000

$0.00
$1,606.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

82956-3288-04 0100 0510 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.100 $45,000.00
0.000
0.080

$0.00
$3,600.00

716-10.23 PREFRMD PLSTC PVMNT
MRKING 4IN LINE W/1.5IN BLACK
SILHOUETTE

82085-3236-14 0100 0620 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.700 $3,600.00
0.000
1.148

$0.00
$4,132.80

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

82085-3236-14 0100 0630 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.100 $2,200.00
0.000
0.242

$0.00
$532.40

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

82956-3288-04 0100 0520 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.200 $2,200.00
0.000
0.368

$0.00
$809.60

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0082085-3236-14 0100 0640 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $215,000.00
0.000
1.000

$0.00
$215,000.00

717-01 MOBILIZATION

82956-3288-04 0100 0530 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $215,000.00
0.000
1.000

$0.00
$215,000.00

717-01 MOBILIZATION

82085-3236-14 0100 0650 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,110.00
0.000
0.000

$0.00
$0.00

725-23.27 FIBER OPTIC CLOSURE
(DESCRIPTION)/(24-F)

82085-3236-14 0100 0660 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,220.00
0.000
2.000

$0.00
$4,440.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

82956-3288-04 0100 0540 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,220.00
0.000
1.000

$0.00
$2,220.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

82085-3236-14 0100 0670 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $695.00

0.000
23.000

$0.00
$15,985.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

82956-3288-04 0100 0550 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $695.00
0.000
4.000

$0.00
$2,780.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0082956-3288-04 0100 0560 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $759.00
0.000
2.000

$0.00
$1,518.00

730-02.13 SIGNAL HEAD ASSEMBLY (140
A1)

82085-3236-14 0100 0680 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,090.00
0.000
5.000

$0.00
$5,450.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

82956-3288-04 0100 0570 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,090.00
0.000
1.000

$0.00
$1,090.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

82085-3236-14 0100 0690 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $685.00
0.000
2.000

$0.00
$1,370.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

82956-3288-04 0100 0580 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $685.00
0.000
2.000

$0.00
$1,370.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

82085-3236-14 0100 0700 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $759.00
0.000
5.000

$0.00
$3,795.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(FLASHING
YELLOW ARROW)

82956-3288-04 0100 0590 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $759.00
0.000
1.000

$0.00
$759.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(FLASHING
YELLOW ARROW)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9 00 15 0015 00 0 000 0082085-3236-14 0100 0710 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $445.00

0.000
15.000

$0.00
$6,675.00

730-03.21 INSTALL PULL BOX (TYPE B)

82956-3288-04 0100 0600 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $445.00
0.000
4.000

$0.00
$1,780.00

730-03.21 INSTALL PULL BOX (TYPE B)

82085-3236-14 0100 0720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,450.00
0.000
3.000

$0.00
$7,350.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

82085-3236-14 0100 0730 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,110.00
0.000
3.000

$0.00
$3,330.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

82956-3288-04 0100 0610 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,110.00
0.000
1.000

$0.00
$1,110.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

82085-3236-14 0100 0740 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $2.20

0.000
0.000

$0.00
$0.00

730-05.02 SERVICE CABLE (2 CONDUCTOR
# 8 AWG)

82956-3288-04 0100 0620 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $2.20

0.000
0.000

$0.00
$0.00

730-05.02 SERVICE CABLE (2 CONDUCTOR
# 8 AWG)
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Print Date: 11/10/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6640 00 4 665 004 665 00 0 000 0082085-3236-14 0100 0750 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,600.000 $0.55

0.000
4,665.000

$0.00
$2,565.75

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

82956-3288-04 0100 0630 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $0.55

0.000
1,642.000

$0.00
$903.10

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

82085-3236-14 0100 0760 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,300.000 $1.10

0.000
4,580.000

$0.00
$5,038.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

82956-3288-04 0100 0640 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
800.000 $1.10

0.000
120.000

$0.00
$132.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

82085-3236-14 0100 0770 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,300.000 $1.40

0.000
3,550.000

$0.00
$4,970.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

82956-3288-04 0100 0650 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $1.40

0.000
1,510.000

$0.00
$2,114.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

82956-3288-04 0100 0660 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $1.70

0.000
240.000

$0.00
$408.00

730-08.04 SIGNAL CABLE - 9 CONDUCTOR
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 550 00550 00 0 000 0082085-3236-14 0100 0780 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,900.000 $2.80

0.000
550.000

$0.00
$1,540.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(24-F
HYBRID)

82085-3236-14 0100 0790 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $2.80

0.000
0.000

$0.00
$0.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(4-F MM
DROP CABLE)

82956-3288-04 0100 0670 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $2.80

0.000
950.000

$0.00
$2,660.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(4-F MM
DROP CABLE)

82085-3236-14 0100 0800 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
600.000 $6.70

0.000
1,310.000

$0.00
$8,777.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

82956-3288-04 0100 0680 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $6.70

0.000
325.000

$0.00
$2,177.50

730-12.03 CONDUIT 3" DIAMETER (PVC)

82085-3236-14 0100 0810 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $8.90

0.000
30.000

$0.00
$267.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

82956-3288-04 0100 0690 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $8.90

0.000
0.000

$0.00
$0.00

730-12.07 CONDUIT 1" DIAMETER (RGS)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1150 00 430 00430 00 0 000 0082085-3236-14 0100 0820 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $17.00

0.000
430.000

$0.00
$7,310.00

730-12.09 CONDUIT 3" DIAMETER (RGS)

82956-3288-04 0100 0700 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $17.00

0.000
200.000

$0.00
$3,400.00

730-12.09 CONDUIT 3" DIAMETER (RGS)

82085-3236-14 0100 0830 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $13.00

0.000
210.000

$0.00
$2,730.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

82956-3288-04 0100 0710 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $13.00

0.000
110.000

$0.00
$1,430.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

82085-3236-14 0100 0840 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
700.000 $17.00

0.000
680.000

$0.00
$11,560.00

730-12.14 CONDUIT 3" DIAMETER (JACK
AND BORE)

82956-3288-04 0100 0720 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $17.00

0.000
0.000

$0.00
$0.00

730-12.14 CONDUIT 3" DIAMETER (JACK
AND BORE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7 00 12 0012 00 0 000 0082085-3236-14 0100 0850 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $6,350.00

0.000
12.000

$0.00
$76,200.00

730-13.02 VEHICLE DETECTOR (VIDEO)

82956-3288-04 0100 0730 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $6,350.00
0.000
4.000

$0.00
$25,400.00

730-13.02 VEHICLE DETECTOR (VIDEO)

82085-3236-14 0100 0860 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $20,600.00
0.000
3.000

$0.00
$61,800.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

82956-3288-04 0100 0740 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,600.00
0.000
1.000

$0.00
$20,600.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

82085-3236-14 0100 0870 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $8,000.00
0.000
3.000

$0.00
$24,000.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

82956-3288-04 0100 0750 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,000.00
0.000
1.000

$0.00
$8,000.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

82085-3236-14 0100 0880 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,110.00
0.000
5.000

$0.00
$5,550.00

730-23.30 PEDESTAL POLE (DESCRIPTION)
(DESCRIPTION)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08800100
-2,220.00-2.000

0.000.000
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Print Date: 11/10/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0082085-3236-14 0100 0890 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $33,200.00
0.000
1.000

$0.00
$33,200.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 75' &
90')

82085-3236-14 0100 0900 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $29,000.00
0.000
1.000

$0.00
$29,000.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 ARMS @ 60')

82085-3236-14 0100 0910 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,300.00
0.000
1.000

$0.00
$20,300.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

82956-3288-04 0100 0760 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,500.00
0.000
1.000

$0.00
$15,500.00

730-23.80 CANTILEVER SIGNAL SUPPORT (
ARM @ 40')

82085-3236-14 0100 0920 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $18,750.00
0.000
1.000

$0.00
$18,750.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

82956-3288-04 0100 0770 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $21,000.00
0.000
2.000

$0.00
$42,000.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 4 004 00 0 000 0082085-3236-14 0100 0930 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $21,000.00
0.000
4.000

$0.00
$84,000.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

82956-3288-04 0100 0780 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,000.00
0.000
1.000

$0.00
$21,000.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

82085-3236-14 0100 0940 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $26,000.00
0.000
1.000

$0.00
$26,000.00

730-23.99 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50' &
55')

82085-3236-14 0100 0950 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $667.00

0.000
16.000

$0.00
$10,672.00

730-26.10 PEDESTRIAN SIGNAL HEAD
W/PUSHBUTTON & 15IN SIGN

82956-3288-04 0100 0790 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $667.00
0.000
6.000

$0.00
$4,002.00

730-26.10 PEDESTRIAN SIGNAL HEAD
W/PUSHBUTTON & 15IN SIGN

82085-3236-14 0100 0960 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
210.000 $4.90

0.000
318.230

$0.00
$1,559.33

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT09600100
0.010.000
0.000.000

82956-3288-04 0100 0800 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $4.90

0.000
346.770

$0.00
$1,699.17

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 80 0080 00 0 000 0082085-3236-14 0100 0970 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $3.90

0.000
80.000

$0.00
$312.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(8 INCH)

82956-3288-04 0100 0810 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
80.000 $3.90

0.000
0.000

$0.00
$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(8 INCH)

82085-3236-14 0900 1020 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,180.00
0.000
1.000

$0.00
$1,180.00

793-01.02 POLE 30FT CLASS 5 WOOD

82085-3236-14 0900 9513 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $823.00
0.000
1.000

$0.00
$823.00

793-01.08 POLE 35FT CLASS 5 WOOD

82085-3236-14 0900 1030 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $4.50

0.000
198.000

$0.00
$891.00

793-04.01 RELASH/DELASH CABLE

82085-3236-14 0900 1040 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,000.00
0.000
4.000

$0.00
$52,000.00

793-04.12 UNDERGROUND SPLICE
CLOSURE

82085-3236-14 0900 1050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $415.00
0.000
2.000

$0.00
$830.00

793-07.23 FIBER OPTIC MAINTENANCE
LOOP
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 00 6 006 00 0 000 0082085-3236-14 0900 1060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $4,000.00
0.000
6.000

$0.00
$24,000.00

793-11.17 COMPOSITE HANDHOLE
5FTX3FTX3FT

82085-3236-14 0900 1070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,665.00
0.000
2.000

$0.00
$3,330.00

793-12.02 REARRANGEMENT EXISTING
CABLE

82085-3236-14 0900 9516 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5.66
0.000

280.000
$0.00

$1,584.80

793-12.03 100 PAIR UG CABLE

82085-3236-14 0900 1080 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $83.00
0.000

15.000
$0.00

$1,245.00

793-13.06 25 PAIR GROUP UG SPLICE

82085-3236-14 0900 1090 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $19.00

0.000
89.000

$0.00
$1,691.00

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

82085-3236-14 0900 1100 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,860.000 $32.00

0.000
2,649.000

$0.00
$84,768.00

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

82085-3236-14 0900 1110 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
230.000 $49.00

0.000
449.000

$0.00
$22,001.00

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82085-3236-14 0900 1120 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
55.000 $68.00

0.000
0.000

$0.00
$0.00

793-13.32 6 DUCT FORMATION @ 36IN
DEPTH

82085-3236-14 0900 1130 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,170.000 $3.70

0.000
3,187.000

$0.00
$11,791.90

793-14.01 SAND ENCASEMENT PER DUCT

82085-3236-14 0900 1140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $306.00

0.000
20.000

$0.00
$6,120.00

793-14.10 4IN CORE DRILL INTO MANHOLE

82085-3236-14 0900 1150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $445.00
0.000
1.000

$0.00
$445.00

793-15.05 TRANSFER DIP
CABLE/EQUIPMENT

82085-3236-14 0900 1160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,120.00
0.000
3.000

$0.00
$3,360.00

793-16.21 ADJUST MANHOLE LID

82085-3236-14 0900 1170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,985.000 $1.10

0.000
2,855.000

$0.00
$3,140.50

793-98.01 REMOVE  AERIAL CABLE AND
WIRE

82085-3236-14 0900 1180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $167.00

0.000
14.000

$0.00
$2,338.00

793-98.04 REMOVE POLES ALL SIZES
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3 00 1 001 00 0 000 0082085-3236-14 0900 1190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $56.00
0.000
1.000

$0.00
$56.00

793-98.07 REMOVE UNDERGROUND TO
OVERHEAD RISER

82085-3236-14 0900 1200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $56.00
0.000
2.000

$0.00
$112.00

793-98.08 REMOVE ANCHOR (ANY SIZE)

82085-3236-14 0902 1220 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,700.000 $109.75

0.000
1,394.000

$0.00
$152,991.50

795-01.14 16IN DIP SLIP JOINT WATER LINE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12200902
-22,937.23566.400

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12200902
22,937.230.000

0.000.000

82085-3236-14 0902 1230 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,200.00
0.000
2.000

$0.00
$6,400.00

795-06.04 CONNECT TO 6IN WATER LINE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12300902
-1,402.242.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12300902
2,103.360.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0 00 2 002 00 0 000 0082085-3236-14 0902 1240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,450.00
0.000
2.000

$0.00
$6,900.00

795-06.06 CONNECT TO 10IN WATER LINE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12400902
-1,720.622.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12400902
2,580.930.000

0.000.000

82085-3236-14 0902 1250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,360.00
0.000
0.000

$0.00
$0.00

795-06.09 CONNECT TO 16IN WATER LINE

82085-3236-14 0902 1260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $746.00
0.000
3.000

$0.00
$2,238.00

795-08.01 2IN GATE VALVE ASSEMBLY

82085-3236-14 0902 1270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,160.00
0.000
6.000

$0.00
$6,960.00

795-08.04 6IN GATE VALVE ASSEMBLY

82085-3236-14 0902 1280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,670.00
0.000
4.000

$0.00
$6,680.00

795-08.05 8IN GATE VALVE ASSEMBLY

82085-3236-14 0902 1290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,460.00
0.000
4.000

$0.00
$9,840.00

795-08.06 10IN GATE VALVE ASSEMBLY
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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3 00 4 004 00 0 000 0082085-3236-14 0902 1300 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $4,480.00
0.000
4.000

$0.00
$17,920.00

795-08.13 16IN BUTTERFLY VALVE
ASSEMBLY

82085-3236-14 0902 1310 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,080.00
0.000
0.000

$0.00
$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

82085-3236-14 0902 1320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $3,540.00
0.000
3.000

$0.00
$10,620.00

795-11.02 FIRE HYDRANT ASSEMBLY

82085-3236-14 0902 1330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,600.00
0.000
3.000

$0.00
$4,800.00

795-12.01 REMOVE FIRE HYDRANT

82085-3236-14 0901 1210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $10,500.00
0.000
3.000

$0.00
$31,500.00

795-99.01 4FTX4FT METER VAULT

82085-3236-14 0906 1340 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $11,000.00
0.000
1.000

$0.00
$11,000.00

795-99.02 4FTX6FT METER VAULT

82085-3236-14 0902 9515 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $15,522.91
0.000
1.000

$0.00
$15,522.91

795-99.03 6FT X 6FT METER VAULT/ECU
vault and taps
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82085-3236-14 0903 1350 V.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,290.00
0.000
0.000

$0.00
$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

82085-3236-14 0904 1360 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,475.000 $3.90

0.000
4,084.000

$0.00
$15,927.60

798-02.03 4IN DIAMETER CONDUIT (PVC)

82085-3236-14 0904 1370 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $16.00

0.000
72.000

$0.00
$1,152.00

798-03.02 1 DUCT FORMATION @ 36IN
DEPTH

82085-3236-14 0904 1380 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,600.000 $24.00

0.000
2,016.000

$0.00
$48,384.00

798-03.07 2 DUCT FORMATION @ 36IN
DEPTH

82085-3236-14 0904 1390 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,000.00

0.000
82.000

$0.00
$82,000.00

798-05.03 FIBER OPTIC CABLE SPLICE

82085-3236-14 0904 1400 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $2.60

0.000
0.000

$0.00
$0.00

798-05.04 1/4IN EHS STEEL STRAND

82085-3236-14 0904 1410 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $5.40

0.000
40.000

$0.00
$216.00

798-05.09 TRUNK/FEEDER CABLE .625
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420 00 3 555 003 555 00 0 000 0082085-3236-14 0905 1580 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,800.000 $9.50

0.000
3,555.000

$0.00
$33,772.50

798-05.16 TRUNK/FEEDER CABLE .875

82085-3236-14 0904 1420 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $69.00

-7.000
2.000

$-483.00
$138.00

798-05.33 COMMUNICATION ASSEMBLY
(DE)

82085-3236-14 0904 1430 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $75.00
0.000
4.000

$0.00
$300.00

798-05.34 COMMUNICATION ASSEMBLY
(E1-2)

82085-3236-14 0904 1440 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $406.00
0.000
4.000

$0.00
$1,624.00

798-05.37 COMMUNICATION ASSEMBLY
(F2&F3)

82085-3236-14 0904 1450 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,380.00
0.000
5.000

$0.00
$6,900.00

798-05.40 COMMUNICATION ASSEMBLY
(FOSS)

82085-3236-14 0904 1460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $729.00
0.000
1.000

$0.00
$729.00

798-05.42 COMMUNICATION ASSEMBLY (LX

82085-3236-14 0904 1470 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,920.00
0.000
8.000

$0.00
$15,360.00

798-05.46 COMMUNICATION ASSEMBLY
(RISER)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 00 9 009 00 7 000 0082085-3236-14 0904 1480 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $88.00
7.000
9.000

$616.00
$792.00

798-05.53 COMMUNICATION ASSEMBLY
(SPLICE)

82085-3236-14 0904 1490 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,290.00
0.000
1.000

$0.00
$6,290.00

798-06.01 FIBER NODE  870MHz

82085-3236-14 0904 1500 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,070.000 $7.00

0.000
546.000

$0.00
$3,822.00

798-06.04 FIBER OPTIC CABLE (12F)

82085-3236-14 0904 1510 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,000.000 $6.60

0.000
3,232.000

$0.00
$21,331.20

798-06.13 FIBER OPTIC CABLE
(DESCRIPTION)/(36F)

82085-3236-14 0904 1520 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $404.00
0.000
1.000

$0.00
$404.00

798-07.02 PEDESTAL CABINET

82085-3236-14 0904 1530 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $297.00
0.000
4.000

$0.00
$1,188.00

798-08.06 TRANSFER FIBEROPTIC CABLE

82085-3236-14 0904 1540 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $297.00
1.000
6.000

$297.00
$1,782.00

798-08.08 TRANSFER TRUNK CABLE
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345 00 1 945 001 945 00 0 000 0082085-3236-14 0904 1550 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,600.000 $1.70

0.000
1,945.000

$0.00
$3,306.50

798-09.01 REMOVE STEEL STRAND

82085-3236-14 0904 1560 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,600.000 $1.70

0.000
1,945.000

$0.00
$3,306.50

798-09.02 REMOVE AERIAL
CABLE/TERMINALS

82085-3236-14 0904 1570 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $2,670.00
0.000
7.000

$0.00
$18,690.00

798-11.20 HANDHOLE 30INX48IN

82085-3236-14 0100 0980 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $28.00
0.000

38.000
$0.00

$1,064.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

82956-3288-04 0100 0820 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $28.00
0.000
2.400

$0.00
$67.20

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

82085-3236-14 0100 0990 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $33.00

0.000
9.900

$0.00
$326.70

801-03 WATER (SEEDING & SODDING)

82956-3288-04 0100 0830 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $33.00
0.000
3.800

$0.00
$125.40

801-03 WATER (SEEDING & SODDING)
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0 00 2 780 542 780 54 0 000 0082085-3236-14 0100 1000 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $3.90

0.000
2,780.540

$0.00
$10,844.11

803-01 SODDING (NEW SOD)

82956-3288-04 0100 0840 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
700.000 $3.90

0.000
969.090

$0.00
$3,779.45

803-01 SODDING (NEW SOD)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT08400100
0.000.000

1,049.45269.090

V47 - TSMR *END OF REPORT*
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