
11/1/2015 20160718

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNN296 Pay Period:  11/1/2015Contract: Estimate Number: 0006 to  07/18/2016Estimate Type: Final

Charles Deweese Construction, IncContractor:
Contractor's
Address:

PO Box 504
Franklin,  KY   42135

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

12/05/2014
12/19/2014

01/20/2015

03/23/2015

%

$0.00

172.0
193.0
193.0
112.21

%Percent Complete($):
%Percent Behind:

SUMNER

30.41

Date Notice to Proceed: 02/10/2015

07/31/2015
08/21/2015
11/06/2015

$535,556.75
$535,556.75

$438,728.17 $-718.05$439,446.22

$0.00
$-0.03Test Report Payment Adjustments:

$438,728.14 $437,236.19 1,491.95

$438,728.17 $-718.05$439,446.22

$0.00 $0.00

$-2,210.03 $2,210.00
$0.00 $0.00

The slide repair on S.R. 41 at L.M. 5.13

81.80

20160718

Project(s) 83008-4228-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
5583008-4228-04 The slide repair on S.R. 41 at L.M. 5.13.N/A100.00 55551,491.95

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83008-4228-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,000.000
0.000
1.000

$0.000
$7,000.000

105-01

83008-4228-04 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000

-21.000
$0.000

$-8,820.000

108-07

83008-4228-04 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090100
-3,239.990-3,239.990

0.0000.000

83008-4228-04 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100
-1,383.200-1,383.200

0.0000.000

83008-4228-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $9,100.000
0.000
1.000

$0.000
$9,100.000

201-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 50 1 001 00 0 000 0083008-4228-04 0100 0030 LS REMOVAL OF TRASH AND
DEBRIS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,300.000
0.000
1.000

$0.000
$4,300.000

202-01.03

83008-4228-04 0100 0040 EACH REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $2,500.000
0.000
0.000

$0.000
$0.000

202-01.50

83008-4228-04 0100 0050 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(18" CMP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
67.000 $20.000

0.000
67.000

$0.000
$1,340.000

202-02.01

83008-4228-04 0100 0060 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(24" RCP)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $20.000

0.000
0.000

$0.000
$0.000

202-02.02

83008-4228-04 0100 0070 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,771.000 $6.750

0.000
3,449.260

$0.000
$23,282.505

203-01

83008-4228-04 0100 9006 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10.125
0.000
0.000

$0.000
$0.000

203-01.03

83008-4228-04 0100 0080 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,340.000 $16.500

0.000
4,174.640

$0.000
$68,881.560

203-02.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 962 962 962 96 0 000 0083008-4228-04 0100 0090 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,890.000 $15.000

0.000
2,962.960

$0.000
$44,444.400

203-03

83008-4228-04 0100 0100 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
404.000 $10.000

0.000
183.330

$0.000
$1,833.300

203-04

83008-4228-04 0100 9007 C.Y. UNDERCUTTING Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $10.125
0.000
0.000

$0.000
$0.000

203-05

83008-4228-04 0100 0110 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $125.000
0.000
0.000

$0.000
$0.000

203-06

83008-4228-04 0100 0120 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $255.000

0.000
20.000

$0.000
$5,100.000

204-08.01

83008-4228-04 0100 0130 C.Y. SEDIMENT REMOVAL Bid: Unit Price:
This Est:
Total:Total:

This Est:
37.000 $20.000

0.000
24.440

$0.000
$488.800

209-05

83008-4228-04 0100 0140 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
176.000 $10.000

0.000
235.000

$0.000
$2,350.000

209-08.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83008-4228-04 0100 0150 EACH ROCK CHECK DAM PER Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $175.000

0.000
0.000

$0.000
$0.000

209-08.07

83008-4228-04 0100 0160 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.000 $400.000
0.000
5.000

$0.000
$2,000.000

209-08.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01600100
0.0000.000

800.0002.000

83008-4228-04 0100 0170 BAG SANDBAGS Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $40.000

0.000
75.000

$0.000
$3,000.000

209-09.01

83008-4228-04 0100 0180 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
415.000 $43.000

0.000
312.340

$0.000
$13,430.620

303-01

83008-4228-04 0100 0190 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $40.000

0.000
65.220

$0.000
$2,608.800

303-10.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900100
0.0000.000
0.0000.000

83008-4228-04 0100 0200 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000
0.000

$0.000
$0.000

402-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83008-4228-04 0100 0210 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $100.000
0.000
0.000

$0.000
$0.000

402-02

83008-4228-04 0100 0220 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,000.000
0.000
0.540

$0.000
$540.000

403-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02200100
0.0000.000
0.0000.000

83008-4228-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

83008-4228-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

83008-4228-04 0100 0230 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $300.000

0.000
40.410

$0.000
$12,123.000

411-01.07

83008-4228-04 0100 0240 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
85.000 $300.000

0.000
104.700

$0.000
$31,410.000

411-01.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0083008-4228-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-102.080-102.080

0.0000.000

83008-4228-04 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

83008-4228-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
187.500187.500

0.0000.000

83008-4228-04 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

83008-4228-04 0100 0250 S.Y. MILLING CONCRETE PAVEMENT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,050.000 $3.500

0.000
1,045.000

$0.000
$3,657.500

503-01.01

83008-4228-04 0100 9013 DOLL DEFECTIVE CONCRETE Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-1,406.250
-1,406.250

$-1,406.250
$-1,406.250

604-22.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 60 0060 00 0 000 0083008-4228-04 0100 0260 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $80.000

0.000
60.000

$0.000
$4,800.000

607-06.02

83008-4228-04 0100 0270 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
83.000 $45.000

0.000
83.000

$0.000
$3,735.000

607-39.02

83008-4228-04 0100 0280 L.F. 30" STEEL PIPE CULVERT
(JACK-IN-PLACE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
128.000 $475.000

0.000
128.000

$0.000
$60,800.000

607-60.13

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100
0.0000.000
0.0000.000

83008-4228-04 0100 0290 EACH JUNCTION BOX, TYPE 2 Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,250.000
0.000
2.000

$0.000
$6,500.000

611-02.11

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100
0.0000.000
0.0000.000

83008-4228-04 0100 0300 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $625.000
0.000
0.000

$0.000
$0.000

611-07.01

83008-4228-04 0100 0310 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
353.000 $2.000

0.000
353.000

$0.000
$706.000

611-07.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 1 001 00 0 000 0083008-4228-04 0100 0320 EACH 24IN ENDWALL (SIDE DRAIN) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,200.000
0.000
1.000

$0.000
$1,200.000

611-07.32

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100
0.0000.000
0.0000.000

83008-4228-04 0100 0330 EACH 30IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,500.000
0.000
1.000

$0.000
$1,500.000

611-07.60

83008-4228-04 0100 0340 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
139.000 $20.000

0.000
139.000

$0.000
$2,780.000

621-03.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100
0.0000.000
0.0000.000

83008-4228-04 0100 9012 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $34.500
0.000
0.000

$0.000
$0.000

705-01.13

83008-4228-04 0100 0350 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
230.000 $17.250

0.000
175.000

$0.000
$3,018.750

705-02.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83008-4228-04 0100 9008 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.875
0.000
0.000

$0.000
$0.000

705-02.50

83008-4228-04 0100 0360 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $760.000
0.000
2.000

$0.000
$1,520.000

705-04.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03600100
0.0000.000
0.0000.000

83008-4228-04 0100 0370 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5,900.000
0.000
4.000

$0.000
$23,600.000

705-08.51

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100
0.0000.000
0.0000.000

83008-4228-04 0100 0380 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
190.000 $2.000

0.000
190.000

$0.000
$380.000

706-01

83008-4228-04 0100 0390 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
68.000 $10.000

0.000
0.000

$0.000
$0.000

707-08.11

83008-4228-04 0100 0400 EACH MARKERS (CONCRETE R.O.W.
POSTS)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $250.000
0.000
6.000

$0.000
$1,500.000

708-02.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

110 77 66 5966 59 0 000 0083008-4228-04 0100 0410 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
758.000 $30.000

0.000
66.590

$0.000
$1,997.700

709-05.05

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100
0.0000.000
0.0000.000

83008-4228-04 0100 0420 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
192.000 $30.000

22.940
498.560

$688.200
$14,956.800

709-05.06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04200100
0.0000.000
0.0000.000

83008-4228-04 0100 0430 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:
This Est:
Total:Total:

This Est:
213.000 $32.000

0.000
171.640

$0.000
$5,492.480

709-05.08

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300100
0.0000.000
0.0000.000

83008-4228-04 0100 0440 TON MACHINED RIP-RAP (CLASS C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
136.000 $40.000

0.000
204.800

$0.000
$8,192.000

709-05.09

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100
0.0000.000
0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 47 0047 00 0 000 0083008-4228-04 0100 0450 L.F. 18" PERFORATED PLASTIC PIPE Bid: Unit Price:
This Est:
Total:Total:

This Est:
47.000 $30.000

0.000
47.000

$0.000
$1,410.000

710-10.08

83008-4228-04 0100 0460 S.Y. FILTER CLOTH Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $3.000

0.000
311.120

$0.000
$933.360

710-13.03

83008-4228-04 0100 0470 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,450.000
0.000
1.000

$0.000
$6,450.000

712-01

83008-4228-04 0100 0480 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $37.000

0.000
216.000

$0.000
$7,992.000

712-02.02

83008-4228-04 0100 0490 L.F. REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
190.000 $10.000

0.000
190.000

$0.000
$1,900.000

712-02.36

83008-4228-04 0100 0500 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $36.000

0.000
0.000

$0.000
$0.000

712-04.01

83008-4228-04 0100 0510 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
190.000 $7.250

0.000
125.500

$0.000
$909.875

712-06
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83008-4228-04 0100 0520 S.F. VERTICAL PANELS Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $16.000

0.000
0.000

$0.000
$0.000

712-06.01

83008-4228-04 0100 0530 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $750.000
0.000
0.000

$0.000
$0.000

712-08.03

83008-4228-04 0100 0540 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,250.000
0.000
3.000

$0.000
$3,750.000

713-16.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400100
0.0000.000
0.0000.000

83008-4228-04 0100 0550 EACH SIGNS (DESCRIPTION)/(TN-19) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $350.000
0.000
4.000

$0.000
$1,400.000

713-16.20

83008-4228-04 0100 0560 EACH SIGNS (DESCRIPTION)/(ROUTE
MARKER ASSEMBLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $250.000
0.000
1.000

$0.000
$250.000

713-16.21

83008-4228-04 0100 0570 EACH SIGNS (DESCRIPTION)/(ROUTE
MARKER ASSEMBLY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $250.000
0.000
1.000

$0.000
$250.000

713-16.22

Page 13RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
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0 00 6 006 00 0 000 0083008-4228-04 0100 0580 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $44.000

0.000
6.000

$0.000
$264.000

716-02.04

83008-4228-04 0100 0590 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.300 $3,850.000
0.000
0.324

$0.000
$1,247.400

716-05.01

83008-4228-04 0100 0600 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
550.000 $1.250

0.000
0.000

$0.000
$0.000

716-05.02

83008-4228-04 0100 0610 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,100.000 $1.250

0.000
0.000

$0.000
$0.000

716-08.01

83008-4228-04 0100 0620 S.Y. REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $33.000

0.000
0.000

$0.000
$0.000

716-08.04

83008-4228-04 0100 0630 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.400 $7,875.000
0.000
0.379

$0.000
$2,984.625

716-13.01

83008-4228-04 0100 0640 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $28,500.000
0.000
1.000

$0.000
$28,500.000

717-01

Page 14RR004



STATE OF TENNESSEE
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1720 02 886 68886 68 0 000 0083008-4228-04 0100 0650 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,259.000 $3.000

0.000
886.680

$0.000
$2,660.040

740-10.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100
-0.030-0.010

1,410.000470.000

83008-4228-04 0100 0660 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,240.000 $3.000

0.000
1,188.890

$0.000
$3,566.670

740-10.04

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06600100
0.0000.000
0.0000.000

83008-4228-04 0100 0670 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,159.000 $4.000

0.000
1,040.000

$0.000
$4,160.000

740-11.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100
0.0000.000
0.0000.000

83008-4228-04 0100 0680 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $30.000

0.000
37.130

$0.000
$1,113.900

801-01.07

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100
0.0000.000
0.0000.000
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7 25 7 257 25 0 000 0083008-4228-04 0100 0690 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $11.000

0.000
7.250

$0.000
$79.750

801-02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100
0.0000.000
0.0000.000

83008-4228-04 0100 0700 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $1.000

0.000
18.000

$0.000
$18.000

801-03

83008-4228-04 0100 0710 S.Y. SODDING (NEW SOD) Bid: Unit Price:
This Est:
Total:Total:

This Est:
830.000 $3.500

0.000
833.330

$0.000
$2,916.655

803-01

83008-4228-04 0100 0720 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,121.000 $1.000

0.000
1,166.670

$0.000
$1,166.670

805-12.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT07200100
0.0000.000
0.0000.000

V44 *END OF REPORT*
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